REPUBLIC OF KENYA GOVERNMENT OF MAKUENI COUNTY

WOTE MUNICIPALITY
OFFICE OF THE MUNICIPAL MANAGER
P.O. BOX 78-90300 MAKUENI
Web: www.makueni.go.ke Email: wote.municipality@makueni.go.ke

TENDER NAME: UPGRADING TO PAVED STANDARDS OF WOTE TOWN
STREETS FROM CO-OPERATIVE BANK JUNCTION TO KASARANI
JUNCTION

TENDER NO: GMC/WM/T/0001/2026-2027

TENDER CLOSING DATE: 17" AUGUST 2026
TIME: 10.00AM (EAST AFRICAN TIME)

MANDATORY PRE-TENDER SITE VISIT ON TUESDAY, 11™ AUGUST, 2026 (10.00AM)

MEETING POINT - WOTE MUNICIPALITY OFFICES, RED DOT PLAZA 3RD FLOOR- WOTE TOWN
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SECTION 1 INVITATION TO TENDER

DATE: 6™ AUGUST., 2026

PROCURING ENTITY: GOVERNMENT OF MAKUENI COUNTY
P.O BOX 78 — 90300 MAKUENI

TENDER NUMBER: GMC/WM/T/0001/2026-2027

DESCRIPTION: UPGRADING TO PAVED STANDARDS OF WOTE TOWN STREETS FROM CO-
OPERATIVE BANK JUNCTION TO KASARANI JUNCTION.

The County Government of Makueni invites sealed tenders for the UPGRADING TO PAVED
STANDARDS OF WOTE TOWN STREETS FROM CO-OPERATIVE BANK JUNCTION TO
KASARANI JUNCTION for the County Government of Makueni.

1. Tendering will be conducted under Open Tender method (National) using a standardized tender
document. Tendering is open to all qualified and interested Tenderers.

2. Qualified and interested tenderers may obtain further information and inspect the Tender Documents
during office hours. /0800 to 1700 hours] at the address given below. Tender documents may be
viewed and/or downloaded from the website: sagas.makueni.go.ke/tenders or www.makueni.go.ke or
www.tenders.go.ke

3. A Completed tender document shall be submitted online through sagas.makueni.go.ke/tenders.
Thereafter tenders will be opened ONLINE via the ERP system; saga.makueni.go.ke/tenders.

4. Tender documents may be viewed and downloaded for free from the website www.makueni.go.ke or
www.tenders.go.ke

5. All Tenders must be accompanied by a Tender-Security,” of Kshs.300,000.00 from an Insurance
Company or bank and must remain valid for 170 days after the opening date of the tender in the format
provided. Hard copy of the bid bond must be delivered to the office of Municipal Manager Wote
Municipality, Red Dot Plaza 3%° Floor- Wote Town before date and time of tender closing.

6. The Tenderer MUST serialize all pages of the tender documents submitted.

7. Completed soft copy tenders must be submitted online on or before 17/08/2026 at 10.00 AM.

8. Tenders will be opened immediately after the deadline date and time specified above or any deadline
date and time specified later.

9. Late tenders will be Locked out Automatically.

THE MANAGER
WOTE MUNICIPALITY

GOVERNMENT OF MAKUENI COUNTY

PART 1 - TENDERING PROCEDURES
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SECTIONI-INSTRUCTIONS TO TENDERERS

A  GENERALPROVISIONS

1. Scope of Tender

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract as
described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

2.  Fraud and Corruption

2.1  The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the
person or his or her sub-contractors are not debarred from participating in public procurement proceedings.

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign
the “Certificate of Independent Tender Determination” annexed to the Form of Tender.

2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-consultants,
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records
and other documents relating to any initial selection process, pre-qualification process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them audited by auditors
appointed by the Procuring Entity.

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the firms together with this tender document all information that would in that respect give
such firm any unfair competitive advantage over competing firms.

3. Eligible Tenderers

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an
individual or any combination of such entities in the form of a joint venture (JV) under an existing agreement or
with the intent to enter into such an agreement supported by a letter of intent. In the case of a joint venture, all
members shall be jointly and severally liable for the execution of the entire Contract in accordance with the
Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all business for
and on behalf of any and all the members of the JV during the tendering process and, in the event the JV is
awarded the Contract, during contract execution. Members of a joint venture may not also make an individual
tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of the same
Tender. The maximum number of JV members shall be specified in the TDS.

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother or
Sister of a Spouse, their business associates or agents and firms/organizations in which they have a substantial
or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed
to participate in any procurement proceedings.

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering process,
if the tenderer:

a)  Directly or indirectly controls, is controlled by or is under common control with another tenderer; or
b) Receives or has received any direct or indirect subsidy from another tenderer; or
c) Has the same legal representative as another tenderer; or



d) Has a relationship with another tenderer, directly or through common third parties, that puts it in a position to
influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this tendering
process; or

e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications of the
goods or works that are the subject of the tender; or

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for
Contract implementation; or

g) Would be providing goods, works, or non-consulting services resulting from or directly related to consulting
services for the preparation or implementation of the contract specified in this Tender
Document; or

h) Has a close business or personal relationship with senior management or professional staff of the Procuring Entity
who has the ability to influence the bidding process and:

1)  are directly or indirectly involved in the preparation of the Tender document or specifications of the

Contract, and/or the Tender evaluation process of such contract; or ii) may be involved in the

implementation or supervision of such Contract unless the conflict stemming from such relationship has
been resolved in a manner acceptable to the Procuring Entity throughout the tendering process and
execution of the Contract.

3.4 A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven
to have been involved in any of these practices shall be automatically disqualified.

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation
shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint venture may
not also make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for
the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor
in more than one tender.

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in
and operates inconformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub
consultants for any part of the Contract including related Services.

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
www.ppra.go.ke.

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be

awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it

is:

1) A legal public entity of Government and/or public administration,

ii) financially autonomous and not receiving any significant subsidies or budget support from any public entity or
Government, and

iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial enterprise
to enable it compete with firms in the private sector on an equal basis.

3.9 Firms and individuals shall be ineligible if their countries of origin are:
a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, or

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of the
Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or services from
that country, or any payments to any country, person, or entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as the Procuring
Entity shall reasonably request.
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3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide in
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will
be automatically disqualified. Information required to enable the Procuring Entity determine if this condition is
met shall be provided for this purpose in “SECTION III-EVALUATION AND QUALIFICATION CRITERIA,

Item
9.

3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the tenderer is
not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by
Kenyan citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in
Kenya or if are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall
not subcontract to foreign firms more than 10 percent of the contract price, excluding provisional sums.

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certificate before they can undertake
any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of
contract award and signature. A selected tenderer shall be given opportunity to register before such award and
signature of contract. Application for registration with National Construction Authority may be accessed from
the website www.nca.go.ke.

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as
a condition of award and signature of contract. Application for exemption from the Competition Authority of
Kenya may be accessed from the website www.cak.go.ke.

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations by
producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue Authority.

4. Eligible Goods, Equipment, and Services

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is not
ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence of the
origin of Goods, equipment and services.

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant national
environmental protection agency or by other competent authority as harmful to human beings and to the
environment shall not be eligible for procurement.

5. Tenderer's Responsibilities

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the Procuring Entity
will in no case be responsible or liable for those costs.

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the Site
of the Works and its surroundings and obtain all information that may be necessary for preparing the tender and
entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's own
expense.

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter up on
its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity against
all liability arising from death or personal injury, loss of or damage to property, and any other losses and
expenses incurred as a result of the examination and inspection.
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5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the proposed
work method and schedule, including charts, as necessary or required.

B. CONTENTS OF TENDER DOCUMENTS

6. Sections of Tender Document

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which should be
read in conjunction with any Addenda issued in accordance with ITT10.

PART 1: Tendering Procedures
Section I: Instructions to Tenderers
Section II: Tender Data Sheet (TDS)

Section III: Evaluation and Qualification
Criteria Section IV: Tendering Forms

PART 2: Works' Requirements
Section V: Bills of Quantities
Section VI: Specifications
Section VII: Drawings

PART3: Conditions of Contract and Contract

Forms Section VIII: General ~ Conditions (GCC)
Section IX: Particular Conditions of Contract Section X:
Contract Forms

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents.

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness
of the Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those
of the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. In case of
any contradiction, documents obtained directly from the Procuring Entity shall prevail.

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document and to
furnish with its Tender all information and documentation as is required by the Tender document.

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at
the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for
clarification, provided that such request is received no later than the period specified in the TDS prior to the
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers
who have acquired the Tender D documents in accordance with ITT 7.4, including a description of the inquiry
but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish
its response at the web page identified in the TDS. Should the clarification result in changes to the essential
elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the
procedure under ITT 8 and ITT 22.2.

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The
costs of visiting the Site shall be at the Tenderer’s own expense. The Procuring Entity shall specify in the TDS
if a pre- arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage.



7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the period
specified in the TDS before the meeting.

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not
identify the source of the questions asked.

7.5 The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged site visit
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 8
and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the
pre-tender meeting will not be a cause for disqualification of a Tenderer.

8. Amendment of Tender Documents

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender Documents
by issuing addenda.

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly
publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the Procuring
Entity should extend the deadline for the submission of Tenders, pursuant to ITT 22.2.

C. PREPARATION OF TENDERS

9. Cost of Tendering

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the Procuring
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering
process.

10. Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that
are part of the Tender may be in another language provided they are accompanied by an accurate and notarized
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of
the Tender, such translation shall govern.

11. Documents Comprising the Tender

11.1 The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 12;
b)  Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;
d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in accordance
with ITT 20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's qualifications to
perform the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;



h)  Any other document required in the TDS.

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint
Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tender liable for disqualification.

12. Form of Tender and Schedules

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, and
no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with the
information requested. The Tenderer shall chronologically serialize all pages of the tender documents

submitted.

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to be
paid to agents or any other party relating to this Tender.






13. Alternative Tenders
13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section III,
Evaluation and Qualification Criteria.

13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the requirements
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer with
the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring Entity.

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described
in Section VII, Works' Requirements.

14. Tender Prices and Discounts

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in the
Bill of Quantities shall conform to the requirements specified below.

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in
the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced
Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially
responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined
will be used for price comparison.

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the Tender,
including any discounts offered.

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, exceptin
cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data
and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings.

14.6 Where tenders are being invited for individual lots (contracts) or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are
opened at the same time.

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the
date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the
total Tender Price submitted by the Tenderer.

15. Currencies of Tender and Payment

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same.



15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer in
the Bill of Quantities, entirely in Kenya shillings
a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS)
indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums),
needed by the Tenderer for the payment of such foreign currency requirements, limited to no more than
two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the
actual date of tender opening. Such exchange rate shall apply for all foreign payments under the Contract.

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices and
shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed
breakdown of the foreign currency requirements shall be provided by Tenderers.

16. Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail to demonstrate
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.

17. Documents Establishing the Eligibility and Qualifications of the Tenderer

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform
the Contract the Tenderer shall provide the information requested in the corresponding information sheets
included in Section IV, Tender Forms.

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers, individually or in
joint ventures, applying for eligibility for national preference shall supply all information required to satisfy the
criteria for eligibility specified in accordance with ITT 33.1.

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the Procuring
Entity, a particular contract or or group of contractors qualifies for a margin of preference. Further the
information will enable the Procuring Entity identify any actual or potential conflict of interest in relation to the
procurement and/or contract management processes, or a possibility of collusion between tenderers, and there
by help to prevent any corrupt influence in relation to the procurement process or contract management.

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to ownership and control which information on any changes to the information which
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any change
to the information previously provided may reveal a conflict of interest in relation to the award or management
of the contract.

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and
accurateas at the date of provision to the Procuring Entity. In submitting the information required pursuant to
these requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate
as at the date of submission to the Procuring Entity.



17.8 If a tenderer fails to submit the information required by these requirements, its tenderer will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected.

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:

1) If the procurement process is still on going, the tenderer will be disqualified from the procurement process, ii)

If the contract has been awarded to that tenderer, the contract award will be set aside,

iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of whether the
tenderer or any other persons have committed any criminal offence.

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date,
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender.

18.  Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity periodstarts
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance
with ITT 22). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made
in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty
(30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request without
forfeiting its Tender security. A Tenderer granting their quest shall not be required or permitted to modify its
Tender.

19. Tender Security

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
specified in the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms.

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand guarantee in any
of the following forms at the Tenderer's option: i) cash; ii) a bank guarantee;
iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority listed
by the Authority; or
iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from a
reputable source, and an eligible country.

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30)
days beyond the original validity period of the Tender, or beyond any period of extension if requested under
ITT 18.2.

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.



19.5

19.6

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS.The Procuring Entity shall also promptly
return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were
determined non-responsive or a bidder declines to extend tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.






19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:
a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the
Form of Tender, or any extension there to provided by the Tenderer; or
b) if the successful Tenderer fails to:

1) sign the Contract in accordance with ITT 47; or ii) furnish a Performance Security and if
required in the TDS, and any other documents required in the TDS.

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA
debars the Tenderer from participating in public procurement as provided in the law.

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the
Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in
the letter of intent referred to in ITT 4.1 and ITT 11.2.

19.10 A tenderer shall not issue a tender security to guarantee itself.
20. Format and Signing of Tender

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number
specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original
and the copies, the original shall prevail.

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall besigned by a person
duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written confirmation as
specified in the TDS and shall be attached to the Tender. The name and position held bye ach person signing
the authorization must be typed or printed below the signature. All pages of the Tender where entries or
amendments have been made shall be signed or initialed by the person signing the Tender.

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their
legally authorized representatives.

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person signing
the Tender.

D. SUBMISSION AND OPENING OF TENDERS
21.  Sealing and Marking of Tenders

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single
sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and
a warning not to open before the time and date for Tender opening date. Within the single envelope, package
or container, the Tenderer shall place the following separate, sealed envelopes:

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as
describedinlTT11; and

b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and
c) ifalternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE TENDER?”, the
alternative Tender; and



ii) in the envelope or package or container marked “COPIES-ALTERNATIVETENDER?”, all required
copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a) Bear the name and address of the Procuring Entity.
b) Bear the name and address of the Tenderer; and

c) Bear the name and Reference number of the Tender.

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume
no responsibility for the misplacement or premature opening of the Tender. Tenders that were misplaced or
opened prematurely will not be accepted.

22. Deadline for Submission of Tenders

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of
submitting their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic
Tender submission procedures specified in the TDS.

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended.

23. Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

24. Withdrawal, Substitution, and Modification of Tenders

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or
modification of the Tender must accompany the respective written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”

“SUBSTITUTION,” “MODIFICATION;”and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in accordance
with ITT 22.

24.2  Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers.

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or
any extension thereof.

25. Tender Opening

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers'
designated representatives and anyone who chooses to attend. Any specific electronic Tender opening
procedures required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in
the TDS.



25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal
and is read out attender opening.

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the corresponding
Tender being substituted, and the substituted Tender shall not be opened, but returned to the Tenderer. No
Tender substitution shall be permitted unless the corresponding substitution notice contains a valid
authorization to request the substitution and is read out at Tender opening.

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.No
Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorization to request the modification and is read out at Tender opening.

25.5 Next, all remaining envelopes shall be opened on time, reading out: the name of the Tenderer and whether there
is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and alternative
Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required; and any
other details as the Procuring Entity may consider appropriate.

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by
the tender opening committee) are to be initialed by the members of the tender opening committee attending
the opening.

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any Tender
(except for late Tenders, in accordance with ITT 23.1).

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:
a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b) The Tender Price, per lot (contract) if applicable, including any discounts; c) Any
alternative Tenders;

d) The presence or absence of a Tender Security, if one was required.
e) Number of pages of each tender document submitted.

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of tender
opening register shall be issued to a tenderer upon request.

E. Evaluation and Comparison of Tenders 26. Confidentiality

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed
to Tenderers or any other persons not officially concerned with the Tender process until information on
Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes to
contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.

27. Clarification of Tenders

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall



be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31.

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's request

28.

28.1

29.

for clarification, its Tender may be rejected.
Deviations, Reservations, and Omissions

During the evaluation of tenders, the following definitions apply:
a) “Deviation” is a departure from the requirements specified in the tender document;

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the tender document; and

c) “Omission” is the failure to submit part or all of the information or documentation required in the Tender
document.

Determination of Responsiveness

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of thetender

itself, as defined in ITT 11.

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document without material
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30.

deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted,
would:

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract;
or

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the
tenderer's obligations under the proposed contract; or

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsive tenders.

The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16,
to confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation,

reservation, or omission.

Non-material Non-conformities

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the

tender.

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit the

necessary information or documentation, within a reasonable period of time, to rectify nonmaterial
nonconformities in the tender related to documentation requirements. Requesting information or
documentation on such non-conformities shall not be related to any aspect of the price of the tender. Failure
of the tenderer to comply with the request may result in the rejection of its tender.

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial

non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified
in the TDS.



31. Arithmetical Errors

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not be
the subject of correction, adjustment or amendment in anyway by any person or entity.

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following
basis:

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualification of the tender as non-responsive.

b)  Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total and total
bid price shall be considered as a major deviation that affects the substance of the tender and shall lead to
disqualification of the tender as non-responsive. and

c) Ifthere is a discrepancy between words and figures, the amount in words shall prevail
31.3 Tenderers shall be notified of any error detected in their bid during the notification of award.
32. Conversion to Single Currency

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a single
currency as specified in the TDS.

33. Margin of Preference and Reservations

33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering
where foreign contractors are expected to participate in the tendering process and where the contract exceeds
the value/threshold specified in the Regulations.

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS.

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive
to specific groups as provided in ITT 33.4.

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small and Medium
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the
case may be), and who are appropriately registered as such by the authority to be specified in the TDS, a
procuring entity shall ensure that the invitation to tender specifically indicates that only businesses or firms
belonging to the specified group are eligible to tender. No tender shall be reserved to more than one group. If
not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to
all interested tenderers.

34. Nominated Subcontractors

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the Procuring Entity
nominates a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring
Entity. The main contract shall specify the working arrangements between the main contractor and the
nominated subcontractor.

34.2 Tenderers may propose subcontracting upto the percentage of total value of contracts or the volume of works as
specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the
Works.

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS as can be
met by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of
the Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer.



35.

Evaluation of Tenders

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and

Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria
and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance with ITT
40.

35.2 To evaluate a Tender, the Procuring Entity shall consider the following:
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36.

37.

37.1

37.2

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and contingencies, if any,
but including Day work items, where priced competitively;

b)  Price adjustment due to discounts offered in accordance with ITT 14.4;

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;

d) price adjustment due to quantifiable non-material non-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification
Criteria.

The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period
of execution of the Contract, shall not be considered intender evaluation.

Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine
the lowest evaluated tenderer or tenderers based one lot (contract) or based on a combination of lots (contracts),
will be specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts,
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.

Comparison of Tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

Abnormally Low Tenders and Abnormally High Tenders Abnormally Low Tenders

An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is
compromised.

In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written

clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject

matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
other requirements of the Tender document.

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has

failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

Abnormally High Tenders

37.4 An abnormally high tender price is one where the tender price, in combination with other constituent elements

of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract
compared with market prices or that genuine competition between Tenderers is compromised.

37.5 In case of an abnormally high price, the Procuring Entity shall make a survey of the market prices, check if the

estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope
of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may



also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity

shall proceed as follows:

i) Ifthe tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity
may accept or not accept the tender depending on the Procuring Entity's budget considerations.

ii)  If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, specifications, scope of work and conditions of contract, as the case may be.

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

38. Unbalanced and/or Front-Loaded Tenders

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications.
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the
scope of works, proposed methodology, schedule and any other requirements of the Tender document.

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring

Entity may as appropriate:

a) accept the Tender; or

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to a
level not exceeding a 10% of the Contract Price; or

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works; or

d) reject the Tender,

39. Qualifications of the Tenderer

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified
in Section 111, Evaluation and Qualification Criteria.

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Subcontractors if permitted in the Tender document), or any other
firm(s) different from the Tenderer.

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualifications to perform satisfactorily.

40. Lowest Evaluated Tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and
whose Tender has been determined to be:

a) Most responsive to the Tender document; and
b) The lowest evaluated price.

41. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.



The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and
reject all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers.
Incase of annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to
the Tenderers.

F. AWARD OF CONTRACT

42. Award Criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to
be the Lowest Evaluated Tender.

43. Notice of Intention to enter into a Contract

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall
issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall
contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;
b) the Contract price of the successful tender;

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;

d) the expiry date of the Standstill Period; and
e) instructions on how to request a debriefing and/or submit a complaint during the stand still period;

44. Stand still Period

42.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any dissatistied
tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not apply.

42.2  Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

45. Debriefing by the Procuring Entity
45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an

unsuccessful tenderer may make a concern regarding their tender. The Procuring Entity shall provide the
debriefing within five days of receipt of the request.

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own costs
of attending such a debriefing meeting.

46. Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1,
upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to
furnish the Performance Security within 21 days of the date of the letter.

47.  Signing of Contract

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the parties
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the
Contract Agreement.

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to the Procuring Entity.



47.3 The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period.

48. Performance Security

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless
the Procuring Entity has agreed in writing that a correspondent bank is not required.

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer
offering the next Best Evaluated Tender.

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified in the
Regulations.

49. Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall containthe
following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of'its scope and the selection method
used;

c) the name of the successful Tenderer, the final total contract price, the contract duration.
d) dates of signature, commencement and completion of contract;
e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.

50. Procurement Related Complaint and Administrative Review

50.1 The procedures for making Procurement-related Complaints shall be specified in the TDS.
50.2 A request for administrative review shall be made in the form provided under contract forms.
50.3 Section II - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to| PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

A. General




ITT1.1

The name of the contract is UPGRADING TO PAVED STANDARDS WOTE
TOWN STREET FROM CO-OPERATIVE JUNCTION TO KASARANI
JUNCTION

The reference number of the Contract is GMC/WM/T/0001/2026-2027

The number and identification of lots (contracts) comprising this Tender are [insert
number and identification of lots (contracts)]

Lot 1- Name N/A
Lot 2- Name N/A

Lot... Name N/A
ETC

ITT 24

The Information made available on competing firms is as follows: N/A

ITT 24

The firms that provided consulting services for the contract being tendered for are: N/A

ITT 3.1

Maximum number of members in the Joint Venture (JV) shall be: N/4

B. Contents of

Tender Document

ITT 71 6))] The Tenderer will submit any request for clarifications in writing at the
Address
The Manager,
WOTE MUNICIPALITY
Address: P.O BOX 78 — 90300
Floor/ Room number: 3" FLOOR,
Red Dot Plaza
City: Wote Town
ZIP Code: N/A
Country: KENYA
Telephone: N/A
Facsimile number: N/A
Electronic mail address: wote.municipality@makueni.go.ke
to reach the Procuring Entity not later than _17™ AUGUST 2026
(i1) The Procuring Entity will publish its response at the website _www.makueni.go.ke
ITT 7.2 (A) A pre-arranged pretender site visit “shall” take place at the following date, time

and place:

Date: 11"™ AUGUST 2026

Time: 10.00 AM

Place: WOTE MUNICIPALITY OFFICES, RED DOT PLAZA3®” FLOOR

Date: 11" AUGUST 2026
Time: 10.00 AM
Place: WOTE MUNICIPALITY OFFICES, RED DOT PLAZA3®" FLOOR



http://www.makueni.go.ke/
http://www.makueni.go.ke/

ITT7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later
than 14™ AUGUST 2026
Reference  to| PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause
The Tenderer will submit any request for clarifications in writing at the Address
to reach the Procuring Entity not later than Date 14™ AUGUST 2026
ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the

prearranged pretender will be published is www.makueni.go.ke

C. Preparation of Tenders

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: AS PER
EVALUATION CRITERIA

ITT 13.1 Alternative Tenders “shall not be” considered.

ITT 13.2 Alternative times for completion “shall not be” permitted.

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works:
AS PER ENGINEERS INSTRUCTIONS

ITT 14.5 The prices quoted by the Tenderer shall be: “fixed”

ITT 15.2(a)

Foreign currency requirements not allowed.

ITT 18.2

The Tender validity period shall be 170 days.

ITT 18.3

a) The Number of days beyond the expiry of the initial tender validity period will be 21
days.

(b) The Tender price shall be adjusted by the following percentages of the tender price:

(1) By 0 % of the local currency portion of the Contract price
adjusted to reflect local inflation during the period of extension, and

(il))  By.0.% the foreign currency portion of the Contract price adjusted to reflect
the international inflation during the period of extension.



http://www.makueni.go.ke/
http://www.makueni.go.ke/

ITT 19.1

A Tender Security “shall be” required.
A Tender-Securing Declaration “shall not be” required.

If a Tender Security shall be required, the amount and currency of the Tender Security
shall be N/A

[{f a Tender Security is required, insert amount and currency of the Tender Security.
Otherwise insert “Not Applicable”.] [In case of lots, please insert amount and
currency of the Tender Security for each lot]

Note: Tender Security is required for each lot as per amounts indicated against each
lot. Tenderers have the option of submitting one Tender Security for all lots (for the
combined total amount of all lots) for which Tenders have been submitted, however if
the amount of Tender Security is less than the total required amount, the Procuring
Entity will determine for which lot or lots the Tender Security amount shall be applied.]

ITT 19.5 Other documents required are N/A
ITT 20.1 In addition to the original of the Tender, the number of copies is: None
ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist

of: (Power of attorney)

D. Submission

and Opening of Tenders

Reference to [PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause
ITT 21.2 A tender package or container that cannot fit in the tender box shall be received
as follows:
N/A
ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is:

The Manager,
WOTE
MUNICIPALITY
Address: P.O BOX 78 — 90300
Floor/ Room number: WOTE TOWN
RED DOT Plaza 3RD Floor
City: Wote Town
ZIP Code: N/A
Country: KENYA
Telephone: N/A
Facsimile number: N/A
Electronic mail address: wote.municipality@makueni.go.ke

(4) Date and time for submission of Tenders 17" AUGUST 2026

(5) Tenderers shall submit tenders electronically.




ITT 25.1

The Tender opening shall take place at the time and the address for Opening of Tenders
provided below:

The Manager,
WOTE
MUNICIPALITY
Address: P.O BOX 78 — 90300
Floor/ Room number: WOTE TOWN,
RED DOT Plaza 3*" Floor
City: Wote Town
ZIP Code: N/A
Country: KENYA
Telephone: N/A
Facsimile number: N/A
Electronic mail address: wote.municipality@makueni.go.ke
Date: 17" AUGUST 2026
Time: 10.00 AM

ITT 25.1

If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic
tender submission procedures specified below :
sagas.makueni.go.ke/tenders

E. Evaluation, and Comparison of Tenders

ITT 30.3 The adjustment shall be based on the _ NO ADJUSTMENTS price of the item or
component as quoted in other substantially responsive Tenders. If the price of the item
or component cannot be derived from the price of other substantially responsive
Tenders, the Procuring Entity shall use its Lowest estimate.

ITT 31.2 The error shall be considered a major deviation that leads to disqualification of the tender

if the percentage of the error (error over the tender price quoted) is: N/A



https://merp.makueni.go.ke/tenders
https://merp.makueni.go.ke/tenders




Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 32.1

The currency that shall be used for Tender evaluation and comparison purposes to
convert at the selling exchange rate all Tender prices expressed in various currencies
into a single currency is: N/A_[insert name of currency]

The source of exchange rate shall be: The Central bank of Kenya

The date for the exchange rate shall be: the deadline date for Submission of the
Tenders.

For comparison of Tenders, the Tender Price, corrected pursuant to ITT 31, shall first
be broken down into the respective amounts payable in various currencies by using the
selling exchange rates specified by the Tenderer in accordance with ITT 15.1.

In the second step, the Procuring Entity will convert the amounts in various currencies
in which the Tender Price is payable (excluding Provisional Sums but including
Daywork where priced competitively) to the single currency identified above at the
selling rates established for similar transactions by the authority specified and, on the
date, stipulated above.

ITT 33.2

A margin of preference “shall not” apply.

ITT 33.4

The invitation to tender is extended to the following groups that qualify for
Reservations

N/A

ITT 34.1

At this time, the Procuring Entity _ “does not intend” to execute certain specific parts of
the Works by subcontractors selected in advance.

ITT 34.2

Contractor’s may propose subcontracting: Maximum percentage of subcontracting
permitted is: _0_% of the total contract amount. Tenderers planning to subcontract
more than 10% of total volume of work shall specify, in the Form of Tender, the
activity (ies) or parts of the Works to be subcontracted along with complete details of
the subcontractors and their qualification and experience.

ITT 34.3

[Indicate N/A if not applicable]
The parts of the Works for which the Procuring Entity permits Tenderers to propose

Specialized Subcontractors are designated as follows:
N/A

For the above-designated parts of the Works that may require Specialized
Subcontractors, the relevant qualifications of the proposed Specialized Subcontractors
will be added to the qualifications of the Tenderer for the purpose of evaluation.

ITT 35.2 (e)

Additional requirements apply. These are detailed in the evaluation criteria in Section
11, Evaluation and Qualification Criteria.




ITT 48.2

Additional requirements are: AS PER EVALUATION CRITERIA

ITT 50.1

The procedures for making a Procurement-related Complaint are available from the
PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a Tenderer wishes to
make a Procurement-related Complaint, the Tenderer should submit its complaint
following these procedures, in writing (by the quickest means available, that is either
by hand delivery or email to:

Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

For the attention: The Manager,

WOTE MUNICIPALITY

Address: P.O BOX 78 — 90300

Floor/ Room number:

RED DOT Plaza 3RD Floor

City: Wote Town

ZIP Code: N/A

Country: KENYA

Telephone: N/A

Facsimile number: N/A
Electronic mail address: wote.municipality@makueni.go.ke

In summary, a Procurement-related Complaint may challenge any of the following:
(i) the terms of the Tender Documents; and

(i) the Procuring Entity’s decision to award the contract.




SECTION III- EVALUATION AND QUALIFICATION CRITERIA

General Provisions 1. General Provisions

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other

1.2

1.3

4.

factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall
provide all the information requested in the forms included in Section 1V, Tendering Forms. The Procuring
Entityshall use the Standard Tender Evaluation Document for Goods and Works for evaluating Tenders.

Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling

equivalent using the rate of exchange determined as follows:

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last
day of the respective calendar year (in which the amounts for that year is to be converted) was originally
established.

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.

c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

Evaluation and contract award Criteria

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and arrive
at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been determined to
be substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest Evaluated
Tender price shall be selected for award of contract.

Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria
and other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements of
“Part 2 — Procuring Entity's Works Requirements”, including checking for tenders with unacceptable errors,
abnormally low tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender
Evaluation Report for Goods and Works for evaluating Tenders provides clear guidelines on how to deal with
review of these requirements. Tenders that do not pass the Preliminary Examination will be considered
irresponsive and will not be considered further.

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be
attached or clearly described all information and list of documentation to be submitted by Tenderers to enable
preliminary evaluation of the Tender]

Tender Evaluation (ITT 35)
Price evaluation: In addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:
i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows:

11) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will
be evaluated as follows:..........cooooiiiiiiiii iii) Other Criteria; if permitted under ITT
35.2(d) tee

Multiple Contracts

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and

the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two
Options listed below for award of Contracts.

OPTION 1

i)  Ifatenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the tenderer
meets the Eligibility and Qualification Criteria for that Lot.



6.

ii)  If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided the
tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots. The tenderer will be

awarded the combination of Lots for which the tenderer qualifies and the others will be considered for
award to second lowest the tenderers.

OPTION 2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in
the combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the
won Lots.

Alternative Tenders (ITT 13.1)

An alternative if permitted under ITT 13.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works Requirements.
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic

technical requirements shall be considered by the Procuring

MARGIN OF PREFERENCE

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be

loaded one valuated price of the foreign tenderers, where the percentage of shareholding of Kenyan citizens is
less than fifty-one percent (51%).

6.2 Contractors applying for such preference shall be asked to provide, as part of the data for qualification, such

6.3

information, including details of ownership, as shall be required to determine whether, according to the
classification established by the Procuring Entity, a particular contract or or group of contractors qualifies for
a margin of preference.

After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be assessed
to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to shall be classified into
the following groups:

1) GroupA: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold
shares of over fifty one percent (51%). ii) GroupB: tenders offered by foreign Contractors and other
Tenderers where Kenyan citizens hold shares of less than fifty one percent (51%).

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the lowest tender,

and the lowest evaluated tender in each group shall be further compared with each other. If, as a result of this
comparison, a tender from Group A is the lowest, it shall be selected for the award. If a tender from Group B
is the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective tender price, including
unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be added to the
evaluated price offered in each tender from Group B. All tenders shall then be compared using new prices with
added prices to Group Band the lowest evaluated tender from Group A. If the tender from Group A is still the
lowest tender, it shall be selected for award. If not, the lowest evaluated tender from Group B based on the first
evaluation price shall be selected.

Post qualification and Contract award (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest evaluated
tenderer, subject to confirmation of pre-qualification data, if so required.

b) Incase the tender was not subject to post-qualification, the tender that has been determined to be the lowest
evaluated tenderer shall be considered for contract award, subject to meeting each of the following
conditions.

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered real
assets, lines of credit, and other financial means (independent of any contractual advance payment)
sufficient to meet the construction cash flow of Kenya Shillings_. ii) Minimum average annual



b)

construction turnover of Kenya Shillings /insert amount], equivalent calculated as total certified payments
received for contracts in progress and/or completed
within the last ) [insert  of year] years.At least

(insert number) of contract(s) of a similar nature executed

within Kenya, or the East African Community or abroad, that have been satisfactorily and
substantially completed as a prime contractor, or joint venture member or sub-contractor each of
minimum value Kenya shillings equivalent.

iii) Contractor's Representative and Key Personnel, which are specified as_iv) Contractors key equipment
listed on the table “Contractor's Equipment” below and more

specifically listed as [specify requirements for each lot as applicable] v) Other conditions depending
on their seriousness.

History of non-performing contracts:

Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-performance of
a contract did not occur because of the default of the Tenderer, or the member of a JV in the last

(Specify years). The required information shall be furnished in

the appropriate form.

Pending Litigation
Financial position and prospective long-term profitability of the Single Tenderer, and in the case the

Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established with respect
to Financial Capability under Paragraph (i) above if all pending litigation will be resolved against the
Tenderer.Tenderer shall provide information on pending litigations in the appropriate form. ¢) Litigation
History

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last
(Specify years). All parties to the contract shall furnish the
information in the appropriate form about any litigation or arbitration resulting from contracts completed
or ongoing under its execution over the years specified. A consistent history of awards against the
Tenderer or any member of a JV may result in rejection of the tender.




8.

QUALIFICATION FORM SUMMARY

PRELIMINARY EVALUATION

YES/NO

Attach a certified copy of Business Incorporation/ Registration Certificate

Attach copy of Valid Tax Compliance Certificate

Attach dully filled, signed, dated and stamped Confidential Business Questionnaire Form

Attach dully filled, signed, dated and stamped Bills of quantities

Uil B W IN e

Attach dully filled, signed, dated and stamped certificate of independent tender determination
form.

o

Attach Dully filled, signed, dated and stamped self-declaration form (SD1)

/Attach a Copy of Registration Certificate with National Construction Authority
(NCA 6 and above under road works) and a valid copy of NCA annual practicing license
(NCA 6 and above) (Road works)

/Attach a Copy of Registration Certificate with National Construction Authority
(NCA 7 and above under Electrical Works) and a valid copy of NCA annual practicing
license (NCA 7 and above) (Electrical works)

/Attach valid EPRA Certificate - for the company or technician in valid employment contract
with the company.

10.

Attach a Copy of valid business permit

11.

Attach Dully filled, signed, dated and stamped declaration and Commitment to the Code of
Ethics

12.

Attach Dully filled, signed, dated and stamped form of tender.

13.

Attach Certified copy of Kenya National Identification card (IDs) of directors for business
names/Certified valid copy of CR12 and Certified copy of Kenya National Identification card
(IDs) for Limited companies

14.

Serialization/Pagination of all pages of the submitted bid document.

15.

Attach Dully filled, signed and stamped pre-tender site visit certificate




16.

Attach copy of tender security of Kshs.300,000.00 from an Insurance Company or bank and
must remain valid for 170 days after the opening date of the tender in the format provided. Hard
copy of the bid bond must be delivered to the office of Municipal Manager, Wote Municipality, Red
Dot Plaza 3" Floor- Wote Town before date and time of tender closing.

17.  |Attach Proof of physical office- attach lease agreement/title deeds etc.
18.  [No documents should be attached in form of internet link
19. |Attach filled, signed, dated and stamped self-declaration form (SD2)




N/B

i.  All documents that require certification must be certified by commissioner of oaths.

ii.  Tenderers who do not satisfy any of the above requirements shall be considered non- responsive and their tenders will not be

evaluated further.

iii. Illegible and/or forged documents shall be treated as nil and non-responsive

Technical Evaluation Criteria

S/No | Description Weight
1. GENERAL EXPERIENCE: Demonstration of Firm’s Experience at least five (5) 10 marks
Y ears in construction related works.

Attach a set of copies of contract, LSO and practical Completion certificates successfully

undertaken.

Each set is 2 marks. Attach a maximum of 5 sets.
INB:
For completed projects, completion certificates must be accompanied by their respective LSOs,
Letters of award and agreement or subcontract agreement

- Only certificates with LSOs, Letters of award and agreement or subcontract agreement
will be considered

For ongoing projects, LSOs and letters of award must be accompanied by their respective contract
agreements

Only LSOs and Letter of award with Contract agreement will be considered
2. SPECIFIC EXPERIENCE: Demonstration of Experience in Road Works — Paving Works,20 marks
within the last five (5) years.

Attach a set of copies of contract, LSO and practical Completion certificates successfully
undertaken.
Each set is 5 marks. Attach a maximum of 4 sets.
INB:
For completed projects, completion certificates must be accompanied by their respective LSOs,
Letters of award and agreement or subcontract agreement
- Only certificates with LSOs , Letters of award and agreement or subcontract agreement
will be considered
For ongoing projects, LSOs and letters of award must be accompanied by their respective contract
agreements
Only LSOs and Letter of award with Contract agreement will be considered




Excavator/ Shovel/ Back hoe — 1

KEY PERSONNEL: (Qualifications and competence of the key staff. Note: Only documents for, 15marks
current employees will be considered. Attach CVs and Academic certificates of;
Site Agent
Bachelor’s Degree and above in civil engineering Registered as graduate engineer with Engineers
board of Kenya (EBK) with proof of current subscription with the Engineers’ Board of Kenya (EBK)
or current practicing License for Professional Engineers- 5 marks
Foreman
Qualification; Diploma and above in civil engineering with General Experience of Minimum 3
years - 4 marks
Surveyor
Qualification: Diploma and above in Surveying with General experience of Minimum 3 years
— 3 marks
Electrical Engineer
Qualification: Either Diploma in Electrical and Electronic Engineering with General experience
of Minimum 3 years (3 mark)
. IFINANCIAL CAPABILITY 10 MARKS
a) Certified Bank statement for the last 1year showing current bank balance as at time of
bidding.
- Bank A%count balance of at least 30% of the contract sum under consideration — 6 marks
- Bank Account balance of below 30% but above 15 % of the contract sum under
consideration — 3 marks
- Bank Account balance of below 15% of the contract sum currently under consideration — 0
marks
b) Certified Audited Accounts for the last 2 years (2024 and 2025) (Auditor’s professional
number must be clearly shown (2 marks each)- 4 marks
c) Proof of access to credit facility — attach current valid bank letter of access to credit
- Above 5M credit facility -3 marks
- Below 5M but above 3M credit facility- 2.5 marks
- Below 3M but above 1M credit facility- 1 mark
- Below 1M credit facility- 0 marks
. [EQUIPMENT 10 MARKS
Main contractor must own or lease the following equipment. At opies of
¢ for owned or leased plant and equipment. Only current ertified loghooks
stamped by commissioner of oaths will be accepted. lease agreement certified and
OWNED
a) Concrete mixer-1 mark a) LEASED
b) Poker vibrator- lmark b) Concrete mixers-0.5mark
c) Tipper -1mark c) Poker vibrators-0.5mark
d) Water Bowser — Imark d) Tipper-0.5mark
e) Motor Grader — 2 marks e) Water Bowser — 0.5mark
f) Smooth Drum Roller — 2 Marks f) Motor Grader — 1 mark
g) Excavator/ Shovel/ Back hoe — 2marks g) Smooth Drum Roller — 1Mark




6. WORKS PROGRAMME 5 MARKS
A detailed Work program and Methodology (Works program and Methodology must capture all
scope of works, approach and execution)

- Detailed works programme and methodology - 5 Marks

- Shallow works programme and methodology — 2 Marks

TOTAL MARKS 70 Marks

\
Pass mark: 49 Marks (70%)

1. Tenderers who will not attain a minimum of 49marks (70%) shall be considered non- responsive and their
tenders will not be evaluated further.
2. lIllegible and/or forged documents shall be treated as nil and non-responsive

Stage 2: Financial Evaluation

FINANCIAL EVALUATION SCORES

Fully Filled, Signed & Stamped Bill of quantity (30 Marks) 30

The bidder with lowest evaluated bid after the two stages of evaluation will be recommended for award. The procuring entity
may undertake due diligence to confirm any information provided by the bidder.



SECTION IV - TENDERING FORMS

QUALIFICATION FORMS

1. FOREIGN TENDERERS 40%RULE.

2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE
3. Form EQU: EQUIPMENT.

4. FORM PER -1.

S. FORM PER-2.

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION.

6.1 FORM ELI-1.1.

6.2 FORM ELI-1.2.

6.3 FORM CON -2.

6.4 FORM FIN -3.1.

6.5 FORM FIN -3.2.
6.6 FORM FIN -3.3.
6.7 FORM FIN -3.4.

6.8 FORM EXP -4.1.
6.9 FORM EXP - 4.2(a).
6.9 FORM EXP -4.2 (a) (cont.).
6.10 FORM EXP -4.2 (b).

OTHER FORMS

7. FORM OFTENDER.

8. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE.
9. FORM OF TENDER SECURITY (TENDERBOND).

10. FORM OF TENDER-SECURINGDECLARATION.

11.  APPENDIX TO TENDER.

TECHNICAL PROPOSAL FORMS

Site Organization.
Method Statement.

Mobilization Schedule. Construction
Schedule.
QUALIFICATION FORMS

1. FOREIGN TENDERERS 40% RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition.

ITEM | Description of Work Item Describe location of | COST in Comments, if any
Source K. shillings




A Local Labor

1

2

3

4

5

B Sub contracts from Local sources

1

2

3

4

5

C Local materials

1

2

3

4

5

D Use of Local Plant and Equipment

1

2

3

4

5

E Add any other items

1

2

3

4

5

6
TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE XXXX

3. FORM OF EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for the
key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each item of
equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location




Details of current commitments

Source

Indicate source of the equipment
0 Owned

OO Rented [ Leased [0 Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner
Telephone Contact name and title
Fax Telex

Agreements | Details of rental / lease / manufacture agreements specific to the project

4. FORMPER-1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for
each candidate.

Contractor' Representative and Key Personnel.

Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged]

Time
commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this

position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

Title of position: /.

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged]

Time
commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

Title of position: /.




Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged]

Time
commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this

position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

. |Title of position: /.

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged]

Time
commitment:
for this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

Title of position: /[insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be engaged]

Time
commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high level Gantt chart]

5. FORM PER-2:

Resume and Declaration - Contractor’s Representative and Key Personnel

Name of Tenderer

Position [#1]: [title of position from Form PER-1|

Personnel
information

Name: Date of birth:

Address: E-mail:

Professional qualifications:

Academic qualifications:




Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience
relevant to the project.

Project Role Puratlon of Relevant experience
involvement
[main project [role anfl e .o [describe the experience relevant to this
. responsibilities on the | [time in role] ..
details] . position]
project]
DECLARATION

I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to
the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself,
my qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time schedule for this position as
provided in the Tender:

Commitment Details

Commitment to duration of contract: | [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

I understand that any misrepresentation or omission in this Form may:

a) be taken into consideration during Tender evaluation;
b) result in my disqualification from participating in the Tender;
c) result in my dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:



Signature:

Date: (day month year):

6. TENDERERS QUALIFICATION WITHOUT PRE-QUALIFICATION
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

6.1 FORM ELI-
1.1 Tenderer Information
Form

Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:
Tenderer's actual or intended country of registration:
[icate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association),
and/or documents of registration of the legal entity named above, in accordance with ITT 3.6
O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

O In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents
establishing:

o Legal and financial autonomy
. Operation under commercial law
. Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart and a list of Board of Directors

6.2 FORMELI-1.2

Tenderer's JV Information Form
(To be completed for each member of Tenderer's JV)

Date:

ITT No. and title:




Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name: Address:
Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordance with ITT 43.6.
O In case of a state-owned enterprise or institution, documents establishing legal and financial

autonomy, operation in accordance with commercial law, and that they are not under the supervision of
the Procuring Entity, in accordance with ITT 3.8.

2. Included are the organizational chart and a list of Board of Directors




6.3 CON -2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer's Name:
Date:  JV Member's Name __ ITT No. and title:

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1% January [insert year] specified in Section III,
Evaluation and Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1% January [insert year] specified in Section III, Evaluation and
Qualification Criteria, requirement 2.1

'Year Non- performed |[Contract Identification Total Contract Amount
portion of (current value,
contract currency, exchange rate

and Kenya Shilling
equivalent)

[insert  |[insert amount Contract Identification: [indicate complete contract |[insert amount]

vear] and percentage] name/ number, and any other identification] Name of

Procuring Entity: [insert full name]

Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main
reason(s)]

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor

2.3.

O Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3

as indicated below.




FORM

Year of
dispute

Amount in dispute
(currency)

Contract Identification

Total Contract
Amount
(currency),
Kenya Shilling
Equivalent
(exchange rate)

Contract Identification:
Name of Procuring

Entity:

Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section I1I, Evaluation and Qualification Criteria

O
SubFactor 2.4.
O

No Litigation History in accordance with Section III, Evaluation and Qualification Criteria,

Litigation History in accordance with Section III, Evaluation and Qualification Criteria,
SubFactor 2.4 as indicated below.

Year of Outcome as | Contract Identification Total Contract
award percentage of Net Amount
Worth (currency),
Kenya Shilling
Equivalent
(exchange rate)
[insert [insert percentage] | Contract Identification: [indicate complete [insert amount]
year] contract name, number, and any other
identification]
Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]
Matter in dispute: [indicate main issues in
dispute]
Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor”]
Reason(s) for Litigation and award decision
[indicate main reason(s)]
6.4 FIN -3.1:

Financial Situation and Performance

Tenderer's Name:




Date:  JV Member's Name
ITT No. and title:

6.4.1. Financial Data

Type of Financial information Historic information for previous years,

in

(currency) (amount in currency, currency, exchange rate*, USD
equivalent)
Year 1 Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate
6.4.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract
commitments.



FORM

No. | Source of finance Amount (Kenya Shilling equivalent)

6.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for _____ years pursuant Section III,
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

a) reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated entity (such as
parent company or group member).

b) be independently audited or certified in accordance with local legislation.
c) be complete, including all notes to the financial statements.
d) correspond to accounting periods already completed and audited.

Attached are copies of financial statements ! for the years required above; and complying with the requirements

6.5 FORM FIN -3.2:
Average Annual Construction Turnover

Tenderer's Name:
Date:  JV Member's Name ___ ITT No. and title:

Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling
Currency equivalent
[indicate year] | [insert amount and indicate
currency]
Average
Annual
Construction
Turnover *
* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.

6.6 FIN -3.3:



Financial Resources
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other

financial means, net of current commitments, available to meet the total construction cashflow demands of the subject
contractor contracts as specified in Section III, Evaluation and Qualification Criteria.

6.7 FORM FIN-3.4:
Current Contract Commitments / Works in Progress
Tenderers and each member to a JV should provide information on their current commitments on all contracts that

have been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching
completion, but for which an unqualified, full completion certificate has yet to be issued.

Starting Year Ending Year (Contract Identification Role of Tenderer

Contract name:

Brief Description of the Works performed by the
Tenderer:

IAmount of contract:
Name of Procuring Entity:
IAddress:

Contract name:

Brief Description of the Works performed by the
Tenderer:

IAmount of contract:
Name of Procuring Entity:
IAddress:

Contract name:
Brief Description of the Works performed by the
Tenderer:

IAmount of contract:
Name of Procuring Entity:

IAddress:

6.8 FORM EXP -4.1
General Construction Experience

Tenderer's Name: Date:  JV Member's Name:  ITT No.
and title:

Similar Contract No. Information




FORM

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor 1A% Contractor contractor
a O u O

Total Contract Amount Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number E-
mail:




6.9 FORM EXP -4.2(a)
Specific Construction and Contract Management Experience

Tenderer's Name:

Date:  JV Member's Name __ ITT No. and title:

Similar Contract No. Information
Description of the similarity in accordance

with Sub-Factor 4.2(a) of Section III:

1. Amount

2. Physical size of required works

items

3.  Complexity

4 Methods/Technology

5. Construction rate for key activities

6 Other Characteristics







6.10 FORM EXP -4.2(b)
Construction Experience in Key Activities
Tenderer's Name: Date:

Tenderer's JV Member Name:__ Sub-contractor's Name? (as perlTT34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, Evaluation
and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One: _

Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-

Contractor JV Contractor contractor
O O O O

Total Contract Amount Kenya Shilling

Quantity (Volume, number or rate of|Total quantityin  |Percentage Actual
production, as applicable) performed under the contract participation Quantity
the contract per year or part of the year () (i1) Performed

(i) x (i)

Year 1

Year 2

Year 3

Year 4

Procuring Entity’s Name:

Address:
Telephone/fax number E-
mail:

Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section
[11:




2. Activity No. Two



OTHER FORMS

7.

FORM OF TENDER

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS

All italicized text is to help the Tenderer in preparing this form.

The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's complete
name and business address. Tenderers are reminded that this is a mandatory requirement.

Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF
DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

Date of this Tender submission.............. [insert date (as day, month and year) of Tender submission] Tender
and Identification..................... [insert identification] Alternative
et e e e sraenraens [insert identification No if this is a Tender for an alternative]

...................................... [Insert complete name of Procuring Entity]

Dear Sirs,

1.

In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution
of the above named Works, we, the undersigned offer to construct and complete the Works and

remedy any defects therein for the sum of Kenya Shillings [/Amount in figures] Kenya
Shillings [amount in words]

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency] [figures]
[words]

The percentage or amount quoted above does not include provisional sums, and only allows not more than two
foreign currencies.

We undertake, if our tender is accepted, to commence theWorks as soon as is reasonably possible after the receipt
of the Engineer's notice to commence, and to complete the whole of the Works comprised in the Contract within
the time stated in the Particular Conditions of Contract.

We agree to adhere by this tender until_//nsert date], and it shall remain binding upon us and may be accepted at
any time before that date.

Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept the
lowest or any tender you may receive.

We, the undersigned, further declare that:

1)  No reservations: We have examined and have no reservations to the tender document, including Addenda
issued in accordance with ITT §;



(iv)

v)

(vi)
(vii)
(viii)

(ix)

(x)

(xi)

(xii)

(xiii)

(xiv)

il)  Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 and
4;

iii)  Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's Country
in accordance with ITT 19.8;
Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: /[insert a brief
description of the Works],

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of the
options below as appropriate]

Optionl, incase of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating the
various amounts and the respective currencies]; Or

Option2, in case of multiple lots:

a)  Total price of each lot [insert the total price of each lot in words and figures, indicating the various amounts
and the respective currencies]; and

b)  Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the
various amounts and the respective currencies|;

Discounts: The discounts offered and the methodology for their application are:
The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below: [Specify
in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if applicable)
from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if applicable), and it
shall remain binding upon us and may be accepted at any time before the expiration of that period;

Performance Security: 1f our Tender is accepted, we commit to obtain a Performance Security in accordance with
the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the requirements
of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or
service providers for any part of the contract, are not subject to, and not controlled by any entity or individual that
is subject to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory Authority or
any other entity of the Government of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other| [We are not a
stateowned enterprise or institution]/[ We are a state-owned enterprise or institution but meet the requirements of
ITT 3.7];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with
respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its full address,
the reason for which each commission or gratuity was paid and the amount and currency of each such commission

or gratuity]

Name of Recipient Address Reason Amount




(If none has been paid or is to be paid, indicate “none.”)

(xv)  Binding Contract: We understand that this Tender, together with your written acceptance thereof included in your
Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared and
executed;

(xvi) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the Most
Advantageous Tender or any other. Tender that you may receive;

(xvii) Fraud and Corruption. We hereby certify that we have taken steps to ensure that no person acting for us or on
our behalf engages in any type of Fraud and Corruption;

(xviii) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent Tender
Determination” attached below.

(xix) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset Disposal,
copy available from_(specify website) during the procurement process and the execution of any resulting contract.

(xx) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership
Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of
intention to enter into a contract in the event we are the successful tenderer in this subject procurement proceeding.
xxi) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our Tender:

a)  Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict to
interest.

b)  Certificate of Independent Tender Determination — to declare that we completed the tender without colluding
with other tenderers.

c)  Self-Declaration of the Tenderer— to declare that we will, if awarded a contract, not engage in any form of
fraud and corruption.

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as informed in
“Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the
Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of person
duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender] Signatureof
the person named above: [insert signature of person whose name and capacity are shown above] Date
signed [insert date of signing] day of [insert month], [insert year]

Date signed day of ,

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer



** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender,
A. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE
Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV.

Tenderer is further reminded that it is an offence to give false information on this Form. i) Tenderer's details

ITEM DESCRIPTION

1 | Name of the Procuring Entity
2 | Reference Number of the Tender
3 | Date and Time of Tender Opening
4 | Name of the Tenderer
5 | Full Address and Contact Details of the | 1. Country
Tenderer. 2. City
3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 | Current Trade License Registration
Number and Expiring date

7 | Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency

8 | Description of Nature of Business

9 | Maximum value of business which the
Tenderer handles.

10 | State if Tenders Company is listed in
stock exchange, give name and full
address  (postal and  physical
addresses, email, and telephone
number) of

state which stock exchange

General and Specific Details ii) Sole Proprietor,

provide the following details.

Name in full Age
Country of Origin

Nationality _ Citizenship

iii) Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned




(iv) Registered Company, provide the following details.

1)  Private or public Company _ ii) State the nominal and issued capital of the Company

Nominal Kenya Shillings (EQUIVAIENL).........c.eeciiieiiiiieiieiecie et s senene s

Issued Kenya Shillings (EQUIVAIENE)......cceoviirierieiieiieiecie ettt sve e seae e s enne e

iii) Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned
1
2
3
(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.
1)  Are there any person/persons in .........ccceeceeeeerueeeenenn (Name of Procuring Entity) who has/have an interest
or relationship in this firm? Yes/No...............cooooeiit.
If yes, provide details as follows.
Names of Person Designation in the Procuring Entity | Interest or Relationship with Tenderer
1
2
3

ii) Conflict of interest disclosure

Type of Conflict

Disclosure
YES OR NO

If YES provide details of the
relationship with Tenderer

Tenderer is directly or indirectly controls, is controlled by or is
under common control with another tenderer.

Tenderer receives or has received any direct or indirect subsidy
from another tenderer.

Tenderer has the same legal representative as another tenderer

Tender has a relationship with another tenderer, directly or
through common third parties that puts it in a position to
influence the tender of another tenderer, or influence the
decisions of the Procuring Entity regarding this tendering
process.

Any of the Tenderer’s affiliates participated as a consultant in
the preparation of the design or technical specifications of the
works that are the subject of the tender.

Tenderer would be providing goods, works, non-consulting
services or consulting services during implementation of the
contract specified in this Tender Document.

Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who are directly or
indirectly involved in the preparation of the Tender
document or specifications of the Contract, and/or the
Tender evaluation process of such contract.




Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who would be
involved in the implementation or supervision of such
Contract.

Has the conflict stemming from such relationship stated in
item 7 and 8 above been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and
execution of the Contract?

Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of
submission.

Full Name Title or Designation

(Signature) (Date)

B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the [Name of Procuring
Entity] for:  [Name and number of tender] in response to the request for tenders made by: [Name of
Tenderer] do hereby make the following statements that I certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

1. Ihave read and I understand the contents of this Certificate;

2. Tunderstand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the
Tender on behalf of the Tenderer;

4.  For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: a) has been
requested to submit a Tender in response to this request for tenders;

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, abilities
or experience;

5. The Tenderer discloses that [check one of the following, as applicable]:



a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s),
complete details thereof, including the names of the competitors and the nature of, and reasons for, such
consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding: a) prices;
b) methods, factors or formulas used to calculate prices;
c) the intention or decision to submit, or not to submit, a tender; or
d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5) (b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this
request for tenders relates, except as specifically authorized by the procuring authority or as specifically
disclosed pursuant to paragraph (5) (b) above;

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or
indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the
Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to
paragraph (5) (b) above.

Name

Title

Date

[Name, title and signature of authorized agent of Tenderer and Date]

SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

L o , Of POt Office BOX ..uvvvviveiiiiiiiiiiieieeeeeee e being a resident of
......................................... in the Republic of ..........c..ccceecvvvvevieeieennenee.e... do hereby make a statement as
follows: -

1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal Officer/Director of
................................................................. (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for......................... (insert tender title/description) for ...............c.ccveevven....... (insert name
of the Procuring entity) and duly authorized and competent to make this statement.



2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp

FORM SD2
SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE

L of P. O. BOX oo, being a resident of ...........cceeue.. in the
Republicof... . do hereby make a statement as follows: -

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of
............................................... (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for ..........ooiiviinann... (insert tender title/description) for ........................ (insert
name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or fraudulent
practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or
employees and/oragentsof......................... (insert name of the Procuring entity) which is the procuring entity.



THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement toany
member of the Board, Management, Staff and/or employees and/or agents of ...........cceeeveveeciinirnnnnns (name of the
procuring entity)

THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with other bidders
participating in the subject tender

THAT what is deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder's Official Stamp

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

L e (person) on behalf of (Name of the Business/Company/Firm)

.................................................................. declare that I have read and fully understood the contents of the Public

Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public
Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and

Asset Disposal.

Name of AULhOTIZEA SIZNALOTY......eeveriieiiieiieieete et et ettt et e steestaesaesaessaeesseasseesseenseeseessassenseenss

NP s OO RURR PR

POSTHION 1.ttt et b bttt s h e st bt s bt e st et bt et et et bt a e ettt neennan

Office address....ccveeieeiieiieiieieee et Telephone........cccoovvevierienieeieenene,

Ermmail. et b e bttt et b et et eas

Name of the FIrm/COmPANY......ccverieriiiiie it eee ettt ettt ettt e steestaesteesstesssessseenseesseenseessaseensennnes
DaAte...coeiee e e

(Company Seal/Rubber Stamp where applicable)
Witness



D.

APPENDIX 1-FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)

1.

Purpose

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
y p p

2.

procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

Requirements

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, (applicants/proposers),

Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service providers or Suppliers;
any Agents (whether declared or not); and any of their Personnel, involved and engaged in procurement under
Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement process, selection
and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply with Kenya's
laws and Regulations as per paragraphs 1.1 above.

2.2 Kenya's public procurement and asset disposal act (no. 33 0of 2015) under Section 66 describes rules to be followed

and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions

noted below highlight Kenya's policy of no tolerance for such practices and behavior:

1)

2)

3)

4)

5)

6)

7)

a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;

A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

Without limiting the generality of the subsection (1) and (2), the person shall be—
a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) ifa contract has already been entered into with the person, the contract shall be voidable;

The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

An employee or agent of the procuring entity or a member of the Board or committee of the procuring entity

who has a conflict of interest with respect to a procurement— a) shall not take part in the procurement

proceedings;

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

An employee, agent or member described in subsection (1) who refrains from doing anything prohibited under
that subsection, but for that subsection, would have been within his or her duties shall disclose the conflict of
interest to the procuring entity;

If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5) (a) and
the contract is awarded to the person or his relative or to another person in whom one of them had a director
indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public entity shall be
made good by the awarding officer. Etc.



2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:

1) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of
value to influence improperly the actions of another party;

il)  “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;

iii)  “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;

iv)  “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence improperly the actions of a party; v) “obstructive
practice” is:

* deliberately destroying, falsifying, altering, or concealing of evidence material to theinvestigation or
making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or
threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of
matters relevant to the investigation or from pursuing the investigation; or

* acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection
and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent
and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor,
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free
and open competition.

c) Rejects a proposal for award! of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and
Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors,
Subconsultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspect?all accounts, records and other documents relating

! For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification,
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment
introducing a material modification to any existing contract.

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the
Investigating Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as
evaluating the veracity of an allegation of possible Fraudand Corruption, through the appropriate mechanisms. Such activity includes but is
not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant;
accessing and examining any other documents, data and information (Whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant, interviewing staff and other relevant individuals; performing physical inspections
and site visits, and obtaining third party verification of information.



to the procurement process, selection and/or contract execution, and to have them audited by auditors
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document

declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:

Request for Tenders No:

Date:
TENDER GUARANTEE No.:

Guarantor:

1.  We have been informed that_(herein after called "the Applicant") has submitted or will submit to the Beneficiary its
Tender (herein after called" the Tender") for the execution of under Request for Tenders No.____ (“the

ITT).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a Tender

guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amountof_______ () upon receipt by us of the Beneficiary's complying demand,
supported by the Beneficiary's statement, whether in the demand itself or a separate signed document accompanying

or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to
furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the contract
agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the successful
Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant of the results
of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
on or before that date.




[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.

FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:

Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated

......... [Date of submission of tender] for the ...................... [Name and/or description of the tender] (hereinafter
called “the Tender”) for the execution of under Request for Tenders No. (“the ITT”).

KNOW ALL PEOPLE by these presentsthat WE ..................... o) TR [Name of Insurance Company]|
having our registered office at ............... (hereinafter called “the Guarantor”), are bound unto .................
[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sumof..................... (Currency

and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the Guarantor
binds itself, its successors and assigns, jointly and severally, firmly by these presents.

Sealed with the Common Seal of the said Guarantor this _day of —__20 _.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity
Period or any extension thereto provided by the Principal; (i) failed to execute the Contract agreement; or
(i1) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers
(“ITT”) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon receipt of the Procuring

Entity's first written demand, without the Procuring Entity having to substantiate its demand, provided that in its
demand the Procuring Entity shall state that the demand arises from the occurrence of any of the above events,
specifying which event(s) has occurred.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the contract
agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the successful
Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant of the results
of the Tendering process; or (ii)twenty-eight days after the end of the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
on or before that date.



[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
FORM OF TENDER-SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: ..oovieieeieceee e [Insert date (as day, month and year) of Tender Submission]
Tender NO. c..covveeieeieeeeeeeee e [Insert number of tendering process]
TO ettt [Insert complete name of

Purchaser] 1/We, the undersigned, declare that:
1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach
of our obligation(s) under the bid conditions, because we—(a) have withdrawn our tender during the period of
tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii)
fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders.

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon
the earlier of:

a) our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. I/We understand that if [ am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of

the Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding,
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent.

Duly authorized to sign the bid for and on behalf of: [insert complete name of

Tenderer] Datedon...................... day of oocvveieieieie, [Insert date of

signing]

Seal or stamp

Appendix to Tender

Schedule of Currency requirements

Summary of currencies of the Tender for [insert name of Section of the Works]




Name of currency Amounts payable
Local currency:

Foreign currency #1:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in local currency [To be entered by the Procuring Entity]

5. TECHNICAL PROPOSAL

The tender shall complete these sections as a Technical proposal to indicate how he/she intends to proceed with the

works. The Procuring entity will review these Proposals and determine the extent to which they meet the required
standards to complete the works.

5.1 Site Organization
[Insert Site Organization information]

5.2 Method Statement
[Insert Method Statement]

5.3 Mobilization Schedule
[Insert Mobilization Schedule]

5.4 Construction Schedule
[Insert Construction Schedule]



PART 2 - WORKS' REQUIREMENTS

SECTION V - BILLS OF QUANTITIES

SCOPE OF WORKS

UPGRADING TO PAVED STANDARDS OF WOTE TOWN STREETS FROM CO-OPERATIVE
BANKJUNCTION TO KASARANI

IN WOTE TOWN




UPGRADING TO PAVED STANDARDS OF WOTE TOWN STREETS FROM CO-
OPERATIVE BANK JUNCTION TO KASARANI JUNCTION

PREAMBLE
ITEM DESCRIPTION
A The Bill of Quantities shall be read in conjunction with the Instructions to Bidders,

General and Particular Conditions, Technical Specifications, and Drawings.

The quantities given in the Bill of Quantities are estimated and provisional. They are
provided to establish a common basis for bidding. Payment will be based on the actual
B quantities of work ordered and executed, as measured by the Contractor and verified by
the Engineer, and valued at the rates and prices entered in the priced Bill of Quantities
where applicable. Otherwise, valuation shall be at such rates and prices as the Engineer
may determine within the terms of the Contract.

The rates and prices entered in the priced Bill of Quantities shall, unless otherwise stated
C in the Contract, include all costs related to constructional plant, labour, supervision,
materials, erection, maintenance, insurance, profit, taxes, and duties. These rates shall
also cover all general risks, liabilities, and obligations stated or implied in the Contract.

A rate or price shall be entered against each item in the priced Bill of Quantities,

D regardless of whether quantities are stated. Any item for which the Contractor fails to
enter a rate or price shall be deemed to be covered by other rates and prices in the Bill of
Quantities.

The total cost of complying with all provisions of the Contract shall be included in the

E items provided in the priced Bill of Quantities. Where no specific items are provided, the
cost shall be considered to be distributed among the rates and prices of related items of
work.

ITEM DESCRIPTION

General directions and descriptions of work and materials may not be fully repeated or
A summarized in the Bill of Quantities. Contractors are required to refer to the relevant
sections of the Contract documentation before entering prices for each item in the priced
Bill of Quantities.




Provisional Sums included in the Bill of Quantities shall be expended wholly or in part at
B the direction and discretion of the Engineer, in accordance with Sub-Clauses 13.4 and
13.5 of the General Conditions. However, this does not apply to DAAB Fees and
Expenses, for which no instruction from the Engineer is required.

The method of measurement for completed work for payment purposes shall be
C Admeasurement, in accordance with the ICE Conditions of Contract measurement
clauses.

UPGRADING TO PAVED STANDARDS OF WOTE TOWN STREETS FROM CO-OPERATIVE
BANKJUNCTION TO KASARANI JUNCTION
IN WOTE TOWN

GENERALS
TECII;IE%PEC' TECHNICAL SPECIFICATION DESCRIPTION
1.1 Technical Specification and Execution Methodology

This phase represents the logistical and administrative launch of the project. The
methodology focuses on Site Mobilization and Establishment, which involves
the physical construction of temporary site offices and storage yards for
materials. A critical component is ""Setting Out," where surveyors use high-
precision instruments to translate the design coordinates from the blueprints
onto the physical ground, marking the road’s centerline and boundaries.
Furthermore, Project Administration ensures that the "brain" of the project is
functional, establishing the communication channels, safety protocols, and daily
reporting structures required for contract compliance.

1.2 Resource Allocation (Machinery and Labour)




1.3

The machinery for this phase is primarily technical and transport-

oriented. Pickups are allocated for the mobility of the supervision team,

while Survey Equipment (Total Stations and Level Machines) is essential for
defining the road geometry. Excavators are often deployed early to assist in
leveling the site camp area. The labour force is composed of the Project
Manager (strategic oversight), Engineers (technical

management), Surveyors (precision mapping), and Supervisors (daily field
coordination), ensuring a high-level management presence from day one.

Quality Control and Engineering Standards

Quality is maintained through a formal Inspection of mobilization facilities.
The Engineer must verify that the contractor has sufficient equipment and
proper housing for staff before work begins. The most vital quality milestone is
the Engineer’s Approval of the "Setting Out" data; if the initial marks are
incorrect, the entire road will be built in the wrong location. Final approval of
the mobilization phase serves as the official "green light" to begin physical
construction.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

2.1

2.2

2,3

2. SITE CLEARANCE (Road Reserve Preparation)

Technical Specification and Execution Methodology

The primary goal of Site Clearance is to create a clean, stable "Construction
Corridor." The methodology requires the clearing of vegetation (bushes/grass)
and the removal of debris. A key technical requirement is De-stumping, which
involves excavating tree roots completely. If roots are left in the ground, they
will eventually decay, creating underground voids that cause the road to sink or
crack. Additionally, unsuitable materials (trash or organic topsoil) are stripped
away because they cannot be compacted to engineering standards. All cleared
waste must be hauled and disposed of at an approved site to maintain
environmental compliance.

Resource Allocation (Machinery and Labour)

This phase requires high-power machinery for "pushing" and

"loading." Bulldozers are used for heavy clearing and stripping,

while Excavators are utilized for digging out deep stumps and loading

material. Tippers are allocated for the continuous transport of waste. The labour
force includes Machine Operators and General Labourers. The labourers are
essential for tasks that require manual precision, such as using chainsaws for
large trees or clearing around existing utility lines (like water pipes or fiber
cables) that must not be damaged.

Quality Control and Engineering Standards




The Engineering standards are verified through an Inspection of the cleared
width, ensuring the contractor has cleared enough space for the road, shoulders,
and drains. Level checks are performed by the surveyor to confirm that the
organic topsoil has been fully stripped down to the "mineral soil" layer. The
Engineer must also verify that the disposal of waste is being done at

the approved dump site, ensuring the project does not create an environmental
hazard for the surrounding community.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

31

3.2

33

3. Earthworks

Technical Specification and Execution

Earthworks involve the fundamental shaping of the road corridor through the
processes of excavation, filling, and compaction to prepare the subgrade. The
execution begins with the identification and excavation of unsuitable materials
(such as organic matter or high-plasticity clay) which are removed from the site.
This is followed by placing approved fill material in successive horizontal
layers. Each layer is treated with a controlled amount of water from water
bowsers to achieve the Optimum Moisture Content (OMC). Once the moisture
is balanced, the material is shaped to the required grade and camber by a motor
grader and then compacted using heavy rollers to achieve the specified
Maximum Dry Density (MDD).

Resource Allocation

The machinery required for this phase includes Motor Graders for leveling and
shaping, Smooth-wheeled or Vibratory Rollers for compaction, Water
Bowsers for moisture application, and Tippers for hauling material. The labour
force consists of Machine Operators, a Foreman for site supervision, and a
mix of Skilled and Unskilled Labour for hand-trimming and assisting in
ground operations.

Quality Control

To ensure the road foundation is stable, rigorous quality control is

performed. Density tests (such as Sand Replacement or Nuclear Gauge tests)
are conducted to verify compaction levels. Moisture tests ensure the soil was at
the correct state for compaction, and Level checks are performed by surveyors
to ensure the final subgrade follows the vertical and horizontal design profiles.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

4. Excavation and Filling for Structures




4.1

4.2

4.3

Technical Specification and Execution

This activity focuses specifically on the localized earthworks required for
culvert foundations and drainage systems. The procedure requires excavating
trenches or pits to exact design levels and "invert" depths. Once the concrete
structures (such as pipes or headwalls) are installed, the surrounding spaces are
backfilled. This backfilling must be done carefully in thin layers using selected
granular material to avoid damaging the structure, followed by thorough
compaction to prevent future settlement of the road above the structure.

Resource Allocation

The primary machinery includes Excavators (typically backhoes or mini-
excavators) for precision trenching, Tippers for removing spoil, and
specialized Compactors (such as plate compactors or "tamping rammers") that
can fit into the tight spaces around concrete walls. The labour team

includes Masons and Steel Fixers who prepare the structural site, supported
by General Labourers.

Quality Control

The Engineer must provide Foundation Approvals after excavation to confirm
the bearing capacity of the soil before any structure is built.

Subsequent Compaction tests are performed on the backfill material to ensure
it is tight enough to support the weight of the road and traffic.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

5.1

5.2

5.3

5. Construction of Culverts and Inlets

Technical Specification and Execution

This involves the physical construction of cross-drainage systems as dictated by
the engineering design drawings. The procedure follows a structural sequence:
first, Formwork (moulds) is installed to define the shape of the headwalls and
wingwalls. Next, steel Reinforcement is fixed within the forms to provide
tensile strength. Finally, Concrete is cast into the forms. For pipe culverts,
precast concrete pipes are laid, joined, and surrounded with concrete or granular
bedding as specified.

Resource Allocation

Machinery includes Concrete Mixers for on-site batching and Poker
Vibrators used during the pour to remove air bubbles and ensure the concrete is
dense. Formwork materials and various hand Tools are essential. The
specialized labour force consists of Masons for stone and

brickwork, Carpenters for building the forms, and Steel Fixers for bending and
tying the reinforcement bars.

Quality Control




Structural integrity is verified through Slump tests, which measure the
workability of the wet concrete, and Concrete Cube tests, where samples are
crushed in a lab to verify compressive strength. Additionally, Dimensions are
checked against the drawings to ensure the culverts are the correct size and at
the correct slope for water flow.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

6.1

6.2

6.3

6. Passage of Traffic

Technical Specification and Execution

This specification covers the management of safety and vehicle movement
during construction. Because the road remains a live environment, the contractor
must implement a "Traffic Management Plan." The procedure includes the
installation of temporary Road Signs, Barricades, and Diversions to steer
vehicles away from active work zones. In areas where only one lane is

available, Flagging operations (Stop/Go) are deployed to manage two-way
traffic safely.

Resource Allocation

The machinery and equipment used include Pickups for rapid deployment of
signs, high-visibility Traffic Signs, and Safety Equipment such as cones,
tapes, and barriers. The personnel include Traffic Marshals (flagmen) to direct
vehicles and Safety Officers to oversee the entire operation and identify
potential hazards to the public or workers.

Quality Control

Quality is maintained through Daily Traffic Inspections to ensure that signs
haven't fallen over and barriers remain in place. The contractor must
produce Compliance Reports to prove that the site safety meets the legal
standards required by the road authority and the Engineer.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

7.1

7. Natural Material Subbase and Base

Technical Specification and Execution




7.2

7.3

This phase involves the construction of the structural layers of the road using
natural gravel or crushed stone. The methodology requires the "Supply, spread,
watering, shaping, and compaction" of materials. The execution begins by
laying approved natural material in layers (typically 150mm thick). The material
is then watered to achieve the Optimum Moisture Content (OMC). A motor
grader is used for precision "shaping" to ensure the road has the correct cross-
fall (camber) for drainage. Finally, heavy rollers compact the material to a high
density, creating a stable foundation for the final road surface.

Resource Allocation

The machinery utilized includes Motor Graders for spreading and

shaping, Smooth-wheeled or Vibratory Rollers for compaction, and Water
Bowsers for moisture control. The labour force consists of specialized Machine
Operators and a Road Construction Crew to manage manual trimming and
leveling.

Quality Control

Rigorous testing is required: CBR (California Bearing Ratio) tests verify the
strength of the material, Grading tests ensure the stones are the correct size
mix, and Density tests confirm that the layer has been compacted to the
specified engineering standards.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

8.1

8.2

8.3

8. Cement Treatment

Technical Specification and Execution

This process, known as "Stabilization," is used to improve the engineering
properties of weak soils or gravels. The methodology involves adding a specific
percentage of cement to the soil. The execution requires spreading cement
uniformly over the surface, followed by mechanical mixing into the soil. Water
is added, and the mixture is immediately shaped and compacted before the
cement begins to set. This creates a semi-rigid, high-strength layer that can
support heavier traffic loads than natural soil alone.

Resource Allocation

The machinery includes Motor Graders and Rollers, along with Water
Bowsers and a Cement Distributor (spreader). The labour force consists

of Machine Operators and a Road Construction Crew experienced in rapid
stabilization techniques.

Quality Control




Quality is monitored through Strength tests (Unconfined Compressive
Strength) to ensure the chemical reaction is effective. The Depth of
Stabilization is checked to ensure even mixing, and Curing procedures
(keeping the layer damp) are inspected to prevent premature cracking.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

9.1

9.2

9.3

9. Drainage and Service Works

Technical Specification and Execution

This specification focuses on the "Execution of drainage works to ensure proper
water flow," preventing the road from being washed away during rains. The
procedure involves the excavation, lining, and finishing of side channels (v-
drains or trapezoidal drains). Drains are often "lined" with concrete or stone
pitching to prevent erosion of the soil. The execution ensures that every meter of
the drain has a continuous downward slope toward a safe discharge point (like a
culvert or natural stream).

Resource Allocation

The machinery includes Excavators for digging the channels, Rollers for
compacting the drain bed, and Concrete Mixers for lining work. The labour
force is primarily Masons for the structural lining and General Labourers for
manual excavation and finishing.

Quality Control

Engineers perform Level and Alignment checks to ensure water will not
stagnate in low spots. Concrete strength is tested for lined drains to ensure
durability against the abrasive force of rushing water.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

10.1

10.2

10. Concrete Works

Technical Specification and Execution

This covers the casting of all structural concrete elements, including kerbs,
channels, and small structures. The methodology follows the sequence of Mikx,
place, vibrate, finish, and cure. Concrete is mixed to specific ratios (e.g., Class
25/20), placed into prepared formwork, and "vibrated" using mechanical pokers
to remove air pockets. After the initial set, the concrete must be "cured" (kept
wet with hessian or water) for several days to reach its full design strength.

Resource Allocation




10.3

Equipment includes Concrete Mixers and Vibrators. The labour force is
highly skilled, featuring Masons for finishing, Steel Fixers for reinforcement,
and Carpenters for building the moulds (formwork).

Quality Control

Concrete Cube tests are taken at the time of pouring and crushed in a lab to
verify strength. Slump tests are done on-site to check the water-to-cement ratio,
and Finish inspections ensure the concrete is smooth and free of defects like
"honeycombing."

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

11.1

11.2

11.3

11. Road Furniture

Technical Specification and Execution

This involves the installation of safety and informational assets like signs,
guardrails, and road markers. The methodology requires the contractor to "Set
out positions and install to approved standards." Signs must be placed at specific
heights and distances from the road edge for maximum visibility. Posts are
usually set in concrete foundations ("anchors") to prevent them from being
knocked over or stolen.

Resource Allocation

Machinery includes a Post hole digging machine, trucks for delivery, and
various hand tools. The labour is performed by
specialized Technicians and Labourers.

Quality Control

Quality checks focus on Reflectivity (for night safety), Alignment (to ensure
signs are straight and readable), and Anchor checks to verify that posts are
securely fixed in the ground.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

12.1

12. Dayworks

Technical Specification and Execution




Dayworks are used for the "Execution of unforeseen work outside original
scope." This is a management methodology for tasks that cannot be measured by
standard units (e.g., emergency repairs or moving a hidden utility pipe). The
execution is done strictly "as instructed by the Engineer," and the contractor is
paid based on the actual hours machines and labour are used.

12.2 Resource Allocation
The resources are As required by activity; if it's a pipe move, it may need a
plumber and a backhoe; if it's clearing a landslide, it needs a loader. The labour
is Assigned skilled and unskilled labour as needed.

12.3 Quality Control
The primary check is Engineer inspection and approval. The Engineer must
sign off on the "Daily Resource Sheets" to verify that the claimed hours were
actually worked.

TECI;E%PEC' TECHNICAL SPECIFICATION DESCRIPTION

13. Awareness and Education

13.1 Technical Specification and Execution
This is the "social" specification, focusing on "Community awareness and
stakeholder sensitization." The procedure involves conducting public meetings
and campaigns to educate the local community about road safety, project
timelines, and social issues like HIV/AIDS or environmental protection. It
ensures the community is a partner in the project rather than an obstacle.

13.2 Resource Allocation
Equipment includes Public address systems and Tents for community forums.
The personnel are Community Liaison Personnel who act as the bridge
between the contractor and the local residents.

13.3 Quality Control
Success is measured through Attendance records and Activity reports,
proving that the required sensitization sessions were held and that the
community's concerns were addressed.

TECI;E%PEC' TECHNICAL SPECIFICATION DESCRIPTION

TREE PLANTING AND MAINTENANCE

14.1 Seedling Selection and Quality:




14.2

14.3

14.4

14.5

14.6

The contractor must supply healthy, vigorous tree seedlings of a species
approved by the Engineer (usually indigenous species). Seedlings should be free
from pests and diseases, typically reaching a height of 300mm to 450mm before
being transported to the site.

Pit Excavation and Soil Preparation:

Pits must be excavated to specific dimensions (e.g., 450mm x 450mm x
450mm). The methodology requires the removal of rocky or poor-quality soil,
which is replaced with a mixture of rich topsoil and organic manure to ensure
the seedling has sufficient nutrients for initial growth.

Planting Methodology:

Seedlings must be planted during the onset of the rainy season where possible.
The plastic potting bag must be carefully removed without disturbing the root
ball. The seedling is placed in the center of the pit, and the soil is firmly
compacted around the base to eliminate air pockets.

Tending and Protection:

"Tending" involves the ongoing care of the plant. This includes regular weeding
within a 1-meter radius to prevent competition for nutrients and the installation
of protective "tree guards" (made of timber or mesh) to prevent damage from
livestock or accidental trampling by pedestrians.

Watering and Establishment:

Until the tree is "firmly established," the contractor is responsible for regular
watering, especially during dry spells. A tree is considered firmly established
only when it shows significant new growth and can survive without daily
intervention.

Engineer’s Supervision and Replacement:

As per the specification "as directed by the Engineer," the Engineer will inspect
the survival rate. If a seedling dies or is stunted during the construction or
maintenance period, the contractor is required to replace it with a new, healthy
seedling at no additional cost to the client.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

15.1

SOLAR STREET LIGHTING UNITS

Standards and Pole Manufacturing:




The lighting unit shall utilize a 10-meter reinforced concrete pole of

strength class SC50. The pole must be manufactured using the centrifugal
spinning process, ensuring maximum density and structural integrity. All poles
must strictly comply with Kenya Standard KS 1933:2005 and meet the
technical requirements set by the Kenya Power and Lighting Company
(KPLC).

15.2 Mounting Hardware and Corrosion Protection:
The fixture shall be secured using a side-mounted, extended
vertical Galvanized Iron (GI) tenon adapter. To ensure long-term stability
and resistance to vibration, the system must include 2 No. heavy-duty
universal clamps (adjustable between 203—229mm internal diameter). All bolts,
nuts, and accessories must be galvanized or treated to prevent corrosion in
outdoor environments.

15.3 Lighting Performance (LED Assembly):
The luminaire shall be an integrated 150W LED street lighting fitting. To
ensure energy efficiency, the lamp must have a high luminous efficacy of at
least 160 Im/W, providing a Cool White color temperature for optimal
visibility. The lamp shell must carry a protection grade of IP6S, ensuring it is
completely dust-tight and protected against water jets.

15.4 Power Generation and Energy Storage:
Solar Panel: The unit must be equipped with an 18V 60W mono-crystalline
solar panel, selected for its high conversion efficiency in various light
conditions.
Battery Technology: Energy storage shall be via a LiFePO4 (Lithium Iron
Phosphate) battery (12.4V 42AH). This battery type is specified for its deep-
discharge capabilities and long thermal stability.
Endurance: The system must be capable of a discharge duration of 30-36
hours, ensuring the light remains functional during consecutive cloudy days. It
must also feature an integrated energy-saving mode (dimming/motion sensing)
to optimize battery life.

15.5 Installation and Commissioning Methodology:

Excavation and Erection: The contractor is responsible for the precise
excavation of the pole hole to the required depth. The pole must be erected
using specialized lifting equipment to ensure perfect vertical alignment.

Backfilling: Once aligned, the hole must be backfilled and compacted in layers
with approved material (often including a concrete surround/collar) to prevent
leaning.




15.6

Testing: After installation, each unit must undergo a Commissioning Test to
verify that the charging cycle, automated dusk-to-dawn switching, and energy-
saving modes are functioning correctly.

Approval and Equivalency:

All components must be as specified or an approved equivalent that meets or
exceeds these technical benchmarks, subject to the Engineer's verification and
written approval.

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION

16.1

16.2

16.3

16.4

CONCRETE PAVING WORKS

Scope of Works

The works shall include supplying, transporting, handling, laying, compacting,
joint filling, edge restraint installation, and finishing of 60 mm thick heavy-duty
concrete paving blocks complete in all respects as specified and as directed by
the Project Manager.

Materials Specifications

a) Concrete Paving Blocks

Thickness: 60 mm

Type: Heavy-duty interlocking concrete blocks
Minimum compressive/crushing strength: 49 N/mm?
Water absorption: Maximum 7%

Blocks shall be:

Uniform in shape, size, and colour

Free from cracks, chips, honeycombing, or other defects
Manufactured in accordance with relevant standards such as:
KS 02-1070 or equivalent approved standard

Bedding Sand
Clean, washed river sand or quarry dust

Free from clay, organic matter, and deleterious materials
Grading suitable for paving installation
Bedding thickness after compaction: 2540 mm

Joint Filling Sand

Fine dry sand

Clean and free from silt or organic impurities
Shall completely fill joints between blocks

TECH. SPEC.
REF

TECHNICAL SPECIFICATION DESCRIPTION




Edge Restraints
16.5 Precast concrete kerbs, concrete haunching, or approved edge restraints
Adequately anchored to prevent lateral movement of paving blocks

Handling and Storage

Blocks shall be carefully transported to site to avoid cracking or chipping.
Offloading shall be done manually or mechanically without damaging edges.
16.6 Blocks shall be stacked on firm, level ground in organized pallets.

Different block colours/types shall be stored separately.

Cementitious materials and sand shall be protected from contamination and
moisture.

Surface Preparation

The subgrade/sub-base shall be prepared, compacted, and approved before
laying blocks.

Finished surface tolerance shall not exceed:

+10 mm under a 3 m straight edge.

Unsuitable materials shall be removed and replaced with approved fill.

16.7

Installation / Laying Procedure

a) Bedding Layer

16.8 Spread bedding sand evenly to the required thickness.

Screed to uniform levels without disturbing compacted sub-base.
Prepared bedding shall not be trafficked before laying blocks.

Laying of Blocks

Blocks shall be laid to the approved pattern and alignment.

Laying shall proceed from a straight edge or corner.

Joints shall be uniform and not exceed 5 mm.

Blocks shall be laid to required falls and gradients not exceeding 15 degrees
from horizontal

16.9

Cutting
Edge blocks shall be neatly cut using approved mechanical cutters.

17.0 Broken or irregular pieces shall not be used.

TECH. SPEC.

REF TECHNICAL SPECIFICATION DESCRIPTION

Compaction
Compaction shall be done using a plate compactor/surface vibrator fitted with a

rubber or neoprene pad.
Compaction shall continue until blocks are fully bedded and level.

17.1




17.2

17.3

17.4

17.5

Joint Filling

Fine dry sand shall be brushed into joints after initial compaction.

Additional vibration and sand filling shall continue until joints are completely
filled.

Tolerances and Finish

Completed paving shall:

Be level and uniform

Have no loose blocks

Maintain specified line, grade, and cross-fall
Surface variation shall not exceed:

+6 mm under a 3 m straight edge.

Quality Control

Samples of blocks shall be submitted to the Project Manager for approval before
installation.

Random crushing strength tests may be conducted.

Defective or damaged blocks shall be removed and replaced at the contractor’s
cost.

Measurement and Payment

Measurement shall be by square metre (m?) of completed paving.
Rate shall include:

Supply of blocks

Transportation and handling

Bedding sand and jointing sand

Cutting and fitting

Compaction

Edge restraints

Labour, tools, plant, and all incidental works

No separate payment shall be made for haulage of spoil material.




UPGRADING TO PAVED STANDARDS OF WOTE TOWN STREETS FROM CO-OPERATIVE BANK

JUNCTION TO KASARANI JUNCTION

BILL NO. 1 : PRELIMINARY AND SUPERVISORY/SUPPORT SERVICES

TECH.
ITEM | DESCRIPTION UNIT QUANTITY RATE AMOUNT | SPEC.
REF
Provide, erect and maintain publicity signs as 1.1t
1.01 directed by the Engineer. No. 1.00 1.2
Allow for Kshs. 400,000.00 for attendance upon
1.02 the engineer agd his staff including overtime i 5equm
accordance with relevant clauses of special 1.1
specification.
E.O.item 1.02 for the contractor's overheads and
1.03 %
profit. 1.1
1.04 Allow for KShs. 100,000.00 for materials testing. | PC Sum 15
E.O.item 1.04 for the contractor's overheads and o
1.05 | profit. ’ 1.1
Total carried forward to collection Page
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT | SPEC.
REF
Allow for KSh.100,000.00 for Survey and PC Sum
1.06 | Setting out works as instructed by the Engineer. 1.1
E.O.item 1.06 for the contractor's overheads and o
1.07 | profit. ’ 1.1




Allow for KShs. 50,000.00 for

1.1 removal,alteration and reinstatement of services PC Sum 1.1t
' inclusive of liaison with the appropriate bodies 1.2
in accordance with Specifications.
E.O. item 1.10 for the contractor's overheads and o
1.12 %
profit. 1.1
Total carried forward to colledction Page
TECH.
RATE
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT | SPEC.
REF
Collection
Brought forward from page 1
Brought forward from page 2
Total for Bill No.1 carried forward to summary page
BILL NO.4 : SITE CLEARANCE AND TOP SOIL STRIPPING.
TECH.
RATE
ITEM DESCRIPTION UNIT QUANTITY | (KSHS) AMOUNT | SPEC.
REF
1.1
Allow for Khs.50,000.00 for removal of any P
. . C tol.2,
4.01 | structures and obstructions as directed by the Sum 12110
engineer. Payment to be on Dayworks basis. ['2 5
402 E.O. item 4.01 for Contractor's overheads and o,
profits. 2.1

Total of Bill No.4 carried forward to Summary page

BILL NO. 5: EARTHWORKS.




TECH.

RATE
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT | SPEC.
REF
NOTE: No overhaul will be paid for these
items as they shall be deemed to have include
in the Contractor's rates.

501 Fill in soft material and compact to atleast NG i 3.1t
’ 97% MDD (AASHTO T-180) 3.2
500 Cut to fill in soft material as directed by the NG i 3.1t
’ Engineer. 3.2

Compaction of existing ground below fills to
503 atleast 95% MDD (AASHTO T.180) including M ) 3.1t
' all necessary scarifying and water to a depth of 3.2
200mm below ground level.
Compaction of existing ground below cuts to at
504 least 97% MDD (AASHTO T.180) including all M ) 3.1t
' necessary scarifying and water to a depth of 3.2
150mm below ground level.
Compaction of existing ground at least 97%
MDD (AASHTO T.180) including all necessary 5 3.1t
305 scarifying and water to a depth of 200mm below M 1,040.00 3.2

ground level.

Total of Bill No.5 carried forward to Summary page

BILL NO.7 : EXCAVATION AND FILLING FOR STRUCTURES.




TECH.

RATE
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT | SPEC.
REF
NOTE: Note no separate payment shall be
paid for the haulage of spoil material.
7.01 | Excavate for structures in soft material to spoil. M3 75.00 4%([ ;0
702 Extra over item 7.01 for excavation in hard M 750 4.11to
material 4.3
Total of Bill No.7 carried forward to Summary page
BILL NO.8: CULVERTS AND DRAINAGE WORKS.
TECH.
RATE
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT | SPEC.
REF
NOTE: No separate payment shall be made
for gravel for blinding or hauling to spoil
unsuitable excavation material and the cost
of such shall be included in rates and prices.
Excavation in soft material for pipe culverts,
201 headwalls, wingwalls, apron, toewall and drop M 10.00 4.1t
’ inlets and compact as specified or as directed by ’ 4.3
the Engineer.
8.02 E.O item 8.01 for excavation in hard material. M3 1.00 4%([ ;0
Culvert installation with Concrete class 20/20 in
blinding, beds and sorround including formwork
8.03 Ditto 600mm diameter M 10.00 57
8.04 | Ditto 900mm diameter M

5.1




Construction with class 25/20 of
Headwall,Wingwalls, Apron and toe beams
including formwork and reinforcement

8.05 | Ditto for 600mm diameter M3 1.58
8.06 | Ditto for 900mm diameter M3
Total carried forward to colledction Page
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT SIA;’EFC
Precast concrete side slabs; in two or three
coarses
jointed and bedded in cement/sand (1:3) mortar )
8.07 and laid on and including 100 mm thick murram M 22.00 9.1
base including all necessary excavations and
formwork.
Gulley pot installation drain lining:
Supply and install 600x450x225mm invert
8.08 | block drain or approved equivalent including M 20.00 Y
bedding and backfilling with selected materials '
as directed.
Total carried forward to colledction Page
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT SIA;’II?FC
214 Pr0V1de.and plac;e class 15/20 for blinding to M 500 9.1.9.3
closed lined drain channels
Supply and cast concrete class 20/20 for base
8.15 | and sides of U-shaped closed lined drain M3 40.00 9.1,9.3
channels
Provide and place A142 fabric Mesh )
8.16 reinforcement for Item 8.15 M 400.00 5.1
817 Provide formwork Class F2 finish to open drain M2 300.00

for Item 8.15

5.1




Provide and place precast concrete slabs 900mm
x 900mm x 100mm and place over open lined

8.18 drains (reinforced with A142 BRC No 51,91
reinforcement mesh)
Channel grating comprising of 30x30x3mm
angle with 8mm anchors at 1000mm centres,
8.19 | 20x3mm flat bars at 25mm centres welded to M 200
25x25x3mm angle line edge pieces to structural
detail
820 Cleaq e;ustmg drgmage structures of any M 150
description and size 9.3
Total carried forward to colledction Page
Collection
Brought forward from page 6
Brought forward from page 7
Brought forward from page 8
Total of Bill No.8 carried forward to Summary page
BILL NO.9: PASSAGE OF TRAFFIC.
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT | SPEC.

REF




NOTE: Not withstanding the provision of of
Section 9 of Standard Specifications, no extra
payments shall be due as all costs shall
bedeemed to be included in the rates inserted
herein.No separate payment shall be made
for gravel for blinding or hauling to spoil
unsuitable excavation material and the cost
of such shall be included in rates and prices.

Allow for the passage of traffic through the

9.01 | works in compliance with the relevant clauses of LS 111
the specifications '
Provide road signs and barriers for safe passage
9.02 of traffic through the works to the approval of the LS
' Engineer and in accordance with the 11.1
specifications and as directed by the Engineer
Total of Bill No.9 carried forward to Summary page
BILL NO.12: NATURAL GRAVEL MATERIAL.
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT SlngC

NOTE: No overhaul will be paid for tese
items as they shall be deemed to have been
included in the Contractor's rates.




Provide,lay,water and compact natural gravel to
100% M.D.D (AASHTO T-180) as per

7.1 to

12.02 | specifications natural material for base for M3 1,040 73
driveway and walkways and shape to level and ’
tolerance
Provide, place, level and compact 50mm thick M2 5200 7.1

12.03 | sand blinding to recieve paving blocks (m/s) ’ to7.3

Total of Bill No.12 carried forward to Summary page
BILL NO.20: ROAD FURNITURE.
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT SlngC
. . o 11.1to
20.01 | Provide and erect 1000mm size priority signs. No. - 112
. . L 11.1to

20.02 | Provide and erect 750mm size warning signs. No. - 11.2
Proivde and erect standard 400mm x 300mm 11.11to

20.03 |. . No. -
informatory signs. 11.2

. . . 11.1to

20.04 | Provide standard 600mm size mandatory signs No. - 11.2
Prepare and apply three coats of thermoplastic 1111

20.05 | paint road marking enamel paint on surfaces of M 113 ['[ 3 ¢
kerbs 200 - 300mm girth :

Total carried forward to collection Page
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT | SPEC.

REF




125mm x 250mm pre-cast concrete (C25/20)
kerb: straight, splayed: bedding, jointing and
pointing in cement/sand mortar 1:3; including

20.06 | all necessary excavation, disposal and M 330.00 101111
formwork: laid on and including 100mm thick A
plain insitu concrete class 20/(20) haunched
base and back 375mm wide.

20.07 | Asitem 20.06 but flush Kerb. M 42.00 10.1.11.1

20.08 | Asitem 20.06 but curved Kerb. M 48.00 10.1.11.1
125 x 100mm Precast concrete (class 25/20)
channel finished fair on all exposed surfaces
bedded, jointed and pointed in cement mortar

20.09 | (1:3) laid on and including 375 100mm Plain M 715.00 101111
concrete (class 20/20) foundation haunched up R
on both sides including all necessary excavation,
formwork and soil disposal.

Total carried forward to collection Page
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT | SPEC.
REF
Place and fix reinforced concreret edge Mark
Post/Bollard of size 150 m by 150 mm by 1200 111
20.10 | mm yellow and black painted and as per the No. 25.00 0l I 3
’ drawings or as shall be instructed by the '
Engineer.
Plant and water assorted and approved tree
seedlings and ornamental plants of 1.2m height 14.1to
20.11 and tender until firmly established as directed by No. 30.00 14.6

the Engineer.




20.12

20.13

20.14

Plant and water assorted and approved splits and
cuttings and flowery plants and tender until
firmly established as directed by the Engineer.

MZ

Construct rectangular flower pots size
900x600x600mm high comprising 100mm thick
roughly dressed masonry walling and bush
hummered, complete with excavation, infilled
with redsoil mixed with manure

Supply and install precast concrete seats size
1800 x 1000 x 50mm thick curved to detail
including painting with Makueni County colors
and branding to approval

40.00

3.00

5.00

14.1 to
14.6

Total carried forward to collection Page

ITEM

DESCRIPTION

UNIT

QUANTITY

RATE
KSHS.

AMOUNT

TECH.
SPEC.
REF

20.12

Supply, deliver, install, test and commission
complete solar street lighting unit comprising:
10m concrete pole as per Kenya Power and

3.00

El to ES




Lighting Company (KPLC) standard, strength
class SC50 reinforced concrete pole
manufactured using centrifugal spinning
process, complying with Kenya Standard KS
1933:2005 for concrete poles and meeting all
specified requirements for materials,
manufacture and finish; side-mounted extended
vertical Galvanized Iron (GI) tenon adapter for
mounting the street lighting fixture complete
with 2 No. universal clamps heavy duty (203—
229mm internal), bolts, nuts and all fixing
accessories; pole hole excavation; pole erection
to position, alignment and backfilling; side-
entry integrated solar LED street lighting fitting
of 150W lamp, efficacy 160lm/W, 18V 60W
mono-crystalline solar panel, LiFePO4 battery
12.4V 42AH with discharge duration of 30-36
hours with energy saving mode function, cool
white colour temperature, protection grade IP65
lampshell, or approved equivalent, complete in
all respects.

Total carried forward to collection Page

ITEM

UNIT

QUANTITY

RATE
KSHS.

AMOUNT

TECH.
SPEC.
REF




20.13

Supply, deliver, install, test and commission an
all-in-one 450 W solar powered outdoor LED
flood/street light complete with integrated
4G/WiFi CCTV camera with minimum 350
degrees rotation and additional fixed-view
camera/lens for static monitoring in any
direction, 4MP resolution, two-way intercom,
night vision, full colour recording,
motion/human detection, infrared and white
night lights, IP65 weatherproof housing, 24W
solar panel, rechargeable battery not less than
18,000mAh, 128 GB Micro SD storage, Cloud
storage minimum 7 day retention, and 4G sim
card accessible remotely on app and Windows
centralized storage at department HQ to be
installed with 3 months subscription as
approved by the supervising engineer. Warranty
and retention period 1 year

3.00

Total carried forward to collection Page

ITEM

DESCRIPTION

UNIT

QUANTITY

RATE
KSHS.

AMOUNT

TECH.
SPEC.
REF

Collection

Brought forward from page 12

Brought forward from page 13

Brought forward from page 14

Brought forward from page 15

Brought forward from page 16




Total of Bill No.20 carried forward to Summary page

BILL NO.23: CONCRETE PAVING BLOCK.

RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT Slsgg
NOTE: Note no separate payment shall be
paid for the haulage of spoil material.
Provide and lay 60 mm thick heavy duty blocks
with minimum crushing strength of 49N/mm2:
laid to falls not exceeding 15 degrees from 16.1 10
23.10 | horizontal: compacted by surface vibration: M2 5,200.00 ;
. 17.5
samples to be approved by Project Manager.
Rate to include sand to fill the joints, ties and
edge restraints.
Total of Bill No.23 carried forward to Summary page
BILL NO.25: AWARENESS AND EDUCATION
RATE TECH.
ITEM DESCRIPTION UNIT QUANTITY | KSHS. AMOUNT Slsgg
25.10 Allow for off-road enviromental mitigation L SUM
measures. 1.1

Total of Bill No.25 carried forward to Summary page

UPGRADING TO PAVED STANDARDS OF WOTE TOWN STREETS FROM CO-OPERATIVE BANK

JUNCTION TO KASARANI JUNCTION




GRAND SUMMARY

BILL TOTAL

NO. DESCRIPTION AMOUNT

GENERAL ITEMS: PRELIMINARY AND SUPERVISORY/SUPPORT
SERVICES

4 SITE CLEARANCE AND TOP SOIL STRIPPING.

5 EARTHWORKS

7 EXCAVATION AND FILLING FOR STRUCTURES

8 CULVERT AND DRAINAGE WORKS

9 PASSAGE OF TRAFFIC

12 NATURAL GRAVEL MATERIAL.

20 ROAD FURNITURE

23 CONCRETE PAVING BLOCKS

25 AWARENESS AND EDUCATION

SUB-TOTAL

ADD 16% VAT

ADD 0.03% Public Procurement Capacity Building Levy order 2023
pursuant to PPRA circular No.1 of 2024

GRAND TOTAL CARIED TO FORM OF TENDER

These Notes for Preparing Bills of Quantities are intended only as information for the Procuring Entity or the
person drafting the tendering documents. They should not be included in the final documents.

1. Objectives

1.1  The objectives of the Bills of Quantities are:



(a) to provide sufficient information on the quantities of Works to be performed to enable tenders to be prepared
efficiently and accurately; and

(b)  when a contract has been entered into, to provide a priced Bills of Quantities for use in the periodic valuation of
Works executed.

1.2. In order to attain these objectives, Works should be itemized in the Bills of Quantities in sufficient detail to
distinguish between the different classes of Works, or between Works of the same nature carried out in different
locations or in other circumstances which may give rise to different considerations of cost. Consistent with
these requirements, the layout and content of the Bills of Quantities should be as simple and brief as possible.

2. Content
The Bills of Quantities should be divided generally into the following sections: a)
Preamble;

b)  Work Items (grouped into parts);
c)  Day work Schedule; and
d)  Summary.

3. Preamble

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of measurement
that have been adopted in the preparation of the Bills of Quantities and that are to be used for the measurement
of any part of the Works.

4. Rock

Where excavation, boring, or drilling is included in the Works, a comprehensive definition of rock (always a
contentious topic in contract administration), should be provided in the Technical Specification and this
definition should be used for the purposes of measurement and payment.

5. Work Items

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works that by nature, location, access, timing, or any other special characteristics may give rise to different
methods of construction, phasing of the Works, or considerations of cost. General items common to all parts
of'the Works may be grouped as a separate section in the Bills of Quantities. When a family of Price Adjustment
Formulae are used, they should relate to appropriate sections in the Bills of Quantities.

6. Quantities
Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no

allowance should be made for bulking, shrinkage, or waste. Quantities should be rounded up or down where
appropriate and spurious accuracy should be avoided.



7.

Units of Measurement

The following units of measurement and abbreviations are recommended for use (unless other national units are
mandatory in the country of the Procuring Entity).

Unit Abbreviation Unit Abbreviation
cubic m’® or cum millimeter mm

meter ha month number mon

hectare h square meter nr m* or sq m
hour kg square mm? or sq mm
kilogram sum millimeter week wk

lump sum m

meter t

metric ton

(1,000 kg)

Ground and Excavation Levels

The commencing surface should be identified in the description of each item for work involving excavation,
boring, or driving, for which the commencing surface is not also the original surface. The excavated surface
should be identified in the description of each item for worki nvolving excavation for which the excavated
surface is not also the final surface. The depths of work should be measured from the commencing surface to
the excavated surface, as defined.

Day work Schedule

A Day work Schedule should be included if the probability of unforeseen work, outside the items included in
the Bills of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates
quoted by the Tenderers, the Day work Schedule should normally comprise:

a)  alist of the various classes of labor, materials, and Contractor's Equipment for which basic Day work rates
or prices are to be inserted by the Tenderer, together with a statement of the conditions under which the
Contractor will be paid for work executed on a Day work basis; and

b) a percentage to be entered by the Tenderer against each basic Daywork Subtotal amount for labor,
materials, and Plant representing the Contractor's profit, overheads, supervision, and other charges.

10. Provisional Quantities and Sums

10.1 Provision for quantity contingencies in any particular item or class of work with a high expectation of quantity

overrun should be made by entering specific “Provisional Quantities” or “Provisional Items” in the Bills of
Quantities, and not by increasing the quantities for that item or class of work beyond those of the work normally
expected to be required. To the extent not covered above, a general provision for physical contingencies
(quantity overruns) should be made by including a “Provisional Sum” in the Summary of the Bills of Quantities.
Similarly, a contingency allowance for possible price increases should be provided as a “Provisional Sum” in
the Summary of the Bills of Quantities. The inclusion of such Provisional Sums often facilitates budgetary
approval by avoiding the need to request periodic supplementary approvals as the future need arises.

10.2 The estimated cost of specialized work to be carried out, or of special goods to be supplied, by a Nominated

Subcontractor should be specified in the relevant part of the Bills of Quantities as a particular Provisional Sum
with an appropriate brief description. A separate tendering procedure is normally carried out by the Procuring
Entity to select the specialists, who are then nominated as subcontractors to the main or prime contractor. To
provide an element of competition among the main Tenderers (or prime contractors) in respect of any facilities,
amenities, attendance, etc., to be provided by the successful Tenderer as prime contractor for the use and
convenience of the specialist or nominated subcontractor, each related Provisional Sum should be following by
an item in the Bills of Quantities inviting a percentage (to be quoted by the main Tenderer) payable on the actual
expenditure from the Provisional Sum.



11. Summary

The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with
provisional sums for Daywork, for physical (quantity) contingencies, and for price contingencies (upward price
adjustment) where applicable.

12 Sample Bills of Quantities

A. Preamble

1. The Bills of Quantities shall be read in conjunction with the Instructions to Tenderers, General and Particular
Conditions of Contract, Technical Specifications, and Drawings.

2. The quantities given in the Bills of Quantities are estimated and provisional, and are given to provide a common
basis for tendering. The basis of payment will be the actual quantities of work ordered and carried out, as
measured by the Contractor and verified by the Engineer and valued at the rates and prices tender in the priced
Bills of Quantities, where applicable, and otherwise at such rates and prices as the Engineer may fix within the
terms of the Contract.

3.  The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided
under the Contract, include all Constructional Plant, labor, supervision, materials, erection, maintenance,
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied
in the Contract.

4. A rate or price shall be entered against each item in the priced Bills of Quantities, whether quantities are stated
or not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be
covered by other rates and prices entered in the Bills of Quantities.

5. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among
the rates and prices entered for the related Items of Work.

6.  General directions and descriptions of work and materials are not necessarily repeated nor summarized in the
Bills of Quantities. References to the relevant sections of the Contract documentation shall be made before
entering prices against each item in the priced Bills of Quantities.

7. Provisional Sums included and so designated in the Bills of Quantities shall be expended in whole or in part at
the direction and discretion of the Engineer in accordance with Sub-Clause 13.5 and Clause 13.6 of the General
Conditions.

8. The method of measurement of completed work for payment shall be in accordance with [insert the name of a
standard reference guide, or full details of the methods to be used] 3.

3 The method of measurement should be spelled out precisely in the Preamble to the Bills of Quantities, describing for example the allowances (if any) for
timbering in excavation, etc. Many national standard reference guides have been prepared on the subject, and one such guide is the Standard Method of
Measurement of the U.K. Institution of Civil Engineers.



B. Work Items

1. The Bills of Quantities usually contains the following part Bills, which have been grouped according
to the nature or timing of the work:

Bill No. 1: General Items;

Bill No. 2: Earthworks;

Bill No. 3: Culverts and Bridges;
Bill No. 4: etc., as required,
Daywork Schedule; and
Summary Bills of Quantities.

2. If TDS-ITT 15.1 (a) applies, Tenderers shall price the Bills of Quantities in local currency only and
shall indicate in the Appendix to Tender the percentage expected for payment in foreign currency or
currencies. If TDS-ITT 15.1 (b) applies Tenderers shall price the Bills of Quantities in the applicable
currency or currencies.

[Note to the Procuring Entity: The tables in BOQ must be prepared in accordance with the currency
alternative retained in TDS — ITT 15.1.]

Bills of Quantities Bill No. 1: General Items

\Iltem no. Description Unit Quantity Rate Amount




Total for Bill No. 1
(carried forward to Summary, p. )

Payments under this item shall be made in the following currency
proportions: 1) foreign: percent (to be stated by Tenderer)-. ii) local:
percent (to be stated by Tenderer).

The Tenderer shall state the percentage in a common foreign currency equivalent required for payment and the exchange rates and official sources used.






Bill No. 2: Work items (organized appropriately into worksections, such as General Items, earth works, Culverts and
Bridges, etc.) in tables as the one below.

Bill No 2 - (Name of Section E.g. Earthworks)

\Item no. Description Unit Quantity Rate Amount
Total for Bill No......ccvvvven.... XXX
(Carried forward to Summary, p. )

Payments under this item shall be made in the following currency proportions:
i) Foreign:____ percent (to be stated by Tenderer)s.
ii) Local:__percent (to be stated by Tenderer).

5 . .
TheTenderer-shatstatethepercentage in a common foreign currency equivalent required for payment and the exchange rates and official sources used.



C. Schedule of Daywork

Rates [Note to the Procuring

Entity:

2.

i) A “Daywork Schedule” is commonly found in contracts where the likely incidence of unforeseen work
cannot be covered by definitive descriptions and approximate quantities in the Bills of Quantities. The
preferred alternative is to value the additional work in accordance with the Conditions of Contract. A
Daywork Schedule normally has the disadvantage of not being competitive among Tenderers, who may
therefore load the rates as signed to some or all the items. If a Daywork Schedule is to be included at all
in the tendering documents, it is preferable to include nominal quantities against the items most likely to
be used, and to carry the sum of the extended amounts forward into the Tender Summary in order to make
the basic Schedule of Daywork Rates competitive.

i)  The total amount assigned to such competitive daywork is normally 3—5 percent of the estimated base
Contract Price and is regarded as a Provisional Sum for contingencies to be expended under the direction
and at the discretion of the Engineer. |

General

Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not be executed on a day
work basis except by written order of the Engineer. Tenderers shall enter basic rates for day work items in the
Schedules, which rates shall apply to any quantity of day work ordered by the Engineer. Nominal quantities
have been indicated against each item of daywork, and the extended total for Daywork shall be carried forward
as a Provisional Sum to the Summary Total Tender Amount. Unless otherwise adjusted, payments for day work
shall be subject to price adjustment in accordance with the provisions in the Conditions of Contract.

Daywork Labor

2.1 In calculating payments due to the Contract or for the execution of day work, the hours for labor will be reckoned

from the time of arrival of the labor at the job site to execute the particular item of day work to thetimeofreturnto
the original place of departure, but excluding meal breaks and rest periods. Only the time of classes of labor
directly doing work ordered by the Engineer and for which they are competent to perform will be measured.
The time of gangers (charge hands) actually doing work with the gangs will also be measured but not the time
of foremen or other supervisory personnel.



2.2 The Contractor shall be entitled to payment in respect of the total time that labor is employed on daywork,
calculated at the basic rates entered by the Contractor in the Schedule of Daywork Rates: 1. Labor, together
with an additional percentage payment on basic rates representing the Contractor's profit, overheads, etc., as
described below:

a) The basic rates for labor shall cover all direct costs to the Contractor, including (but not limited to) the
amount of wages paid to such labor, transportation time, overtime, subsistence allowances, and any sums
paid to or on behalf of such labor for social benefits in accordance with [country of Procuring Entity] law.
The basic rates will be payable in local currency only.

b) The additional percentage payment to be quoted by the Tenderer and applied to costs incurred under (a)
above shall be deemed to cover the Contractor's profit, overheads, superintendence, liabilities, and
insurances and allowances to labor, time keeping, and clerical and office work, the use of consumable
stores, water, lighting, and power; the use and repair of stagings, scaffolding, workshops, and stores,
portable power tools, manual plant, and tools; supervision by the Contractor's staff, foremen, and other
supervisory personnel; and charges incidental to the fore going. Payments under this item shall be made in
the following currency proportions:

i) Foreign: percent (to be stated by Tenderer) ° i) Local:

percent (to be stated by

Tenderer). [ Note to the Procuring Entity:

This method of indicating profit and overheads separately facilitates the addition of further items of daywork,
if needed, the basic costs of which can then be checked more easily. An alternative is to make Daywork rates
all- inclusive of the Contractor's overhead and profit, etc., in which case this paragraph and the relevant
Daywork Schedule should be modified accordingly.]

3. Daywork Materials

The Contractor shall be entitled to payment in respect of materials used for daywork (except for materials for
which the cost is included in the percentage addition to labor costs as detailed hereto fore), at the basic rates
entered by the Contractor in the Schedule of Daywork Rates: 2. Materials, together with an additional
percentage payment on the basic rates to cover overhead charges and profit, as follows:

a) the basic rates for materials shall be calculated on the basis of the invoiced price, freight, insurance,
handling expenses, damage, losses, etc., and shall provide for delivery to store for stockpiling at the Site.
The basic rates shall be stated in local currency, but payment will be made in the currency or currencies
expended upon presentation of supporting documentation.

b) the additional percentage payment shall be quoted by the Tenderer and applied to the equivalent local
currency payments made under (a) above. Payments under this item will be made in the following currency
proportions:

i)  foreign:__ percent (to be stated by the Tenderer)'"; ii)

local: percent (to be stated by the Tenderer);

c) the cost of hauling materials for use on work ordered to be carried out as daywork from the store or stockpile
on the Site to the place where it is to be used will be paid in accordance with the terms for Labor and
Construction in this schedule.

4. Daywork Contractor's Equipment

4.1 The Contractor shall be entitled to payments in respect of Contractor's Equipment already on Site and employed
on daywork at the basic rental rates entered by the Contractor in the Schedule of Daywork Rates: 3.
Contractor's Equipment. Said rates shall be deemed to include due and complete allowance for depreciation,
interest, indemnity, and insurance, repairs, maintenance, supplies, fuel, lubricants, and other consumables, and
all overhead, profit, and administrative costs related to the use of such equipment.

[Note to the Procuring Entity: This is an example of wording to include overhead and profit, etc., in the daywork
rates. A separate percentage addition could be used as for labor and materials.] The cost of drivers, operators,



and assistants will be paid for separately as described under the section on Daywork Labor. /Note to the
Procuring Entity: An alternative, sometimes adopted for administrative convenience, is to include the cost of
drivers, operators, and assistants in the basic rates for Contractor's Equipment. The last sentence of this
paragraph 5 should then be modified accordingly.]

4.2 In calculating the payment due to the Contractor for Contractor's Equipment employed on daywork, only the
actual number of working hours will be eligible for payment, except that where applicable and agreed with the
Engineer, the traveling time from the part of the Site where the Contractor's Equipment was located when
ordered by the Engineer to be employed on daywork and the time for return journey thereto shall be included
for payment.

4.3 The basic rental rates for Contractor's Equipment employed on daywork shall be stated in local currency, but
payments to the Contractor will be made incurrency proportions, as follows: a) Foreign: percent (to be stated by
the Tenderer)!'.

b) Local: percent (to be stated by the Tenderer).

9T heTenderer shall state the percentage in a common foreign currency equivalent required for
payment and the exchange rates and official sources used. IOT he Tenderer shall state the percentage

in a single foreign currency equivalent and the exchange rates and official sources used.]]T he
Tenderer shall state the percentage in a single foreign currency equivalent and the exchange rates and
official sources used.Schedule of Daywork Rates: 1. Labor

Item no. | Description Unit Nominal | Rate Extended
quantity amount




Subtotal

Allow

percent® of Subtotal for Contrac:or’s overhead,
profit, etc., in accordance with paragraph 3 (b) above.

Total for Daywork: Labor
(Carried forward to Daywork Summary, p. )

a. To be entered by the Tenderer.

Schedule of Daywork Rates: 2. Materials

profit, etc., in accordance with paragraph 4 (b) above.

Item no. | Description Unit Nominal | Rate Extended
quantity amount
Subtotal
Allow percent of Subtotal for Contractor’s overhead,

Total for Daywork: Materials
(Carried forward to Daywork Summary, p. )

a. To be entered by the Tenderer.




Schedule of Daywork Rates: 3. Contractor's Equipment

Item no.

Description

(hours)

Nominal quantity

Basic

rental rate

hourly | Extended

amount

Allow _ percent® of Subtotal for Contractor’s
overhead, profit, etc., in accordance with
paragraph 5 above.

Total for Daywork: Contractor’s Equipment
(Carried forward to Daywork Summary, p. )

a. To be entered by the Tenderer.

Dayworks Summary

Amount®

( )

%
Foreign

1. Total for Daywork: Labor

2. Total for Daywork: Materials

3. Total for Daywork: Contractor’s Equipment

Total for Daywork (Provisional Sum)
(Carried forward to Tender Summary, p. )

a. The Procuring Entity should insert local currency unit.

Summary of Specified Provisional Sums in the Bills of Quantities

Bill no.

Item no. | Description

Amount




etc.

Total for Specified Provisional Sums
(Carried forward to Grand Summary (B), p. )

Grand Summary

General Summary Page Amount

Bill No. 1: Genera items

Bill No. 2: Work items

Bill No. 2: Work items

Bill No. 2: Work items

Bill No. 2: Work items, —etc.—

Subtotal of Bills (A)

ADD Total for Daywork (Provisional Sum) * (B)

ADD Specified Provisional Sums in their subtotal of bills" © [sum]
Total of Bills Plus Provisional Sums (A + B +C) (D)

Add Provisional Sum for Contingency Allowance (if any) " (E) [sum]
Tender Price (D + E) (Carried forward to Letter of Tender) (F)

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion of the Engineer in
accordance with +Clause 13.5 of the General Conditions.

ii) To be entered by the Procuring Entity.

* For evaluation purposes, Provisional Sum, other than Daywork will be excluded



SECTION VI - SPECIFICATIONS

[In drafting of the Specification, care must be taken when drafting the Work's Requirements to ensure that the
requirements are not restrictive. Recognized international standards should be used as much as possible for the
description of goods, materials and workmanship. Where other particular standards are specified, whether national
standards or other standards, it should be stated that goods, materials and workmanship meeting other authoritative
standards and which promise to ensure equal or higher quality than the standards specified, will also be acceptable.
Where a brand name of a products specified it should always be qualified with the terms “or equivalent”.] Notes

for preparing Specifications

1. Specifications must be drafted to present a clear and precise statement of the required standards of materials, and
workmanship for tenderers to respond realistically and competitively to the requirements of the Procuring Entity
and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and other
supplies to be permanently incorporated in the Works be new, unused, of the most recent or current models, and
incorporating all recent improvements in design and materials unless provided otherwise in the Contract. Where
the Contractor is responsible for the design of any part of the permanent Works, the extent of his obligations must
be stated.

2. Specifications from previous similar projects are useful and may not be necessary to re-write specifications for
every Works Contract.

3. There are considerable advantages in standardizing General Specifications for repetitive Works in recognized
public sectors, such as highways, urban housing, irrigation and water supply. The General Specifications should
cover all classes of workmanship, materials and equipment commonly involved in constructions, although not
necessarily to be used in a particular works contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise
recognized international standards may also be used.

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are
possible to the technical solutions indicated in tender documents for certain elements of the Works, taking into
consideration the comparative specialized advantage of potential tenderers.

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference
to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative
solutions shall be at least structurally and functionally equivalent to the basic design parameters and
Specifications.

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices,
proposed construction methodology, and other relevant details. Technical alternatives permitted in this manner
shall be considered by the Procuring Entity each on its own merits and independently of whether the tenderer has
priced the item as described in the Procuring Entity's design included with the tender documents.

SECTION VII - DRAWINGS

Note: A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a separate
booklet.



SUPPLEMENTARY INFORMATION

CERTIFICATE OF TENDERER'S VISIT TO SITE

This is to certify that,..........cooiiiiiii e (Name of Tenderer or his
representative) of the firm of, ... e (Name of Firm
Tendering) In the compPany Of,..........cccvecieriiiriiiiereee e (Name of Clients representative

conducting the visit)

Visited the site in connection with Tender for UPGRADING TO PAVED STANDARDS OF THE
WOTE TOWN STREET FROM COOPERATIVE JUNCTION TO KASARANI JUNCTION
. Having studied the tender documents, I carefully examined the site.

1. T have made myself familiar with all the local conditions likely to influence the services and cost thereof.

2. 1 further certify that I am satisfied with the description of the work and the explanations given by the Client‘s
representative and that I understand perfectly the work to be done as specified and implied in the execution of
the contract.

SIGNEA ..veeiieiieieere s (Tenderer or his representative)
Date.......oovvveviiiiii.

Signed ....occeevierieieeee s (Signature of WOTE MUNICIPALIT Yrepresentative)
Date.......oovvveviiiiiin.

PART 3 — CONDITIONS OF CONTRACT AND
CONTRACT FORMS



Section VIII - General Conditions of Contract 1. GENERAL CONDITIONS

1. General Provisions

1.1 Definitions In the Conditions of Contract (“these Conditions”), which include Particular Conditions, Parts A and

1.11

1.1.2

B, and these General Conditions, the following words and expressions shall have the meanings stated. Words
indicating persons or parties include corporations and other legal entities, except where the context requires
otherwise.

The Contract

“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean the documents so
named (if any) which are comprised in the Schedules.

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract Agreement].

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender, these Conditions,
the Specification, the Drawings, the Schedules, and the further documents (if any) which are listed in the
Contract Agreement or in the Letter of Acceptance.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Laws” means all national le islation, statutes, ordinances, and regulations and by-laws of any legally constituted
public authority.

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and the Procuring Entity,
including any annexed memoranda comprising agreements between and signed by both Parties.

“Letter of Tender” means the document entitled letter of tender or letter of tender, which was completed by the
Contractor and includes the signed offer to the Procuring Entity for the Works.

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which modify the
General Conditions of Contract.

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the
Letter of Tender, as included in the Contract. Such document may include the Bills of Quantities, data, lists,
and schedules of rates and/or prices.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract.Such document specifies the Works.

“Tender” means the Letter of Tender and all other documents which the Contractor submitted with the Letter
of Tender, as included in the Contract.

Parties and Persons

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the Contractor
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contract or in the Contractor appointed from
time to time by the Contractor under Sub-Clause 4.3 [Contractor's Representative], who acts on behalf of the
Contractor.

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by the Procuring Entity
and the legal successors in title to this person(s).



“Engineer” means the person appointed by the Procuring Entity to act as the Engineer for the purposes of the
Contract and named in the SCC, or other person appointed from time to time by the Procuring Entity and
notified to the Contractor under Sub-Clause 3.4 [Replacement of the Engineer].

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Sub-Clause 3.2 [Delegation
by the Engineer] and all other staff, labor and other employees of the Engineer and of the Procuring Entity;
and any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as Procuring

Entity's Personnel.

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal successors in title to
this person.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works; and the legal successors in title to each of these persons.

1.1.3 Dates, Tests, Periods and Completion
“Base Date” means a date 30 day prior to the submission of tenders.
“Commencement Date” means the date notified under Sub-Clause 8.1 [Commencement of Works].

“Completion Certificate” means the certificate issued under Sub-Clause 11.9 [Performance

Certificate]. “Day” means a calendar day and “year” means 365 days.

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case
may be) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends
over 365 days except if otherwise stated in the SCC (with any extension under Sub-Clause 11.3 [Extension of
Defects Notification Period]), calculated from the date on which the Works or Section is completed as certified
under Sub-Clause 10.1[Taking Over of the Works and Sections].

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried
out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by
the Procuring Entity.

“Tests on Completion” means the tests which are specified in the Contract or agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works
or a Section (as the case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) under
Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any extension under Sub-Clause 8.4
[Extension of Time for Completion]), calculated from the Commencement Date.

1.1.4 Money and Payments

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and includes adjustments in
accordance with the Contract.

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site,
including overhead and similar charges, but does not include profit.



“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final
Payment Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment

Certificate].

“Foreign Currency” means acurrency in which part (orall) of the Contract Price is payable, but not the Local
Currency.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certificate.

“Local Currency” means the currency of the Country.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].
“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5
[Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under
SubClause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of
Retention Money].

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract
Price and Payment], for a payment certificate.

1.1.5 Works and Goods “Contractor's Equipment” means all apparatus, machinery, vehicles and other things
required for the execution and completion of the Works and the remedying of any defects. However,
Contractor's Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials
and any other things intended to form or forming part of the Permanent Works.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works,
including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.
“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or
operation of the Works.

“Section” means a part of the Works specified in the SCC as a Section (if any).

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on
Site for the execution and completion of the Permanent Works and the remedying of any defects.

“Works” mean the Permanent Works and the Temporary Works, or either of them as appropriate.

1.1.6  Other Definitions
“Contractor's Documents” means the calculations, computer programs and other software, drawings,
manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the

Contract.

“Country” means Kenya as the country in which the Site is located, where the Permanent Works are to be
Yy y ry

executed.



1.2

1.3

1.3.1

“Force Majeure” is defined in Clause 19 [Force Majeure].

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and regulations and bylaws
of any legally constituted public authority.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.4 indicating
its dissatisfaction and intention to commence arbitration.

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security].

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by
the Procuring Entity for the use of the Contractor in the execution of the Works, as stated in the Specification;
but does not include Plant which has not been taken over by the Procuring Entity.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas,
and to which Plant and Materials are to be delivered, and any other places as may be specified in the Contract
as forming part of the Site.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13
[Variations and Adjustments].

Interpretation

In the Contract, except where the context requires otherwise: a)

Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also include the
singular;

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in
writing;

d) “written” or “inwriting” means hand-written, type-written, printed or electronically made, and resulting in
a permanent record; and

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the words “tender
documents” with “tendering documents.”

Communications

Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, determinations,
notices, requests and discharges, these communications shall be:
a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of the
agreed systems of electronic transmission as stated in the SCC; and
b) Delivered, sent or transmitted to the address for the recipient's communications as stated in the SCC.
However:
i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and
ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the
address from which the request was issued.

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
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certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Engineer or the other Party, as the case
may be.

Law andLanguage

The Contract shall be governed by the laws of Kenya.



1.4.2 The ruling language of the Contract shall be the English Language.

1.5

Priority of Documents

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes

of interpretation, the priority of the documents shall be in accordance with the following sequence: a) The
Contract Agreement,

b) theLetterofAcceptance,

c) the Particular Conditions—Part A,

d) the Particular Conditions—Part B

e) the General Conditions of Contract

f)  the Form of Tender,

g) the Specifications and Bills of Quantities

h) the Drawings, and

i)  the Schedules and any other documents forming part of the Contract.

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any necessary clarification or

1.6

1.7

1.8

instruction.
Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Letter of
Acceptance, unless the Particular Conditions establish otherwise. The Contract Agreement shall bebasedupon
the form annexed to the Particular Conditions. The costs of stamp duties and similar charges (if any) imposed
by law in connection with entry into the Contract Agreement shallbe borne by the Procuring Entity.

Assignment

Neither Party shall assign the whole or any part of the Contract or any benefit or interest in or under the Contract.

However, either Party:

a) May assign the whole or any part with the prior agreement of the other Party, at the sole discretion of such
other Party, and

b) May, as security in favor of a Procuring Entity or financial institution, assign its right to any moneys due,
or to become due, under the Contract.

Care and Supply of Documents

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. Unless otherwise

stated in the Contract, two copies of the Contract and of each subsequent Drawing shall be supplied to the
Contractor, who may make or request further copies at the cost of the Contractor.

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken

over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Engineer

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the

Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract. The Procuring Entity's Personnel shall have the right of access to all these documents at all
reasonable times.

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the Works,

1.9

the Party shall promptly give notice to the other Party of such error or defect.

Delayed Drawings or Instructions

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed or disrupted if

any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be



reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details,
the Contractor shall give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall
not be entitled to such extension of time, Cost or profit.

1.10 Procuring Entity's Use of Contractor's Documents

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the
Contractor's Documents and other design documents made by (or on behalf of) the Contractor. The Contractor
shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable transferable
nonexclusive royalty-free license tocopy, use and communicate the Contractor's Documents, including making
and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

c) in the case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not,
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entity for purposes other than those permitted under this Sub-Clause.

1.11 Contractor's Use of Procuring Entity's Documents

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights in
the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes of the
Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to a third
party by the Contractor, except as necessary for the purposes of the Contract.

1.12 Confidential Details

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and other information
as may be reasonably required in order to verify compliance with the Contract and allow its proper
implementation.



1.13 Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in the

Particular Conditions:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit or similar
permission for the Permanent Works, and any other permissions described in the Specification as having
been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the
Contractor harmless against and from the consequences of any failure to do so; and

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to accomplish
these actions and shows evidence of its diligence.

1.14 Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated grouping
of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the performance
of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring Entity.
1.15 Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Procuring Entity and/or persons appointed by the
Procuring Entity to inspect the Site and/or the accounts and records relating to the procurement process,
selection and/or contract execution, and to have such accounts and records audited by auditors appointed by
the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and
subconsultants' attention is drawn to Sub-Clausel5.6 (Fraud and Corruption) which provides, interalia, that
acts intended to materially impede the exercise of the Procuring Entity's inspection and audit rights constitute
a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to
the Procuring Entity's prevailing sanctions procedures).

2. THE PROCURING ENTITY
2.1  Right of Access to the Site

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within
the time (or times) stated in the SCC. The right and possession may not be exclusive to the Contractor. If,
under the Contract, the Procuring Entity is required to give (to the Contractor) possession of any foundation,
structure, plant or means of access, the Procuring Entity shall do so in the time and manner stated in the
Specification. However, the Procuring Entity may withhold any such right or possession until the Performance
Security has been received.

2.1.2 If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of access to, and
possession of, the Site within such times as required to enable the Contractor to proceed without disruption in
accordance with the programme submitted under Sub-Clause 8.3 [Programme].

2.1.3 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring Entity to give any such
right or possession within such time, the Contractor shall give notice to the Engineer and shall been titled
subject toSub-Clause20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and



b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

2.1.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5 [Determinations] to agree

or determine these matters.

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the

2.2

2.3

Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.

Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow the
Contractor to obtain properly:

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, and
b) Any permits, licenses or approvals required by the Laws of the Country:

1)  Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with
Laws], ii)) For the delivery of Goods, including clearance through customs, and iii) For the export of
Contractor's Equipment when it is removed from the Site.

Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring
Entity's other contractors on the Site:






b) take actions similar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

2.4  Procuring Entity's Financial Arrangement

2.4.1 The Procuring Entity shall submit, before the Commencement Date and there after within 30 days after receiving
any request from the Contractor, reasonable evidence that financial arrangements have been made and are
being maintained which will enable the Procuring Entity to pay the Contract Price punctually (as estimated at
that time) in accordance with Clause 14 [Contract Price and Payment]. Before the Procuring Entity makes any
material change to his financial arrangements, the Procuring Entity shall give notice to the Contractor with
detailed particulars.

2.4.2 In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity has suspended
disbursements under its loan, which finances in whole or in part the execution of the Works, the Procuring
Entity shall give notice of such suspension to the Contractor with detailed particulars, including the date of
such notification, with a copy to the 2.4.3 Engineer, within 7 days of the Procuring Entity having received the
suspension notification from the Procuring Entity. If alternative funds will be available in appropriate
currencies to the Procuring Entity to continue making payments to the Contractor beyond a date 60 day after
the date of Procuring Entity notification of the suspension, the Procuring Entity shall provide reasonable
evidence in his notice of the extent to which such funds will be available.

2.5  Procuring Entity's Claims

2.5.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditions or
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the
Procuring Entity or the shall give notice and particulars to the Contractor. However, notice is not required for
payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's
Equipment and Free-Issue Materials], or for other services requested by the Contractor.

2.5.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring Entity became
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating
to any extension of the Defects Notification Period shall be given before the expiry of such period.

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the amount
and/or extension to which the Procuring Entity considers itself to be entitled in connection with the Contract.
The Engineer shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
(1) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii) the
extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of Defects
Notification Period].

3. THE ENGINEER
3.1 Engineer's Duties and Authority

3.1.1 The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him in the Contract.
The Engineer's staff shall include suitably qualified engineers and other professionals who are competent to
carry out these duties.

The Engineer shall have no authority to amend the Contract.

The Engineer may exercise the authority attributable to the Engineer as specified in or necessarily to be
implied from the Contract. If the Engineer is required to obtain the approval of the Procuring Entity before
exercising a specified authority, the requirements shall be as stated in the Particular Conditions. The Procuring
Entity shall promptly inform the Contractor of any change to the authority attributed to the Engineer.

3.1.2 However, whenever the Engineer exercises a specified authority for which the Procuring Entity's approval is
required, then (for the purposes of the Contract) the Procuring Entity shall be deemed to have given approval.
Except as otherwise stated in these Conditions:




a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the Engineer
shall be deemed to act for the Procuring Entity; the Engineer has no authority to relieve either Party of
any duties, obligations or

b) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by the Engineer (including absence of disapproval) shall not relieve the Contractor from
any responsibility he has under the Contract, including responsibility for errors, omissions, discrepancies
and non-compliances; and

c) any act by the Engineer in response to a Contractor's request except as otherwise expressly specified shall
be notified in writing to the Contractor within 14 days of receipt.

3.1.2 The following provisions shall apply; The Engineer shall obtain the specific approval of the Procuring Entity

before taking action under the-following Sub-Clauses of these Conditions:
a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b) Sub-Clausel3.1: instructing a Variation, except;

1)  In an emergency situation as determined by the Engineer, or

ii) Ifsuch a Variation would increase the Accepted Contract Amount by less than the percentage specified
in the SCC.

¢) Sub-Clausel3.3: Approving a proposal for Variation submitted by the Contractor in accordance with Sub
Clausel3.1or13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable currencies.

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an

3.2

emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contract or to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or
reduce the risk. The Contractor shall forthwith comply, despite the absence of approval of the Procuring Entity,
with any such instruction of the Engineer. The Engineer shall determine an addition to the Contract Price, in
respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, with a
copy to the Procuring Entity.

Delegation by the Engineer

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and may also revoke

such assignment or delegation. These assistants may include a resident engineer, and/or independent
inspectors appointed to inspect and/or test items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Engineer shall not delegate the authority to determine
any matter in accordance with Sub-Clause3.5 [Determinations].

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized

3.3

to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate,

consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in

accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer.

However:

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore not
prejudice the right of the Engineer to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or instruction.

Instructions of the Engineer

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or modified Drawings which

may be necessary for the execution of the Works and the remedying of any defects, all in accordance with the
Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom the
appropriate authority has been delegated under this Clause. If an instruction constitutes a Variation, Clause 13
[Variations and Adjustments] shall apply.



3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated assistant, on anymatter
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Engineer or a
delegated assistant:

a) Gives an oral instruction,

b) Receives a written confirmation of the instruction, from (or on behalf of) theContractor, within two working
days after giving the instruction, and

c) Does not reply by issuing a written rejection and/or instruction within two working days after receiving the
confirmation, then the confirmation shall constitute the written instruction of the Engineeror delegated
assistant (as the case may be).

3.4  Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less than 21 days before
the intended date of replacement, give notice to the Contractor of the name, address and relevant experience
of the intended replacement Engineer. If the Contractor considers the intended replacement Engineer to be
unsuitable, he has the right to raise objection against him by notice to the Procuring Entity, with supporting
particulars, and the Procuring Entity shall give full and fair consideration to this objection.

3.5 Determinations

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance with this Sub-Clause 3.5 to
agree or determine any matter, the Engineer shall consult with each Party in an endeavor to reach agreement.
If agreement is not achieved, the Engineer shall make a fair determination in accordance with the Contract,
taking due regard of all relevant circumstances.

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, with supporting particulars,
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each
Party shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims,
Disputes and Arbitration].

4. THE CONTRACTOR
4.1 Contractor's General Obligations

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Engineer's instructions, and shall remedy any defects in the Works.

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin in
any eligible source country as defined by the Procuring Entity.

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all methods
of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible for all
Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is required
for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the design or
specification of the Permanent Works.

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods which
the Contractor proposes to adopt for the execution of the Works. No significant alteration to these arrangements
and methods shall be made without this having previously been notified to the Engineer.

4.1.6  The Contractor shall not commence any Works, including mobilization and/or pre-construction activities (e.g.
limited clearance for haul roads, site accesses and work site establishment, geotechnical investigations or
investigations to select ancillary features such as quarries and borrowpits), unless the Engineer is satisfied that
appropriate measures are in place to address environmental, social, health and safety risks and impacts.



4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent Works, then unless otherwise
stated in the Particular Conditions:

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in accordance with
the procedures specified in the Contract;

b) These Contractor's Documents shall be in accordance with the Specification and Drawings, shall be written
in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall include
additional information required by the Engineer to add to the Drawings for co-ordination of each
Party's designs;

c) The Contractor shall be responsible for this part and it shall, when the Works are completed, be fit for such
purposes for which the part is intended as are specified in the Contract; and

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the Engineer the
“as- built” documents and, if applicable, operation and maintenance manuals in accordance with the
Specification and insufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble,

documents and manuals have been submitted to the Engineer.
4.2  Performance Security

4.2.1 Performance security shall not be required for contracts estimated to cost less than Kenya shillings five million
shillings.

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated
in the SCC and denominated in the currency (ies) of the Contractor in a freely convertible currency acceptable
to the Procuring Entity. If an amount is not stated in the SCC, this Sub-Clause shall not apply.

4.2.3 The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days after receiving the
Letter of Acceptance and shall send a copy to the Engineer. The Performance Security shall be issued by a
reputable Procuring Entity or financial institution selected by the Contract or and shall be in the form annexed
to the Particular Conditions, as stipulated by the Procuring Entity in the SCC, or in another form approved by
the Procuring Entity.

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executed and completed the Works and remedied any defects. If the terms of the Performance Security specify
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the
Works have been completed and any defects have been remedied.

4.2.5 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the
Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to the
extent to which the Procuring Entity was not entitled to make the claim.

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 21 days after receiving a
copy of the Performance Certificate.

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer determines an addition
or are duction to the Contract Price as a result of a change in cost and/or legislation, or as a result of a Variation,
amounting to more than 25 percent of the portion of the Contract Price payable in a specific currency, the
Contractor shall at the Engineer's request promptly increase, or may decrease, as the case may be, the value of
the Performance Security in that currency by an equal percentage.

4.3  Contractor's Representative

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act
on the Contractor's behalf under the Contract. Unless the Contractor's Representative is named in the Contract,




the Contractor shall, prior to the Commencement Date, submit to the Engineer for consent the name and
particulars of the person the Contractor proposes to appoint as Contractor's Representative. If consent is
withheld or subsequently revoked interms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed
person fails to act as Contractor's Representative, the Contractor shall similarly submit the name and particulars
of another suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's
Representative or appoint a replacement.

4.3.2 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of

the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution
of the Works, a suitable replacement person shall be appointed, subject to the Engineer's prior consent, and
the Engineer shall be notified accordingly.

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3
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[Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at anytime revoke the delegation. Any delegation or revocation shall not take effect until the Engineer
has received prior notice signed by the Contractor's Representative, naming the person and specifying the
powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clausel.4
[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the
Contractor shall make competent interpreters available during all working hours in a number deemed sufficient
by the Engineer.

Subcontractors
The Contractor shall not subcontract the whole of the Works.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if
they were the acts or defaults of the Contractor. Unless otherwise stated in the Particular Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract
for which the Subcontractor is named in the Contract;

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors;

c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the subcontract
to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of Subcontract] (if or
when applicable) or in the event of termination under Sub-Clause15.2 [Termination by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractorby Sub-Clause 1.12 [Confidential
Details] apply equally to each Subcontractor.

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from the Country

4.5

to be appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the assignment
takes effect.



4.6  Co-operation

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate
opportunities for carrying out work to: a) The Procuring Entity's Personnel,
b) Any other contractors employed by the Procuring Entity, and
c) The personnel of any legally constituted public authorities, who may be employed in the execution on or
near the Site of any work not included in the Contract.

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to suffer delays
and/or to incur Unforeseeable Cost. Services for these personnel and other contractors may include the use of
Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the
Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation,
structure, plant or means of access in accordance with Contractor’s Documents, the Contractor shall submit
such documents to the Engineer in the time and manner stated in the Specification.

4.7  Setting Out

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all
parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the
Contractor shall use reasonable efforts to verify their accuracy before they are used.

4.7.2 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an error in
these items of reference, and an experienced contractor could not reasonably have discovered such error and
avoided this delay and/or Cost, the Contractor shall give notice to the Engineer and shall be entitled subject to
Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

4.7.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been discovered,
and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.

4.8  Safety Procedures

The Contractor shall:

a) Comply with all applicable safety regulations,

b) Take care for the safety of all persons entitled to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to avoid danger to
these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clause10 [Procuring Entity's Taking Over], and

e) Provide any Temporary Works (including roadways, footways, guards and fences) which may be necessary,
because of the execution of the Works, for the use and protection of the public and of owners and occupiers
of adjacent land.

4.9  Quality Assurance
4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirementsof

the Contract. The system shall be in accordance with the details stated in the Contract. The Engineer shall be
entitled to audit any aspect of the system.



4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer for information before

4.10

each design and execution stage is commenced. When any document of a technical nature is issued to the
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself.
Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations
or responsibilities under the Contract.

Site Data

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date,

all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site,
including environmental aspects. The Procuring Entity shall similarly make available to the Contract or all
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have

4.11

obtained all necessary information as to risks, contingencies and other circumstances which may influence or

affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and

examined the Site, its surroundings, the above data and other available information, and to have been satisfied

before submitting the Tender as to all relevant matters, including (without limitation): a) The form and nature

of the Site, including sub-surface conditions,

b) The hydrological and climatic conditions,

c) The extent and nature of the work and Goods necessary for the execution and completion of the
Works and the remedying of any defects,

d) The Laws, procedures and labor practices of the Country, and

e) The Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water and
other services.

Sufficiency of the Accepted Contract Amount



4.11.1 The Contractor shall be deemed to:
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and
b) Have based the Accepted Contract Amount on the data, interpretations, necessary information,

inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site
Data].

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper
execution and completion of the Works and the remedying of any defects.

4.12 Unforeseeable Physical Conditions

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including
sub-surface and hydrological conditions but excluding climatic conditions.

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the
ContractorshallgivenoticetotheEngineerassoonaspracticable.

This notice shall describe the physical conditions, so that they can be inspected by the Engineer, and shall set
out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical conditions,
and shall comply with any instructions which the Engineer may give. If an instruction constitutes a Variation,
Clause 13 [Variations and Adjustments] shall apply.

4.12.3 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a
notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to
notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Engineer shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs (a)
and (b) above related to this extent.

4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Engineer may
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that
thesemore favorable conditions were encountered, the Engineer may proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the reductions in Cost which were due to these conditions, which
may be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in
similar parts of the Works, shall not result in any reduction in the Contract Price.

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by the Contractor when
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the
Contractor's interpretation of any such evidence.

4.13 Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession
of the Site including special and/or temporary rights-of-way which are necessary for the Works. The
Contractor shall obtain, at his risk and cost, any additional rights of way or facilities outside the Site which he
may require for the purposes of the Works.




4.14 Avoidance of Interference

4.14.1 The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or

b) The access to and use and occupation of all roads and footpaths, irrespective of whether they are public or
in the possession of the Procuring Entity or of others.

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.

4.15 Access Route

4.15.1 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroutestothe
SiteatBaseDate. TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeingdamaged by the
Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of
appropriatevehiclesandroutes.

4.15.2 Except as otherwise stated in these Conditions:

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may be required
for his use of access routes;

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise of
any access route;

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes
shall be borne by the Contractor.

4.16 Transport of Goods

Unless otherwise stated in the Particular Conditions:

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b) The Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and
protecting all Goods and other things required for the Works; and

c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from the transport of Goods, and shall
negotiate and pay all claims arising from their transport.

4.17 Contractor's Equipment
The Contractor shall be responsible for all Contractor's Equipment. When brought onto the Site, Contractor's
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall

not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer.
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.

4.18 Protection of the Environment

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit
damage and nuisance to people and property resulting from pollution, noise and other results of his operations.

4.18.2 The Contractor shall ensure that emissions, surfaced is charges and effluent from the Contractor's activities
shall not exceed the values stated in the Specification or prescribed by applicable Laws.



4.19 Electricity, Water and Gas

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for the
tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas
and other services as may be available on the Site and of which details and prices are given in the Specification.
The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these services and for
measuring the quantities consumed.

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined
by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

4.20 Procuring Entity's Equipment and Free-Issue Materials

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the
Specification. Unless otherwise stated in the Specification:

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring
Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materialsc at
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall promptly
give notice to the Engineer of any shortage, defect or default in these materials. Unless otherwise agreed by
both Parties, the Procuring Entity shall immediately rectify the notified shortage, defect or default.

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor.The Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring
Entity of liability for any shortage, defect or default not apparent froma visual inspection.

4.21 Progress Reports

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Engineer in six copies. The first report shall cover the period upto the end of
the first calendar month following the Commencement Date. Reports shall be submitted monthly thereafter,
each within 7 days after the last day of the period to which it relates.

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the
completion date stated in the Taking-Over Certificate for the Works.

4.21.3 Each report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor’s
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; andincluding
these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

b) photographs showing the status of manufacture and of progress on the Site;




d)
e)

g

h)

for the manufacture of each main item of Plant and Materials, the name of the manufacturer, manufacture
location, percentage progress, and the actual or expected dates of: i) commencement of manufacture, ii)
Contractor's inspections,

iii) tests, and

iv) shipment and arrival at the Site;

the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];

copies of quality assurance documents, test results and certificates of Materials;

list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-Clause
20.1 [Contractor's Claims];

safety statistics, including details of any hazardous incidents and activities relating to environmental
aspects and public relations; and

comparisons of actual and planned progress, with details of any events or circumstances which may
jeopardize the completion in accordance with the Contract, and the measures being (or to be) adopted to
overcome delays.

4.21.4 The Contractor shall provide immediate notification to the Engineer of incidents in the following categories.
Full details of such incidents shall be provided to the Engineer within the time frame agreed with the Engineer.
a) confirmed or likely violation of any law or international agreement;

b) any fatality or serious injury;



c) significant adverse effects or damage to private property (e.g. vehicle accident, damage from fly rock,
working beyond the boundary);

d) major pollution of drinking water aquifer or damage or destruction of rare or endangered habitat
(including protected areas) or species; or

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or other violations
involving children.

4.22  Security of the Site

Unless otherwise stated in the Particular Conditions:

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel,
and to any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as
authorized personnel of the Procuring Entity's other contractors on the Site.

4.23 Contractor's Operations on Site

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained by
the Contractor and agreed by the Engineer as additional working areas. The Contractor shall take all necessary
precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these additional
areas, and to keep them off adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction
and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear away
and remove from the Site any wreckage, rubbish and Temporary Works which are no longer required.

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of the
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material,
wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a
clean and safe condition. However, the Contractor may retain on Site, during the Defects Notification Period,
such Goods as are required for the Contractor to fulfil obligations under the Contract.

4.24 Fossils

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity.
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from
removing or damaging any of these findings.

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with
the instructions, the Contractor shall give a further notice to the Engineer and shall be entitled subject to
SubClause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

5. NOMINATED SUB CONTRACTORS
5.1 Definition of “nominated Subcontractor

In the Contract, “nominated Subcontractor” means a Subcontractor:
a) Who is stated in the Contract as being a nominated Subcontractor, or
b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the Contractor to employ as

a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].



5.2

5.3

5.4

6.1

Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Engineer as soon as practicable, with supporting

particulars. An objection shall be deemed reasonable if it arises from (among other things) any of the following
matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and from the
consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b) the nominated Subcontract or does not accept to indemnify the Contractor against and from any negligence
or misuse of Goods by the nominated Subcontractor, his agents and employees; or

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontract or shall:

i)  undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge
his obligations and liabilities under the Contract;

ii)) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors].

Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's
invoices approved by the Contractor which the Engineer certifies to be due in accordance with the subcontract.
These amounts plus other charges shall be included in the Contract Price in accordance with sub-paragraph
(b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments].

Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the

Engineer may request the Contractor to supply reasonable evidence that the nominated Subcontractor

hasreceived all amounts due in accordance with previous Payment Certificates, less applicable deductions for

retention or otherwise. Unless the Contractor:

a) Submits this reasonable evidence to the Engineer, or

b) 1) satisfies the Engineer in writing that the Contractor is reasonably entitled to withhold or refuse to pay
these amounts, and

i1) submits to the Engineer reasonable evidence that the nominated Subcontractor has been notified of the
Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, direct to the
nominated Subcontractor, partor all of such amounts previously certified (less applicable
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to
submit the evidence described in sub-paragraphs (a) or (b) above. The Contractor shall then repay,
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the
Procuring Entity.

STAFF AND LABOR

Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,

housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualifications and experience from sources within the Country.



6.2  Rates of Wages and Conditions of Labor

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar to that
of the Contractor.

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the

Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions there of as may be imposed on him by such Laws.

6.3  Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the Procuring Entity's
Personnel.

6.4 Labor Laws

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's Personnel, including
Laws relating to their employment, health, safety, welfare, immigration and emigration, and shall allow them
all their legal rights.

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including those concerning safety at
work.

6.5 Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal working

hours stated in the SCC, unless:

a) Otherwise stated in the Contract,

b) The Engineer gives consent, or

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works,
in which case the Contractor shall immediately advise the Engineer.

6.6 Facilities for Staff and Labor

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specification.

6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary or permanent
living quarters within the structures forming part of the Permanent Works.

6.7  Health and Safety

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure thatmedical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made
for all necessary welfare and hygiene requirements and for the prevention of epidemics.

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety
and protection against accidents. This person shall be qualified for this responsibility and shall have the
authority to issue instructions and take protective measures to prevent accidents. Throughout the execution




of the Works, the Contractor shall provide whatever is required by this person to exercise this responsibility
and authority.

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its occurrence.
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and
damage to property, as the Engineer may reasonably require.

6.7.4  HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme via an approved
service provider and shall undertake such other measures as are specified in this Contract to reduce the risk
of the transfer of the HIV virus between and among the Contractor's Personnel and the local community, to
promote early diagnosis and to assist affected individuals.

6.8  Contractor's Superintendence

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, manage,
inspect and test the work.



6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out
(including the methods and techniques required, the hazards likely to be encountered and methods of
preventing accidents), for the satisfactory and safe execution of the Works.

6.9 Contractor's Personnel

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and experienced in
their respective trades or occupations. The Engineer may require the Contractor to remove (or cause to be
removed) any person employed on the Site or Works, including the Contractor's Representative if applicable,
who:

a) Persists in any misconduct or lack of care,

b) Carries out duties incompetently or negligently,

c) Fails to conform with any provisions of the Contract,

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or

e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the execution
of the Works.

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.

6.10 Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certificate for the Works.

6.11 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and
property on and near the Site.

6.12 Foreign Personnel

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for the execution of the
Works to the extent allowed by the applicable Laws. The Contractor shall ensure that these personnel are
provided with the required residence visas and work permits. The Procuring Entity will, if requested by the
Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the Contract or in obtaining
any local, state, national or government permission required for bringing in the Contractor's personnel.

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they were recruited or
to their domicile. In the event of the death in the Country of any of these personnel or members of their
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return
or burial.

6.13  Supply of Foodstuffs

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food as may be stated in the
Specification at reasonable prices for the Contractor's Personnel for the purposes of or in connection with the
Contract.

6.14 Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of drinking and
other water for the use of the Contractor's Personnel.



6.15 Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel employed
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply
with all the regulations of the local health authorities, including use of appropriate insecticide.

6.16 Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of the Country, import, sell, give, barter
or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or
disposal thereof by Contractor's Personnel.

6.17 Arms and Ammunition

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or ammunition of any
kind, or allow Contractor's Personnel to do so.

6.18 Festivals and Religious Customs

The Contractor shall respect the Country's recognized festivals, days of rest and religious or other customs.

6.19 Funeral Arrangements

The Contractor shall be responsible, to the extent required by local regulations, for making any funeral
arrangements for any of his local employees who may die while engaged upon the Works.

6.20 Prohibition of Forced or Compulsory Labor

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting
arrangements.

6.21 Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where the relevant labor laws of the Country have provisions for
employment of minors, the Contract or shall follow those laws applicable to the Contractor. Children below
the age of 18 years shall not be employed in dangerous work.

6.22 Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labor at the Site. The records
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].

6.23 Workers' Organizations

The Contractor shall comply with laws on workers' rights to form and to join workers' organizations without
interference and to bargain collectively.

6.24 Non-Discrimination and Equal Opportunity

The Contractor shall not make employment decisions on the basis of personal characteristics unrelated to
inherent job requirements. The Contractor shall base the employment relationship on the principle of equal
opportunity and fair treatment and shall not discriminate with respect to aspects of the employment
relationship, including recruitment and hiring, compensation (including wages and benefits), working
conditions and terms of employment, access to training, promotion, termination of employment or retirement,
and discipline.



7. Plant, Materials and Workmanship
7.1  Manner of Execution

The Contractor shall carry out the manufacture of Plant, the production and manufacture of Materials, and all

other execution of the Works:

a) In the manner (if any) specified in the Contract,

b) In a proper workman like and careful manner, in accordance with recognized good practice, and

c) With properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

7.2 Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the Engineer for
consent prior to using the Materials in or for the Works:
a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and
b) additional samples instructed by the Engineer as a Variation.
Each sample shall be labeled as to origin and intended use in the Works. 7.3

Inspection

7.3.1 The Procuring Entity's Personnel shall at all reasonable times:
a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained,
and
b) During production, manufacture and construction (at the Site and elsewhere), be entitled to examine,
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of Plant
and production and manufacture of Materials.

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, including
providing access, facilities, permissions and safety equipment. No such activity shall relieve the Contractor
from any obligation or responsibility.

The Contractor shall give notice to the Engineer whenever any work is ready and before it is covered up, put
out of sight, or packaged for storage or transport. The Engineer shall then either carry out the examination,
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that
the Engineer does not require to do so. If the Contractor fails to give the notice, he shall, if and when required
by the Engineer, uncover the work and thereafter reinstate and make good, all at the Contractor's cost.

7.4  Testing
7.4.1  This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion (if any).

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents
and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably
qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The Contractor
shall agree, with the Engineer, the time and place for the specified testing of any Plant, Materials and other
parts of the Works.

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, notwithstanding other provisions of the Contract.

7.4.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's intention to attend the
tests. If the Engineer does not attend at the time and place agreed, the Contractor may proceed with the tests,
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the
Engineer'spresence.

If the Contractor suffers delay and/or incurs Cost from complying with these instructions or as a result of a
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Engineer and shall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:




a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension
ofTime for Completion], and

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

7.4.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

The Contractor shall promptly forward to the Engineer duly certified reports of the tests. When the specified
tests have been passed, the Engineer shall endorse the Contractor's test certificate, or issue a certificate to him,
to that effect. If the Engineer has not attended the tests, he shall be deemed to have accepted the readings as
accurate.

7.5  Rejection

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Engineer may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then promptly
make good the defect and ensure that the rejected item complies with the Contract.

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be repeated unde rthe
same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional costs,
the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring
Entity.

7.6  Remedial Work

7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the Contractor to:
a) remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and

c) execute any work which is urgently required for the safety of the Works, whether because of an accident,
unforeseeable event or otherwise.

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

7.7  Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the extent consistent
with the Laws of the Country, become the property of the Procuring Entity at whichever is the earlier of the
following times, free from liens and other encumbrances: a) When it is incorporated in the Works;

b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

7.8  Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a) Natural Materials obtained from outside the Site, and
b) The disposal of material from demolitions and excavations and of other surplus material (whether
natural or man-made), except to the extent that disposal areas within the Site are specified in the
Contract.




8.

8.1

COMMENCEMENT, DELAYS AND SUSPENSION

Commencement of Works

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date
at which the following precedent conditions have all been fulfilled and the Engineer's notification recording
the agreement of both Parties on such fulfilment and instructing to commence the Work is received by the

Contractor:

a) Contract by relevant authorities of the Country;

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial arrangements
(under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements));

c) signature of the Contract Agreement by both Parties, and if required, approval of the except if otherwise
specified in the SCC, effective access to and possession of the Site given to the Contractor together with
such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] as required for the commencement
of the Works

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance Payment] provided that

the corresponding Procuring Entity guarantee has been delivered by the Contractor.

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days from his receipt of the Letter

of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause 16.2 [Termination
by Contractor].

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the

8.2

8.3

Commencement Date and shall then proceed with the Works with due expedition and without delay.
Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for

Completion for the Works or Section (as the case may be), including: a) achieving the passing of the

Tests on Completion, and

b) completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].

Programme

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 days after receiving the notice

83.2

under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised programme

whenever the previous programme is inconsistent with actual progress or with the Contractor's obligations.

Each programme shall include:

a) the order in which the Contractor intends to carry out the Works, including the anticipated timing ofeach
stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site,
construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and

d) a supporting report which includes:

1)  a general description of the methods which the Contract or intends to adopt, and of the major stages,
in the execution of the Works, and

ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.



8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future events or circumstances
which may adversely affect the work, increase the Contract Price or delay the execution of the Works. The
Engineer may require the Contractor to submit an estimate of the anticipated effect of the future event or
circumstances, and/or a proposal under Sub-Clause 13.3 [Variation Procedure].
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8.4

If, at anytime, the Engineer gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contract or to be consistent with actual progress and the Contractor's stated intentions, the
Contractor shall submit a revised programme to the Engineer in accordance with this Sub-Clause.

Extension of Time for Completion

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time
for Completion if and to the extent that completion for the purposes of Sub-Clausel0.1 [Taking Over of the
Works and Sections] is or will be delayed by any of the following causes:

a)

b)
d)

¢)

a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,

a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, c)
exceptionally adverse climatic conditions,

Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental
actions, or

Any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring Entity's
Personnel, or the Procuring Entity's other contractors.

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor shall
give notice to the Engineer in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining each
extension of time under Sub-Clause 20.1, the Engineer shall review previous determinations and may

8.5

8.6.1

increase, but shall not decrease, the total extension of time.

Delays Caused by Authorities

If the following conditions apply, namely:

a)

b)
¢)

The Contractor has diligently followed the procedures laid down by the relevant legally constituted public
authorities in the Country,

These authorities delay or disrupt the Contractor's work, and

The delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 8.6  Rate of
Progress

If, at any time:

a)
b)

Actual progress is too slow to complete within the Time for Completion, and/or

Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other
than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Engineer
may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and
supporting report describing the revised methods which the Contractor proposes to adopt in order to
expedite progress and complete within the Time for Completion.

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods, which may
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at
the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional
costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these
costs to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the Engineer to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by
the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.



8.7

Delay Damages

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to

notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the SCC, which shall be paid for everyday which shall
elapse between the relevant Time for Completion and the datestatedintheTaking-OverCertificate. However,
the total amount due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any)
stated in the SCC.

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the event

8.8

of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the Works.
These damages shall not relieve the Contractor from his obligation to complete the Works, or from any other
duties, obligations or responsibilities which he may have under the Contract.

Suspension of Work

8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or all of the Works. During

such suspension, the Contractor shall protect, store and secure such part or the Works against any deterioration,
loss or damage.

8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that the cause is notified and is the

8.9

responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

Consequences of Suspension

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's instructions under

SubClause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the
Engineer and shall been titled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making

8.10

8.11

good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/or Materials
which have not been delivered to Site, if:

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance with
the Engineer's instructions.

Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Engineer's permission to proceed. If the Engineer does not give permission within
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If
the suspension affects the whole of the Works, the Contractor may give notice of termination under SubClause
16.2 [Termination by Contractor].



8.12 Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Engineer shall jointly examine
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension
after receiving from the Engineer an instruction to this effect under Clausel3 [Variations and Adjustments].

9. TESTS ON COMPLETION
9.1 Contractor's Obligations

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's
General Obligations].

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after which the Contract or
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date, on such day or days as the Engineer shall instruct.

9.1.3 In considering the results of the Tests on Completion, the Engineer shall make allowances for the effect of any
use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon
as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified report
of the results of these Tests to the Engineer.

9.2  Delayed Tests

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Tests on such day or days within that period as the Contract or may fix and of which he shall give notice
to the Engineer.

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's
Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on Completion shall
then be deemed to have been carried out in the presence of the Contract or and the results of the Tests shall be
accepted as accurate.



9.3  Retesting

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and
the Engineer or the Contractor may require the failed Tests, and Tests on Completion on any related work, to
be repeated under the same terms and conditions.

9.4  Failure to Pass Tests on Completion

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the
Engineer shall be entitled to:

a) Order further repetition of Tests on Completion under Sub-Clause 9.3;

b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the same
remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests.

9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other obligations under
the Contract, and the Contract Price shall be reduced by such amount as shall be appropriate to cover the
reduced value to the Procuring Entity as a result of this failure. Unless the relevant reduction for this failure is
stated (or its method of calculation is defined) in the Contract, the Procuring Entity may require the reduction
to be (i) agreed by both Parties (in full satisfaction of this failure only) and paid before this Taking-Over
Certificate is issued, or
(i) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations].

10. PROCURING ENTITY'S TAKING OVER
10.1 Taking Over of the Works and Sections

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below,
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in
accordance with this Sub-Clause.

10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.

10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application:

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor outstanding work and defects which will
not substantially affect the use of the Works or Section for their intended purpose (either until or whilst
this work is completed and these defects are remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before
issuing a further notice under this Sub-Clause.

10.1.4 If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's application within
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with
the Contract, the Taking-Over Certificate shall be deemed to have been issued on the last day of that period.

10.2 Taking Over of Parts of the Works

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part
of the Permanent Works.



The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
specified in the Contract or agreed by both Parties) unless and until the Engineer has issued a Taking-Over
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the TakingOver
Certificate isissued:

a) The part which is used shall be deemed to have been taken over as from the date on which it is used,

b) The Contractor shall cease to be liable for the care of such part as from this date, when responsibility shall
pass to the Procuring Entity, and

c) Ifrequested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this part.

10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests
onCompletion. The Contractor shall carry out these Tests on Completion as soon as practicable before the
expiry date of the relevant Defects Notification Period.

10.2.3 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give
notice to the Engineer and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any
such Cost-plus profit, which shall be included in the Contract Price. After receiving this notice, the Engineer
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and profit.

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or
Section (as the case may be) as a whole. The Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply to
the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum
amount of these damages.

10.3 Interference with Tests on Completion

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been
completed.

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The
Engineer shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.

10.3.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

10.4 Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.




11.  Defects Liability
11.1 Completion of Outstanding Work and Remedying Defects

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects Notification Period or as
soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section
(as the case may be).

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on behalf of) the
Procuring Entity.

11.2  Cost of Remedying Defects

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work
is attributable to:

a) Any design for which the Contractor is responsible,
b) Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

11.3 Extension of Defects Notification Period

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension of
the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects
Notification Period shall not be extended by more than two years.

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8 [Suspension of
Work] orSub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this
Clause shall not apply to any defects or damage occurring more than two years after the Defects Notification
Period for the Plant and/or Materials would otherwise have expired.

11.4 Failure to Remedy Defects

11.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a date may be fixed by (or on
behalf of) the Procuring Entity, on or by which the defect or damage is to be remedied. The Contractor shall
be given reasonable notice of this date.

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be
executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Procuring
Entity may (at his option):

a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5
[Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring
Entity in remedying the defect or damage;
b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause3.5 [Determinations]; or



c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or
any major part of the Works, terminate the Contract as a whole, or in respect of such major part which
cannot be put to the intended use.

11.4.3 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall then be
entitled to recover all sums paid for the Works or for such part (as the case may be), plus financing costs and
the cost of dismantling the same, clearing the Site and returning Plant and Materials to the Contractor.

11.5 Removal of Defective Work

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the
full replacement cost of these items, or to provide other appropriate security.

11.6 Further Tests

11.6.1 If the work of remedying of any defect or damage may affect the performance of the Works, the Engineer may
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice
within 30 days after the defect or damage is remedied.

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that hey
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying




Defects], for the cost of the remedial work.
11.7  Right of Access

Until the Performance Certificate has been issued, the Contractor shall have such right of access to the Works
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring
Entity's reasonable security restrictions.

11.8 Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect, under the direction of
the Engineer. Unless the defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost
of Remedying Defects], the Cost of the search plus profit shall be agreed or determined by the Engineer in
accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price.

11.9 Completion Certificate

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Engineer
has issued the Performance Certificate to the Contractor, stating the date on which the Contractor completed
his obligations under the Contract.

11.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of the expiry dates of the
Defects Notification Periods, or as soon thereafter as the Contractor has supplied all the Contractor's
Documents and completed and tested all the Works, including remedying any defects. A copy of the
Performance Certificate shall be issued to the Procuring Entity.

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works.
11.10 Unfulfilled Obligations

After the Performance Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extentof
unperformed obligations, the Contract shall be deemed to remain in force.

11.11 Clearance of Site

11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Performance
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

12. MEASUREMENT AND EVALUATION
12.1 Works to be Measured

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractor shall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

12.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall be given to the

Contractor's Representative, who shall:



a) promptly either attend or send another qualified representative to assist the Engineer in making the
measurement, and

(b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the measurement made by (or on behalf of) the
Engineer shall be accepted as accurate.

12.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records,
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and
agree the records with the Engineer, and shall sign the same when agreed. If the Contractor does not attend,
the records shall be accepted as accurate.

12.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as agreed, then the Contractor
shall give notice to the Engineer of the respects in which the records are asserted to be inaccurate. After
receiving this notice, the Engineer shall review the records and either confirm or vary them and certify the
payment of the undisputed part. If the Contractor does not so give notice to the Engineer within 14 days after
being requested to examine the records, they shall be accepted as accurate.

12.2 Method of Measurement

Except as otherwise stated in the Contract and notwithstanding local practice:

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and

b) The method of measurement shall be in accordance with the Bills of Quantities or other
applicable Schedules.

12.3 Evaluation

12.3.1 Except as otherwise stated in theContract, the Engineer shallproceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of work,
applying the measurement agreed or determined in accordance with the above Sub-Clauses 12.1
and 12.2 and the appropriate rate or price for the item.

For each item of work, the appropriate rate or price for the item shall be the rate or price specified for
such item in the Contractor, if there is no such item, specified for similar work.

12.3.2 Any item of work included in the Bills of Quantities for which no rate or price was specified shall
be considered as included in other rates and prices in the Bills of Quantities and will not be paid for
separately.

However, a new rate or price shall be appropriate for an item of work if:
a) D the measured quantity of the item is changed by more than 25% from the
quantity of this item in the Bills of Quantities or another Schedule,
i1)  This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of
the Accepted Contract Amount,
ii1)  This change in quantity directly changes the Cost per unit quantity of this item by more
than 1%, and
iv)  This item is not specified in the Contract as a “fixed rate item”; or

b) 1) the work is instructed under Clause 13 [Variations and Adjustments], ii) no rate or
price is specified in the Contract for this item, and
iii) no specified rate or price is appropriate because the item of work is not of similar character,
or is not executed under similar conditions, as any item in the Contract.

12.3.3 Each new rate or price shall be derived from any relevant rates or prices in the Contract, with
reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or (b), as




applicable. If no rates or prices are relevant for the derivation of a new rate or price, it shall be derived
from the reasonable Cost of executing the work, together with profit, taking account of any other
relevant matters.

12.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall determine
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned
work commences.

12.3.5 Where the contract price is different from the corrected tender price, in order to ensure the contractor
is not paid less or more relative to the contract price (which would be the tender price), payment
valuation certificates and variation orders on omissions and additions valued based on rates in the
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage.
The percentage already worked out during tender evaluation is worked out as follows: (corrected
tender price—tender price)/tender price X 100.

12.4 Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been

agreed, if:

a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted, would
have been deemed to be covered by a sum forming part of the Accepted Contract Amount;

b) the omission of the work will result (or has resulted) in this sum not forming part of the
Contract Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract Price.

13.  VARIATIONS AND ADJUSTMENTS
13.1 Right to Vary

13.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over Certificate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal.

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives
notice to the Engineer stating (with supporting particulars) that (i) the Contractor cannot readily
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in
the sequence or progress of the Works. Upon receiving this notice, the Engineer shall cancel, confirm
or vary the instruction. Each Variation may include:

a) Changes to the quantities of any item of work included in the Contract (however, such changes
do not necessarily constitute a Variation),

b) Changes to the quality and other characteristics of any item of work,
c) Changes to the levels, positions and/or dimensions of any part of the Works,
d) Omission of any work unless it is to be carried out by others,

e) Any additional work, Plant, Materials or services necessary for the Permanent Works, including
any associated Tests on Completion, boreholes and other testing and exploratory work, or

f) Changes to the sequence or timing of the execution of the Works.

13.1.3 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless

and until the Engineer instructs or approves a Variation.



13.2 Value Engineering

13.2.1 The Contract or may, at any time, submit to the Engineer a written proposal which (in the
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring
Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or value to the
Procuring Entity of the completed Works, or (iv) otherwise be of benefit to the Procuring Entity.

13.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the items listed in Sub-
Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties:

a) The Contractor shall design this part,

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and

c¢) Ifthis change results in a reduction in the contract value of this part, the Engineer shall proceed
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be

included in the Contract Price. This fee shall be half (50%) of the difference between the
following amounts:
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8
[Adjustments for Changes in Cost], and ii) the reduction (if any) in the value to the
Procuring Entity of the varied works, taking account of any reductions in quality, anticipated
life or operational efficiencies.

13.2.3 However, if amount (i) is less than amount (ii), there shall not be a fee.
13.3 Variation Procedure

13.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall respond in
writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or
by submitting:

a) a description of the proposed work to be performed and a programme for its execution,

b) the Contractor's proposal for any necessary modifications to the programme according toSub-
Clause 8.3 [Programme] and to the Time for Completion, and

c¢) the Contractor's proposal for evaluation of the Variation.

13.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2
[Value Engineering] or otherwise), respond with approval, disapproval or comments. The
Contractor shall not delay any work whilst awaiting a response.

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
issued by the Engineer to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation],
unless the Engineer instructs or approves otherwise in accordance with this Clause.

13.4 Paymentin Applicable Currencies
If the Contract provides for payment of the Contract Price in more than one currency, then whenever

an adjustment is agreed, approved or determined as stated above, the amount payable in each of the
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or




expected currency proportions of the Cost of the varied work, and to the proportions of various
currencies specified for payment of the Contract Price.

13.5 Provisional Sums

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Engineer's
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the
Contractor shall include only such amounts, for the work, supplies or services to which the
Provisional Sum relates, as the Engineer shall have instructed. For each Provisional Sum, the
Engineer may instruct:

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be
included in the Contract Price:
i) The actual amounts paid (or due to be paid) by the Contractor, and
ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts




by applying the relevant percentage rate (if any) stated in the appropriate Schedule.
iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.

13.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and
accounts or receipts in substantiation.

13.6 Daywork

13.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be executed
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not
included in the Contract, this Sub-Clauses hall nota pply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for
any Goods.

13.6.2 Except for any items for which the Daywork Schedule specifies that payment is not due, the
Contractor shall deliver each day to the Engineer accurate statements in duplicate which shall
include the following details of the resources used in executing the previous day's work: a) The
names, occupations and time of Contractor's Personnel,

b) The identification, type and time of Contractor's Equipment and Temporary Works, and
¢) The quantities and types of Plant and Materials used.

13.6.3 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and returned
to the Contractor. The Contractor shall then submit priced statements of these resources to the
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for
Interim Payment Certificates].

13.7 Adjustments for Changes in Legislation

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in Costresulting
from a change in the Laws of the Country (including the introduction of new Laws and the repeal
or modification of existing Laws) or in the judicial or official governmental interpretation of such
Laws, made after the Base Date, which affect the Contractor in the performance of obligations under
the Contract.

13.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result
of these changes in the Laws or in such interpretations, made after the Base Date, the Contractorshall
give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

13.7.3 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the
relevant delay has already been taken into account in the determination of a previous extension of
time and such Cost shall not be separately paid if the same shall already have been taken into account

inthe index ing of any inputs to the table of adjustment data in accordance with the provisions of
Sub-Clause



13.8 [Adjustments for Changes in Cost].

13.8  Adjustments for Changes in Cost

13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local
and foreign currencies included in the Schedules. If there is no such table of adjustment data, this
Sub- Clause shall not apply.

13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted
Contract Amount shall be deemed to have included amounts to cover the contingency of other rises
and falls in costs.

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in
accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is to
be applied to work valued on the basis of Cost or current prices. The formulae shall be of the
following general type:

Pn=a+bLn/Lo+cEn/Eo+dMn/Mo+ where:

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of the
work carried out in period “n”, this period being a month unless otherwise stated in the SCC;

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-adjustable portion
in contractual payments;

“b”, “c”, “d”, ... are coefficients representing the estimated proportion of each cost element related to the
execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost elements may be
indicative of resources such as labor, equipment and materials;

“Ln”, “En”, “Mn”, ... are the current cost indices or reference prices for period “n”, expressed in the relevant
currency of payment, each of which is applicable to the relevant tabulated cost element on the date 49 days
prior to the last day of the period (to which the particular Payment Certificate relates); and

“Lo”, “Eo”, “Mo” ... are the base cost indices or reference prices, expressed in the relevant currency of
payment, each of which is applicable to the relevant tabulated cost element on the Base Date.

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, it shall be determined by the Engineer. For this purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of
clarification of the source; although these dates (and thus these values) may not correspond to the base cost
indices.

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted
into the relevant currency of payment at the selling rate, established by the central Procuring Entity of the
Country, of this relevant currency on the above date for which the index is required to be applicable.



13.8.6 Until such time as each current cost index is available, the Engineer shall determine a provisional index for
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be
recalculated accordingly.

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices thereafter
shall be made using either (i) each index or price applicable on the date 49 days prior to the expiry of the
Time for Completion of the Works, or (ii) the current index or price, which ever is more favorable to the
Procuring Entity.

13.8.8  The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall

only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a result of Variations.

14. CONTRACT PRICE AND PAYMENT
14.1 The Contract Price

14.1.1 Unless otherwise stated in the Particular Conditions:

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be subject to

adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the

Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated quantities and

are not to be taken as the actual and correct quantities:
i) of the Works which the Contractor is required to execute, or ii) for
the purposes of Clause 12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed

breakdown of each lumpsum price in the Schedules.

14.1.2 The Engineer may take account of the breakdown when preparing Payment Certificates, but shall not be bound

by it.

14.1.3 Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts
there for, imported by the Contractor for the sole purpose of executing the Contract shall be exempt from the
payment of import duties and taxes upon importation.

14.2 Advance Payment

14.2.1 The Procuring Entity shall make an advance payment, as an interest- free loan for mobilization and cashflow
support, when the Contractor submits a guarantee in accordance with this Sub-Clause. The total advance
payment, the number and timing of instalments (if more than one), and the applicable currencies and
proportions, shall be as stated in the SCC. Unless and until the Procuring Entity receives this guarantee, or
if the total advance payment is not stated in the SCC, this Sub-Clause shall not apply.

14.2.2 The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for the
advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application for
Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal
to the advance payment. This guarantee shall be issued by a reputable Procuring Entity or financial institution
selected by the Contractor and shall be in the form annexed to the Particular Conditions or in another form
approved by the Procuring Entity.

14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reduced by the amount repaid bytheContractorasindicatedinthe
Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has not
been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.



14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage deductions from
the interim payments determined by the Engineer in accordance with Sub-Clause 14.6 [Issue of Interim
PaymentCertificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of
all certified interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each Interim
Payment Certificate (excluding the advance payment and deductions for its repayments as well as
deductions for retention money) in the currencies and proportions of the advance payment until such
time as the advance payment has been repaid; provided that the advance payment shall be completely
repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums
has been certified for payment.

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or
prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and Termination
by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of the balance then outstanding
shall immediately become due and in case of termination under Clause 15 [Termination by Procuring Entity],
except for Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for Convenience], payable by the
Contractor to the Procuring Entity.

14.3 Application for Interim Payment Certificates

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of each month, in aform
approved by the Engineer, showing in detail the amounts to which the Contractor considers itself to been
titled, together with supporting documents which shall include the report on the progress during this month
in accordance with Sub-Clause 4.21 [Progress Reports].

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various currencies
in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the end
of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance with
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the
SCC to the total of the above amounts, until the amount so retained by the Procuring Entity reaches the
limit of Retention Money (if any) stated in the SCC:;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted for
its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause14.5[Plant
and Materials intended for the Works];

f) any other additions or deductions which may have become due under the Contract or otherwise, including
those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price—tender price)/tender
priceX100.

14.4 Schedule of Payments

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the Contract Price will be
paid, then unless otherwise stated in this schedule:




a) The instalments quoted in this schedule of payments shall be the estimated contract values for the purposes
of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b) Sub-Clausel4.5[Plantand Materials intended for the Works] shall not apply; and

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works,
and if actual progress is found to be less or more than that on which this schedule of payments was based,
then the Engineer may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
revised instalments, which shall take account of the extent to which progress is less or more than that on
which the instalments were previously based.

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates of
the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certificate has been issued for the Works.

14.5  Plant and Materials intended for the Works (see SCC for lists)

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the
Permanent Works, and (ii) a reduction when the contract value of such Plant and Materials is included as
part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates].

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the Schedules, this SubClause
shall not apply. The Engineer shall determine and certify each addition if the following conditions are
satisfied:

a) The Contractor has:
1) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) which
are available for inspection, and
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials to the Site,
supported by satisfactory evidence; and either:

b) The relevant Plant and Materials:

1)  Are those listed in the Schedules for payment when shipped, ii) Have been shipped to the Country,
enroute to the Site, in accordance with the Contract; and iii) are described in a clean shipped bill of
lading or other evidence of shipment, which has been submitted to the Engineer together with
evidence of payment of freight and insurance, any other documents reasonably required, and an
Procuring Entity guarantee in a form and issued by an entity approved by the Procuring Entity in
amounts and currencies equal to the amount due under this SubClause: this guarantee may be in a
similar form to the form referred to in Sub-Clause 14.2[ Advance Payment] and shall be valid until
the Plant and Materials are properly stored on Site and protected against loss, damage or
deterioration;

c) the relevant Plant and Materials:

i) are those listed in the Schedules for payment when delivered to the Site, and ii) have been delivered
to and are properly stored on the Site, are protected against loss, damage or deterioration, and appear
to be inaccordance with the Contract.

14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Engineer's
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

14.5.4 The currencies for this additional amount shall be the same as those in which payment will become due when
the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant
and Materials.



14.6  Issue of Interim Payment Certificates

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Engineer shall, within 30 days after receiving a Statement and supporting
documents, deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall
state the amount which the Engineer fairly determines to be due, with all supporting particulars for any
reduction or withholding made

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not be bound to issue
an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than
the minimum amount of Interim Payment Certificates (if any) stated in the SCC. In this event, the Engineer
shall give notice to the Contractor accordingly.

14.6.2  An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may bewithheld until rectification or replacement has been completed;
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the
work or obligation has been performed.

14.6.3 The Engineer may in any Payment Certificate make any correction or modification that should properly be
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the
Engineer's acceptance, approval, consent or satisfaction.

14.7 Payment
14.7.1  The Procuring Entity shall pay to the Contractor:

a) The first instalment of the advance payment within 42 days after issuing the Letter of Acceptance or
within 21 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security]
and Sub-Clause 14.2 [Advance Payment], whichever is later;

b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer receives the
Statement and supporting documents; or, at a time when the Procuring Entity's loan or credit (from which
part of the payments to the Contractor is being made) is suspended, the amount shown on any statement
submitted by the Contractor within 14 days after such statement is submitted, any discrepancy being
rectified in the next payment to the Contractor; and

c) the amount certified in the Final Payment Certificate within 56 days after the Procuring Entity receives
this Payment Certificate; or, at a time when the Procuring Entity's loan or credit (from which part of the
payments to the Contractor is being made) is suspended, the undisputed amount shown in the Final
Statement within 56 days after the date of notification of the suspension in accordance with Sub-Clause
16.2 [Termination by Contractor].

14.7.2 Payment of the amount due in each currency shall be made in to the Procuring Entity account, nominated by
the Contractor, in the payment country (for this currency) specified in the Contract.

14.8 Delayed Payment

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive financing charges compounded monthly on the amount unpaid during the period
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7
[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any Interim Payment
Certificate isissued.

14.8.2 Unless otherwise stated in theParticular Conditions, these financing charges shall be calculated at the annual
rate of three percentage points above the discount rate of the central Procuring Entity in the country of the
currency of payment, or if not available, the inter-Procuring Entity offered rate, and shall be paid in such
currency.




The Contractor shall be entitled to this payment without formal notice or certification, and without prejudice
to any other right or remedy.

14.9 Payment of Retention Money

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall
be certified by the Engineer for payment to the Contractor. If a Taking-Over Certificate is issued for a Section
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall
be half (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by
the estimated final Contract Price.

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the outstanding balance of the
Retention Money shall be certified by the Engineer for payment to the Contractor. If a Taking-Over
Certificate was issued for a Section, a proportion of the second half of the Retention Money shall be certified
and paid promptly after the expiry date of the Defects Notification Period for the Section. This proportion
shall be half (50%) of the proportion calculated by dividing the estimated contract value of the Section by
the estimated final Contract Price.

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Engineer shall be entitled
to withhold certification of the estimated cost of this work until it has been executed.

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost].

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has been issued for the
Works and the first half of the Retention Money has been certified for payment by the Engineer, the
Contractor shall be entitled to substitute a guarantee, in the form annexed to the Particular Conditions or in
another form approved by the Procuring Entity and issued by a reputable Procuring Entity or financial
institution selected by the Contractor, for the second half of the Retention Money. The Contractor shall ensure
that the guarantee is in the amounts and currencies of the second half of the Retention Money and is valid
and enforceable until the Contract or has executed and completed the Works and remedied any defects, as

specified for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity of the required
guarantee, the Engineer shall certify and the Procuring Entity shall pay the second half of the Retention
Money. The release of the second half of the Retention Money against a guarantee shall then be in lieu of the
release under the second paragraph of this Sub-Clause. The Procuring Entity shall return the guarantee to the
Contractor within 21 days after receiving a copy of the Performance Certificate.

14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand guarantee, and the
amount guaranteed under it when the Taking-Over Certificate is issued is more than half of the Retention
Money, then the Retention Money guarantee will not be required. If the amount guaranteed under the
Performance Security when the Taking-Over Certificate isissued is less than half of the Retention Money,
the Retention Money guarantee will only be required for the difference between half of the Retention Money
and the amount guaranteed under the Performance Security.

14.10 Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit tothe

Engineer six copies of a Statement at completion with supporting documents, in accordance with Sub-

Clause

14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

¢) anestimate of any other amounts which the Contractor considers will become due to him under the Contract.
Estimated amounts shall be shown separately in this Statement at completion.

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].



14.11 Application for Final Payment Certificate

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to the Engineer, six
copies of a draft final statement with supporting documents showing in detail in a form approved by the
Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Engineer may reasonably require within 30 days from receipt of
said draft and shall make such changes in the draft as may be agreed between them. The Contractor shall
then prepare and submit to the Engineer the final statement as agreed. This agreed statement is referred to
in these Conditions as the “Final Statement”.

14.11.3 However, if, following discussions between the Engineer and the Contractor and any changes to the draft
final statement which are agreed, it becomes evident that a dispute exists, the Engineer shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit
to the Procuring Entity (with a copy to the Engineer) a Final Statement.

14.12 Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the outstanding balance of this total, in which event the discharge
shall be effective on such date.

14.13  Issue of Final Payment Certificate

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall deliver, to
the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

(a) The amount which he fairly determines is finally due, and

(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for all
sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the
Contractor or from the Contractor to the Procuring Entity, as the case may be.

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Engineer shall request
the Contractor to do so. If the Contractor fails to submit an application within a period of 30 days, the
Engineer shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

14.14  Cessation of Procuring Entity's Liability

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with
the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount
expressly for it:

a) In the Final Statement and also
b) (Except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10[Statement at Completion].

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity'sliabilityunderhisindemnificationobligations,
or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the
ProcuringEntity.



14.15

15.

15.1

15.2

15.2.1

Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies.If more than one currency is so named, payments shall be made as follows: a) If the
Accepted Contract Amount was expressed in Local Currency only:

b)

d)

e)

(1) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in
subparagraph (a) (i) above;

payment of the damages specified in the SCC, shall be made in the currencies and proportions specified in
the Schedule of Payment Currencies;

other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum
was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and

if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing on
the Base Date and determined by the central Procuring Entity of the Country.

TERMINATION BY PROCURING ENTITY

Notice to Correct

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice require the
Contractor to make good the failure and to remedy it within a specified reasonable time.

Termination by Procuring Entity

The Procuring Entity shall be entitled to terminate the Contract if the Contractor:

a)

b)

c)

d)
e)

fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],

abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his
obligations under the Contract,

without reasonable excuse fails:
(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], orii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or
Sub- Clause 7.6
[Remedial Work], within 30 days after receiving it,
subcontracts the whole of the Works or as signs the Contract without the required agreement,
becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made against
him, compounds with his creditors, or carries on business under a receiver, trustee or manager for the benefit
of his creditors, or if any act is done or event occurs which (under applicable Laws) has a similar effect to
any of these acts or events, or
gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other
thing of value, as an inducement or reward:
i)  for doing or forbearing to do any action in relation to the Contract, or
ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or if
any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or



indirectly) to any person any such inducement or reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or
g) Dbased on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the
Appendix B to these General Conditions, in competing for or in executing the Contract.

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of
subparagraph (e) or (f) or (g), the Procuring Entity may by notice terminate the Contract immediately.

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring
Entity, under the Contract or otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his lowest
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/or arrange for any other entities to do
so. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other
design documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any
balance of the proceeds shall then be paid to the Contractor.

15.3 Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity]
has taken effect, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the
Contractor for work executed in accordance with the Contract.

154 Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the
Procuring Entity may:
a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],

b) Withhold further payments to the Contractor until the costs of execution, completion and remedying of any
defects, damages for delay in completion (if any), and all other costs incurred by the Procuring
Entity, have been established, and/or

¢) Recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra costs
of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the
Procuring Entity shall pay any balance to the Contractor.



15.5  Procuring Entity's Entitlement to Termination for Convenience

15.5.1 The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30
days after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns
the Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clause in
order to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid
a termination of the Contract by the Contractor under Clause 16.2[ Termination by Contractor].

15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work
and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on
Termination].

15.6  Fraud and Corruption

The Procuring Entity requires compliance with the national law and regulations against corruption. All
available sanctions will apply where corruption is detected.

16. SUSPENSION AND TERMINATION BY CONTRACTOR
16.1 Contractor's Entitlement to Suspend Work

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]
or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's Financial Arrangements] or
Sub- Clause 14.7 [Payment], the Contractor may, after giving not less than 21days' notice to the Procuring
Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment
Certificate, reasonable evidence or payment, as the case may be and as described in the notice.

16.1.2 Not withstanding the above, if the Procuring Entity has suspended disbursements under the loan or credit from
which payments to the Contractor are being made, in whole or in part, for the execution of the Works, and
no alternative funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial
Arrangements], the Contractor may by notice suspend work or reduce the rate of work at any time, but not
less than 7 days after the Procuring Entity having received the suspension notification from the Procuring
Entity.

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2[ Termination by Contractor].

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the rate of work)
in accordance with this Sub-Clause, the Contractor shall give notice to the Engineer and shall be entitled
subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5 [Determinations] to
agree or determine these matters.

16.2 Termination by Contractor

16.2.1 The Contractor shall be entitled to terminate the Contract if:

a) the Contractor does not receive the reasonable evidence within 42 days after giving notice under
SubClause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to comply with Sub-
Clause 2.4 [Procuring Entity's Financial Arrangements],

b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to issue the

relevant Payment Certificate,



c) the Contractor does not receive the amount due under an Interim Payment Certificate within 42 days
after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which payment is to be made
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

d) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as
to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-Clause 1.7
[Assignment],

f) aprolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.

h) The Contractor does not receive the Engineer's instruction recording the agreement of both Parties on
the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1
[Commencement of Works.

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice
terminate the Contract immediately.

16.2.3 In the event the Procuring Entity suspends the loan or credit from which part or whole of the payments to the
Contractor are being made, if the Contractor hasnot received the sums due to him upon expiration of thel14
days referred to in Sub-Clause 14.7 [Payment] for payments under Interim Payment Certificates, the
Contractor may, without prejudice to the Contractor's entitlement to financing charges under Sub-Clause14.8
[Delayed Payment], take one of the following actions, namely (i) suspend work or reduce the rate of work
under Sub-Clause 16.1 above, or (ii) terminate the Contract by giving notice to the Procuring Entity, with a
copy to the Engineer, such termination to take effect 14 days after the giving of the notice.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contract or otherwise.

16.3  Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,
Payment and Release] has taken effect, the Contractor shall promptly:

a) Cease all further work, except for such work as may have been instructed by the Engineer for the
protection of life or property or for the safety of the Works,

b) Handover Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

c¢) Remove all other Goods from the Site, except as necessary for safety, and leave the Site.
164 Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.




17. RISK AND RESPONSIBILITY
17.1 Indemnities

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of:

(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the course of or by
reason of the Contractor's design (if any), the execution and completion of the Works and the remedying of
any defects, unless attributable to any negligence, willful actor breach of the Contract by the Procuring Entity,
the Procuring Entity's Personnel, or any of the irrespective agents, and

(b) Damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or
loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution and
completion of the Works and the remedying of any defects, unless and to the extent that any such damage or
loss is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, the irrespective agents, or any one directly or indirectly employed by any of
them.

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their
respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any oftheir
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage
to Property].

17.2  Contractor's Care of the Works

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility for
the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this
outstanding work has been completed.

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks], the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works,
Goods and Contractor's Documents conform with the Contract.

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor aftera
Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which
occurs after a Taking-Over Certificate has been issued and which arose from a previous event for which the
Contractor was liable.

17.3  Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, insofar as they
directly affect the execution of the Works in the Country, are:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, insurrection,
military or usurped power, or civil war, within the Country,

c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel,




d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, within the
Country, except as may be attributable to the Contractor's use of such munitions, explosives, radiation
or radio-activity,

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

f) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

g) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

h) any operation of the forces of nature which is Unforeseeable or against which an experienced contractor
could not reasonably have been expected to have taken adequate preventive precautions.

17.4  Consequences of Procuring Entity's Risks




17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works,
Goods or Contractor's Documents, the Contractor shall promptly give notice to the Engineer and shall rectify
this loss or damage to the extent required by the Engineer.

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, the Contractor shall
give a further notice to the Engineer and shall be entitled subject to Sub-Clause 20.1[Contractor's Claims] to:
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (f)
and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Cost plus profit shall be payable.

17.4.3 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

17.5 Intellectual and Industrial Property Rights

17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of any patent,
registered design, copyright, trademark, tradename, trade secret or other intellectual or industrial property
right relating to the Works; and “claim” means a claim (or proceedings pursuing a claim) alleging an
infringement.

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim,
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:
a) An unavoidable result of the Contractor's compliance with the Contract, or

b) A result of any Works being used by the Procuring Entity:

1) For a purpose other than that indicated by, or reasonably to be inferred from, the ii)

Contract, or

iii) In conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from any other claim which
arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design for which
the Contractor is responsible.

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party,
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration upon
being requested to do so by such other Party.

17.6  Limitation of Liability

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of profit, loss of any contractor
for any indirect or consequential loss or damage which may be suffered by the other Party in connection with
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on
Termination]; Sub-Clause17.1 [Indemnities]; Sub-Clause 17.4 (b) [Consequences of Procuring Entity's Risks]
and Sub-Clause 17.5[Intellectual and Industrial Property Rights].

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other than
under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and
Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than



one) to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or other sum is not so
stated) the Accepted Contract Amount.

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the
defaulting Party.

17.7  Use of Procuring Entity's Accommodation/Facilities

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and
facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contract or
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated
in the Taking-Over Certificate for theWorks).

17.7.2 1If any loss or damage happens to any of the above items while the Contractor is responsible for their care
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

18. INSURANCE
18.1 General Requirements for Insurances

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in terms
acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties before the
date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of this
Clause.

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though a
separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured,
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint
insured to comply with the conditions stipulated in the policy.

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss
or damage.

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC (calculated from the
Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been effected, and
b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and

Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to
Property].

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. Whenever
evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuringParty
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.




Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the other Party. If an insurer makes (or attempts to make) any alteration, the Party first notified by the insurer
shall promptly give notice to the other Party.

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain

under the Contract or fails to provide satisfactory evidence and copies of policies in accordance with this
Sub- Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect
insurance for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of
these premiums to the other Party, and the Contract Price shall be adjusted accordingly.

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring

Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from
the insurers shall be borne by the Contractor and/or the Procuring Entity in accordance with these obligations,
liabilities or responsibilities. However, if the insuring Party fails to effect and keep in force an insurance
which is available and which it is required to effect and maintain under the Contract, and the other Party
neither approves the omission nor effects insurance for the coverage relevant to this default, any moneys
which should have been recoverable under this insurance shall be paid by the insuring Party.

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or

Sub- Clause 20.1[Contractor's Claims], as applicable.

18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to

18.2

the insurance referred to Clausel8) with insurers from any eligible source country.

Insurance for Works and Contractor's Equipment

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for not less than the

18.2.2

full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit.
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over
Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any

other operations (including those under Clause 11 [Defects Liability]).

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,

18.2.4

including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it
is being transported to the Site and until it is no longer required as Contractor's Equipment.

Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause:

a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss or
damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the SCC(if an amount is not so stated, this sub-paragraph (d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:

i)  a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result
of this defective condition and not as described in sub-paragraph (ii) below),




ii) apart of the Works which is lost or damaged in order to reinstate any other part of the Works if this
other part is in a defective condition due to a defect in its design, materials or workmanship,
iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent that the

Contractor is liable for the loss or damage, and iv) Goods while they are not in the Country, subject
to Sub-Clause 14.5 [Plant and Materials intended for the Works].

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be available

18.3

18.3.2

18.4

at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the Procuring Entity,
with supporting particulars. The Procuring Entity shall then (i) be entitled subject to SubClause 2.5
[Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable terms as
the Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he obtains the
cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 [General
Requirements for Insurances].

Insurance against Injury to Persons and Damage to Property

which may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for
Works and Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4
[Insurance for Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract
and occurring before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated in the SCC, with no
limit on the number of occurrences. If an amount is not stated in the SCC, this Sub-Clause shall not apply.
Unless otherwise stated in the Particular Conditions, the insurances specified in this Sub-Clause: a) Shall
be effected and maintained by the Contractor as insuring Party,
b) Shall be in the joint names of the Parties,
c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and
d) May however exclude liability to the extent that it arises from:
1)  The Procuring Entity's right to have the Permanent Works executed on, over, under, in or through
any land, and to occupy this land for the Permanent Works,
ii) damage which is an unavoidable result of the Contractor's obligations to execute the Works and
remedy any defects, and

iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.

Insurance for Contractor's Personnel

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, damages, losses and expenses

(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed
by the Contractor or any other of the Contractor's Personnel.

18.4.2 The insurance shall cover the Procuring Entity and the Engineer against liability for claims, damages, losses

and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractor or any other of the Contractor's Personnel, except that this insurance may
exclude losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of
the Procuring Entity's Personnel.

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are

assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.



19.

19.1

19.1.1

FORCE MAJEURE
Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a) Which is beyond a Party's control,

b) Which such Party could not reasonably have provided against before entering into the Contract,
¢) Which, having arisen, such Party could not reasonably have avoided or overcome, and

d) Which is not substantially attributable to the other Party.

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below,

19.2

so long as conditions (a) to (d) above are satisfied:
1) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, ii) rebellion,
terrorism, sabotage by persons other than the Contractor's Personnel, revolution, insurrection,
military or usurped power, or civil war,
iil) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, iv)
munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as
may be attributable to the Contractor's use of such munitions, explosives, radiation or radioactivity, and
v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force

Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall
be given within 14 days after the Party became aware, or should have become aware, of the relevant event
or circumstance constituting Force Majeure.

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force

19.3

19.4

Majeure prevents it from performing them.

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
Party to make payments to the other Party under the Contract.

Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be
affected by the ForceMajeure.

Consequences of Force Majeure

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force Majeure

of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay and/or

incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 20.1

[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the Country, payment of any
such Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed
by Force Majeure, to the extent they are not indemnified through the insurance policy referred to in
SubClause 18.2 [Insurance for Works and Contractor's Equipment].

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to

agree or determine these matters.



19.5

19.6

19.7

20.

20.1

Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause, such additional or broader
force majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to
relief under this Clause.

Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause
16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Engineer shall determine the value of the work done and issue a Payment

Certificate which shall include:

a) The amounts payable for any work carried out for which a price is stated in the Contract;

b) The Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor
shall place the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and there turn of
these items to the Contractor's works in his country (or toanyotherdestinationatnogreatercost);and

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with the Works
at the date of termination.

Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control of the
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract,
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party
to the other Party of such event or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party
in respect of any previous breach of the Contract, and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been terminated
under Sub-Clause 19.6.

CLAIMS, DISPUTES AND ARBITRATION

Contractor's Claims

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any

additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim.
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became
aware, or should have become aware, of the event or circumstance.

20.1.2 IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for Completion shall not be

extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be



discharged from all liability in connection with the claim. Otherwise, the following provisions of this
SubClauseshallapply.

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

20.1.3 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either on
the Site or at another location acceptable to the Engineer. Without admitting the Procuring Entity's liability,
the Engineer may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/or
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Engineer to
inspect all these records, and shall (if instructed) submit copies to the Engineer.

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) of the eventor circumstance
giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by
the Engineer, the Contractor shall send to the Engineer a fully detailed claim which includes full supporting
particulars of the basis of the claim and of the extension of time and/or additional payment claimed. If the
event or circumstance giving rise to the claim has a continuing effect: a) This fully detailed claim shall be
considered as interim,;

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Engineer may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the event
or circumstance, or within such other period as may be proposed by the Contractor and approved by the
Engineer.

20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or
within such other period as may be proposed by the Engineer and approved by the Contractor, the Engineer
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary
further particulars, but shall nevertheless give his response on the principles of the claim within the above
defined time period.

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of theTime for Completion (before or after
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional

payment (if any) to which the Contractor is entitled under the Contract.

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such
part of the claim as he has been able to substantiate.

20.1.8 If the Engineer does not respond within the time frame defined in this Clause, either Party may consider that
the claim is rejected by the Engineer and any of the Parties may refer to Arbitration in accordance with
SubClause 20.4 [Arbitration].

20.1.9 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply toa
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
extension of time and/or additional payment shall take account of the extent (if any) to which the failure has
prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second
paragraph of Sub- Clause 20.3 (f).

20.2 Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a
claim in accordance with Sub-Clause 20.1 above should move to commence arbitration after the fifty-sixth
day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement has
been made.



20.3 Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the
practical completion of the Works or abandonment of the Works or termination of the Contract by either
party:

a) The appointment of a replacement Engineer upon the said person ceasing to act.

b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions.

c) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.
e) Any dispute arising in respect of war risks or war damage.

f) All other ma tters shall only be referred to arbitration after the completion or alleged completion of the

Works or termination or alleged termination of the Contract, unless the Procuring Entity and the Contract
or agree otherwise in writing.

20.4 Arbitration

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably
in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute has
not been given by the applying party within ninety days of the occurrence or discovery of the matter or issue
giving rise to the dispute.

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the
rights of the parties and assess and award any sums which ought to have been the subject of or included in
any certificate.

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or
notice had been given.

20.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of
the Parties and the Engineer from being called as a witness and giving evidence before the arbitrators on any matter
whatsoever relevant to the dispute.

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and
the Engineer shall not be altered by reason of any arbitration being conducted during the progress of the
Works.

20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by the
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half ofthis
remuneration.

20.5 Arbitration with National Contractors

20.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision



of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator,
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of
any of the following professional institutions; i) Architectural Association of Kenya ii) Institute of Quantity
Surveyors of Kenya iii) Association of Consulting Engineers of Kenya iv) Chartered Institute of Arbitrators
(Kenya Branch) v) Institution of Engineers of Kenya

20.5.2 The institution written to first by the aggrieved party shall take precedence over all other institutions.

20.6

Arbitration with Foreign Contractors

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of theUnited

20.7.2

20.7

20.8

20.8.1

Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more
arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the
language for communications defined in Sub-Clause 1.4 [Law and Language].

Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

Failure to Comply with Arbitrator's Decision

The award of such Arbitrator shall be final and binding upon the parties.

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party

may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

10.7 Contract operations continue

Notwithstanding any reference to arbitration herein,

a) The parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

b) The Procuring Entity shall pay the Contractor any monies due the Contractor.



SECTION IX - SPECIAL CONDITIONS OF CONTRACT

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions herein
shall prevail over those in the GCC.

Conditions GCC Clause Data

Procuring Entity’s name and 1

address

Time for Completion 1 days
If Sections are to be used, refer to Table: Summary of
Sections below: -

Engineer’s name and address 1

Electronic transmission 1.3 If so allowed the systems of electronic transmission shall

be

Time for the Parties entering | 1.6 Insert the date.

into a Contract Agreement

Time for access to the Site 2.1 No later than the Commencement Day, except for the

following parts (if applicable, with detailed description of
parts concerned: days after Commencement Date

Engineer’s Authority to
make variations.

3.1.2 (b) (i)

Variation would increase the Accepted Contract Amount
by not exceeding ----- % of the contract Price.

Variations resulting in an increase of the Accepted
Contract Amount in excess of % shall require
approval of the Procuring Entity.

Performance Security 422 The Performance Security shall be in the amount of
and denominated in the
currency (name of
Currency)
The performance security will be in the form of a
“demand bank guarantee” in the amount(s) of
[insert related figure(s)] percent of the Accepted
Contract Amount in the same currency(ies) of the
Contract Amount.
Contractor’s Representative’s | 4.3 [insert the name of the Contractor’s Representative
name agreed by the Procuring Entity prior to Contract
signature]
Working Hours 6.5 Normal working hours shall be .
Key Personnel names 6.9.1 [insert the name of each Key Personnel agreed by the
Procuring Entity prior to Contract signature]
Commencement of Works 8.1.1(c) Modifications shall be (if nay)
Delay Damages 8.7.1 Delay damages shall be ____per day of delay.
Maximum amount of delay 8.7.1 % of the final Contract Price.

damages

Defects Notification Period

---- days.




Adjustments for Changes in
Cost

13.8.3

Period “n” applicable to the adjustment multiplier “Pn”: _
[Insert the period if different from one (1) month;
if period “n” is one (1) month, insert “not applicable”’]

Delay damages for the Works

8.7 & 14.15(b)

% of the Contract Price per day.

If Sections are to be used, refer to Table: Summary of

Sections below







Conditions

GCC Clause

Data

Provisional Sums

13.5. (b)(iii)

[1f there are Provisional Sums, insert a percentage for
adjustment of Provisional Sums]
%, otherwise insert “NONE”.

Total advance payment 14.2.1 _% Percentage of the Accepted Contract Amount

payable in the currencies and proportions in which the

Accepted Contract Amount is payable

[Insert number and timing of installments if applicable]
Repayment amortization rate of | 14.2.4(b) %
advance payment
Limit of Retention 14.3.2(c) The limit of Retention Money (if any) shall

be
Percentage of Retention 14.3.2(c) e %
Plant and Materials If Sub-Clause 14.5 applies:

14.5.2(b)(i) Plant and Materials for payment Free on Board
[list].
14.5.2(c)(i) Plant and Materials for payment when delivered to the

Site [list].
Minimum Amount of Interim 14.6.1 % of the Accepted Contract Amount.
Payment Certificates
Publishing source of 14.8 Three percentage points above the discount rate given by
commercial interest rates for the Central bank of Kenya.
financial charges in case of
delayed payment
Maximum total liability of the 17.6.2 [Select one of the two options below as appropriate]
Contractor to the Procuring The product of [insert a multiplier less or greater than
Entity one] times the Accepted Contract Amount, or

_[insert amount of the maximum total liability]
Periods for submission of 18.1.6 [Insert period for submission of evidence of insurance and

insurance:

a. evidence of insurance.

b. relevant policies

policy. Period may be from 14 days to 30 days.]

days
days




Maximum number of 18.2(d) [Insert maximum amount of deductibles]
deductibles for insurance of the
Procuring Entity's risks

Minimum amount of thirdparty | 18.3.2 [Insert amount of third-party insurance]
insurance
The place of arbitration 20.7.2 The place of arbitration shall be
_________________________ Addendum to Conditions of Contract
(Environmental, Social, Health & Safety
Clauses)

1. Contractor’s Key Personnel
Further to clause 6.9 of the GCC, the Contractor’s Key Personnel should include a qualified, skilled and experienced Environmental, Social, and Health and Safety
(ESHS) ofticer. Each ESHS Officer must: provide a resume, declare their availability for the contract period, and declare that they can commit to the time schedule.
Misrepresentation may result in the ESHS officer being disqualified from bid/proposal or dismissed from the contract.

If the Contractor intends to replace a Key Personnel, the Contractor shall, not less than 30 days before the intended date of replacement, give notice to the Engineer,
the name, address, academic qualifications, and relevant experience of the intended replacement Key Personnel. The Contractor shall not, without the prior consent
of the Engineer, revoke the appointment of the Key Personnel or appoint a replacement.

2. Compliance with statutory requirements
The Contractor shall obtain and ensure validity of statutory requirements throughout the Project period. These include; registration of construction works with the
National Construction Authority (NCA); registration of sites as workplaces with the Directorate of Occupational Safety and Health Services (DOSHS); and,
obtainment of Workers Injury Benefits Act (WIBA) and Contractors All Risk (CAR) Insurance policy covers.

3. Contractor’s Environment and Social Management Plan (C-ESMP)
The Contractor shall submit, to the Engineer for its approval any additional Management Strategies and Implementation Plans (MSIPs) as are necessary to manage
the ESHS risks and impacts of ongoing Works. These MSIPs collectively comprise the Contractor’s Environmental and Social Management Plan (C-ESMP). The
Contractor shall review the C-ESMP, periodically (but not less than every six (6) months, and update it as required to ensure that it contains measures appropriate
to the Works. The updated C-ESMP shall be submitted to the Engineer for approval. The Contractor shall prepare and submit, to the Engineer, monthly reports
on ESMP implementation.



4. Training of Contractor’s Personnel

The Contractor shall provide ESHS training to relevant Contractor’s Personnel, as related to the Contract. This will includee sensitization on Gender-Based
Violence/Sexual Exploitation and Abuse and Sexual Harassment (GBV/SEA-SH), GRM, labor management, statutory requirements, waste management,
protection of the environment and occupational health and safety.

5. Health, Safety, and Protection of the Environment

Further to provisions of clause 4.18 and 6.7 of GCC, the Contractor shall be responsible for the health, safety, and protection of the environment as related to all
activities on the Site.

a) The Contractor shall:

comply with all applicable health and safety Regulations and Laws;

comply with all applicable health and safety obligations specified in the Contract;

take care for the health and safety of all persons entitled to be on the Site and other places, if any, where the Works are being executed;
keep the Site and Works clear through appropriate storage and disposal of spoils and construction waste to avoid danger to persons on Site;
provide appropriate hoarding, lighting, and safe access until the issuance of the Contract Certificate of Completion;

provide any Temporary Works (including roadways, footways, guards, and fences) which may be necessary, because of the execution of the Works, for the use
and protection of the public and of owners and occupiers of adjacent land;

provide health and safety training of Contractor’s Personnel as appropriate and maintain training records;

Put in place workplace processes for Contractor’s Personnel to report work situations that they believe are not safe or healthy, and to remove themselves from
a work situation that they have reasonable justification to believe presents an imminent and serious danger to their life or health;

Contractor’s Personnel who remove themselves from such work situations shall not be required to return to work until necessary remedial action to correct the
situation has been taken;

Contractor’s Personnel shall not be retaliated against or otherwise subject to reprisal or negative action for such reporting or removal;

establish and implement a system for regular (not less than four-monthly) review of health and safety performance and the working environment. b) Ensure

health and safety requirements under the Contract, shall include at a minimum:

The procedures to establish and maintain a safe working environment without risk to health at all workplaces, machinery, equipment and processes under the
control of the Contractor, including control measures for chemical, physical and biological substances and agents;

details of the training to be provided, records to be kept;



¥ the procedures for prevention, preparedness and response activities to be implemented in the case of an emergency event (i.e. an unanticipated incident, arising
from both natural and man-made hazards, typically in the form of fire, explosions, leaks or spills, which may occur for a variety of different reasons including
failure to implement operating procedures that are designed to prevent their occurrence, extreme weather or lack of early warning);

¥ remedies for adverse impacts such as occupational injuries, deaths, disability and disease;

¥ the measures to be taken to avoid or minimize the potential for community exposure to water-borne, water-based, water-related, and vector-borne diseases;
and,
¥ the measures to be implemented to avoid or minimize the spread of communicable diseases (including transfer of Sexually Transmitted Diseases or Infections
(STDs), such as HIV virus) and non-communicable diseases associated with the execution of the Works, taking into consideration differentiated exposure to
and higher sensitivity of vulnerable groups. This includes taking measures to avoid or minimize the transmission of communicable diseases that may be
associated with the influx of temporary or permanent Contract-related labor.
5.1 Protection of the environment

Further to provisions of clause 4.18 of the GCC,

¥ The Contractor shall ensure that emissions, surface discharges, effluent, and any other pollutants from the Contractot’s activities shall exceed neither the values
indicated in the Specification nor those prescribed by applicable laws; and,

¥ In the event of damage to the environment, property and/or nuisance to people, on or off-Site as a result of the Contractot’s operations, the Contractor shall
agree with the Engineer the appropriate actions and time scale to remedy, as practicable, the damaged environment to its former condition. The Contractor
shall implement such remedies at its cost to the satisfaction of the Engineer.

6. Labor Management of Workers

Further to provisions of clause 6 of the GCC, the contractor shall keep complete and accurate employment records of all workers on site. The records shall include
the names, ages, genders, hours worked, and wages paid to all workers. These records shall be summarized on a monthly basis and submitted to the Engineer. All
workers shall acknowledge an employment contract stipulating terms and conditions and a Code of Conduct. Forced and/or child labor shall not be tolerated. 6.1
Suppliers (other than Sub-contractors)

a. Forced Labor: The Contractor shall take measures to require its suppliers and Sub-contractors) not to employ or engage in forced labor including trafficked
persons. If forced labor/trafficking cases are identified, the Contractor shall take measutes to require the suppliers to take appropriate steps to remedy them.
Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage
such risks.



b. Child Labor: The Contractor shall take measures to require its suppliers (other than Sub-contractors) not to employ or engage child labor. If child labor cases
are identified, the Contractor shall take measures to require the suppliers to take appropriate steps to remedy them. Where the supplier does not remedy the
situation, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to manage such risks.

c. Serious Safety Issues: Further to provisions of clause 4.8 of the GCC, the Contractor, including its Sub-contractors, shall comply with all applicable safety
obligations. The Contractor shall also take measures to require its suppliers (other than Sub-contractors) to adopt procedures and mitigation measures adequate
to address safety issues related to their personnel. If serious safety issues are identified, the Contractor shall take measures to require the suppliers to take
appropriate steps to remedy them. Where the supplier does not remedy the situation, the Contractor shall within a reasonable period substitute the supplier
with a supplier that is able to manage such risks.

d. Obtaining natural resource materials in relation to supplier: The Contractor shall obtain natural resource materials from suppliers that can demonstrate,
through compliance with the applicable verification and/or certification requitements, that obtaining such materials is not contributing to the risk of significant
conversion or significant degradation of natural or critical habitats such as unsustainably harvested wood products, gravel or sand extraction from river beds
or beaches.

If a supplier cannot continue to demonstrate that obtaining such materials is not contributing to the risk of significant conversion or significant degradation
of natural or critical habitats, the Contractor shall within a reasonable period substitute the supplier with a supplier that is able to demonstrate that they are
not significantly adversely impacting the habitats.

7. Contractor’s Grievance Redress Mechanism (GRM)
The Contractor shall have a GRM for the Contractor’s Personnel to raise workplace concerns. The GRM shall be proportionate to the nature, scale, risks, and
impacts of the Contract. The GRM shall be accessible, independent, responsive and observe confidentiality to all project workers. It shall provide multiple uptake
channels; sort and process; acknowledge and follow up; verify, investigate and act; monitor and evaluate; and provide feedback to aggtieved persons/community.
The Contractor shall submit a monthly summary of the grievance log to the Engineer.

8. Stakeholder Engagement

The Contractor shall provide relevant contract-related information, as the Employer and/or Project Engineer may reasonably request to conduct Stakeholder
engagements. “Stakeholder” refers to individuals or groups who:

W are affected or likely to be affected by the Contract; and ™ may have an interest in the Contract.

® The Contractor may also directly participate in Stakeholder engagements, as the Employer and/or Project
Engineer may reasonably request.



9. Code of Conduct

The contractor shall have a Code of Conduct that will apply to its employees and subcontractors, to ensure compliance with its Environmental, Social, Health and
Safety (ESHS) obligations under the contract;

¥ The Contractor shall take all necessary measures to ensure that each Contractor’s Personnel is made aware of the Code of Conduct including specific behaviors

that are prohibited, and understands the consequences of engaging in such prohibited behaviors. The code of conduct is provided in Annex 1 of this addendum.

These measures include providing instructions and documentation that can be understood by the Contractor’s Personnel and seeking to obtain that person’s
signature acknowledging receipt of such instructions and/or documentation, as appropriate.

The Contractor shall also ensure that the Code of Conduct is visibly displayed in multiple locations on the Site and any other place where the Works will be
carried out, as well as in areas outside the Site accessible to the local community and project-affected people. The posted Code of Conduct shall be provided in
languages comprehensible to the Contractor’s Personnel, the Employer’s Personnel, and the local community.

¥ The Contractor’s ESMP shall include appropriate processes for the Contractor to verify compliance with these obligations.

10. Security of the Site

Further to provisions of clause 4.22 of the GCC, the Contractor shall be responsible for the security of the Site, and:

® the Contractor shall submit for the Engineer’s No-objection a security management plan that sets out the security arrangements for the Site;

® The Contractor shall (i) conduct appropriate background checks on any personnel retained to provide security; (i) train the security personnel adequately (or
determine that they are properly trained) in the use of force and appropriate conduct towards Contractor’s Personnel, Employer’s Personnel and affected
communities; and (iii) require the security personnel to act within the applicable Laws and any requirements set out in the Specification; and

¥ The Contractor shall not permit any use of force by security personnel in providing security except when used for preventive and defensive purposes in
proportion to the nature and extent of the threat.

11. Progress Reports
Further to provisions of clause 4.21 of the GCC, the contractor shall

®  Monitor progtess of the Works and submit to the Engineer progress report and any updated Program showing the actual progress achieved and the effect of

the progress achieved on the timing of the remaining Works. Each progress report shall include the Environmental, Social, Health and Safety (ESHS) aspects
as guided in Annex 2, and as applicable.



¥ In addition to the progtess repotts, inform the Engineer immediately of any allegation, incident or accident in the Site, that has or is likely to have a significant
adverse effect on the environment, the affected communities, the public, Employer’s Personnel or Contractor’s Personnel. This includes, but is not limited to,
any incident or accident-causing fatality or setious injury; significant adverse effects or damage to private property; or any allegation of SEA and/or SH. In the
case of SEA and/or SH, while maintaining confidentiality as appropriate, the type of allegation (sexual exploitation, sexual abuse or sexual harassment), gender,
and age of the person who experienced the alleged incident should be included in the information.

Upon becoming aware of the allegation, incident, or accident, shall also immediately inform the Engineer of any such incident or accident on the Subcontractors’
or suppliers’ premises relating to the Works which has or is likely to have a significant adverse effect on the environment, the affected communities, the public,
Employer’s Personnel, or Contractor’s, its Subcontractors’ and suppliers’ personnel. The notification shall provide sufficient detail regarding such incidents or
accidents. The Contractor shall provide full details of such incidents or accidents to the Engineer within the agreed timeframe.

Annex 1: CODE OF CONDUCT FOR CONTRACTOR’S PERSONNEL

We are the Contractor, [enter name of Contractor]. We have signed a contract with [enter name of Employer| for [enter description of the Works]. These Works will be carried out
at |enter the Site and other locations where the Worfks will be carried ouf]. Our contract requires us to implement measures to address environmental and social risks related to
the Works, including the risks of sexual exploitation, sexual abuse and sexual harassment.

This Code of Conduct is part of our measures to deal with environmental and social risks related to the Works. It applies to all our staff, laborers, and other employees
at the Works site or other places where the Works are being carried out. It also applies to the personnel of each subcontractor and any other personnel assisting us in
the execution of the Works. All such persons are referred to as “Contractor’s Personnel” and are subject to this Code of Conduct.

This Code of Conduct identifies the behavior that we require from all Contractor’s Personnel.
Our workplace is an environment where unsafe, offensive, abusive or violent behavior will not be tolerated and where all persons should feel comfortable raising issues
or concerns without fear of retaliation.

REQUIRED CONDUCT
Contractor’s Personnel shall:

1. catry out his/her duties competently and diligently;

2. comply with this Code of Conduct and all applicable laws, regulations and other requirements, including requirements to protect the health, safety and well-being
of other Contractor’s Personnel and any other person;

3. maintain a safe working environment including by:

a. ensuring that workplaces, machinery, equipment and processes under each person’s control are safe and without risk to health; b.
wearing required personal protective equipment;



c. using appropriate measures relating to chemical, physical and biological substances and agents; and
d. following applicable emergency operating procedures.

4. report work situations that he/she believes are not safe or healthy and remove himself/herself from a work situation which he/she reasonably believes presents
an imminent and serious danger to his/her life or health;

5. treat other people with respect, and not discriminate against specific groups such as women, people with disabilities, migrant workers or children;

6. not engage in Sexual Harassment, which means unwelcome sexual advances, requests for sexual favors, and other verbal or physical conduct of a sexual nature
with other Contractor’s or Employer’s Personnel;

7. not engage in Sexual Exploitation, which means any actual or attempted abuse of position of vulnerability, differential power or trust, for sexual purposes,
including, but not limited to, profiting monetarily, socially or politically from the sexual exploitation of another;

8. not engage in Sexual Abuse, which means the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal or coercive conditions;
not engage in any form of sexual activity with individuals under the age of 18, except in case of pre-existing marriage;

10. complete relevant training courses that will be provided related to the environmental and social aspects of the Contract, including on health and safety matters,
and Sexual Exploitation and Abuse (SEA), and Sexual Harassment (SH);

11. report violations of this Code of Conduct; and

12. not retaliate against any person who reports violations of this Code of Conduct, whether to us or the Employer, or who makes use of the Contractot’s or project’s
Grievance Redress Mechanism.

RAISING CONCERNS
If any person observes behavior that he/she believes may represent a violation of this Code of Conduct, ot that otherwise concerns him/her, he/she should raise the
issue promptly. This can be done in either of the following ways:
1. Contact [enter name of the Contractor’s Social Expert with relevant experience in handling gender-based violence, or if such person is not required under the Contract, another individual
designated by the Contractor to handle these matters| in writing at this address [ ] or by telephone at [ ] orin person at [ |; or

2. Call[ ] to reach the Contractor’s hotline (i any) and leave a message.

The person’s identity will be kept confidential, unless reporting of allegations is mandated by the country law. Anonymous complaints or allegations may also be
submitted and will be given all due and appropriate consideration. We take seriously all reports of possible misconduct and will investigate and take appropriate action.
We will provide warm referrals to service providers that may help support the person who experienced the alleged incident, as appropriate.

There will be no retaliation against any person who raises a concern in good faith about any behavior prohibited by this Code of Conduct. Such retaliation would be a
violation of this Code of Conduct.



CONSEQUENCES OF VIOLATING THE CODE OF CONDUCT

Any violation of this Code of Conduct by Contractor’s Personnel may result in serious consequences, up to and including termination and possible referral to legal
authorities.

FOR CONTRACTOR’S PERSONNEL:

I have received a copy of this Code of Conduct written in a language that I comprehend. I understand that if I have any questions about this Code of Conduct, I can
contact [enter name of Contractor’s contact person with relevant experience] requesting an explanation.

Name of Contractor’s Personnel: [znsert name|

Signature: Date:

Countersignature of authorized representative of the Contractor:

Signature: Date:

Annex 2: Environmental, Social, Health and Safety (ESHS) Metrics for Progress Reports

/Note to Contractot: the following metrics may be amended to reflect the Employer’s ESHS policies and/ or the ESHLS requirements of the project. The metrics that are required should be
determined by the ESHS risks of the Works, as applicable, and not necessarily by the scale of the Works|

Metrics for regular reporting:
a. environmental incidents or non-compliance with contract requirements, including contamination, pollution, or damage to ground or water supplies; b.
health and safety incidents, accidents, injuries, and all fatalities that require treatment;

c. interactions with regulators: identify agency, dates, subjects;



status of all permits and agreements:

list areas/facilities with permits requited (quatties, asphalt & batch plants), dates of application, dates issued (actions to follow up if not issued), dates submitted
to resident engineer (or equivalent), the status of area (waiting for permits, working, abandoned without reclamation, decommissioning plan being implemented,
etc.);

list areas with landowner agreements required (borrow and spoil areas, camp sites), dates of agreements, dates submitted to resident engineer (or equivalent);
identify major activities undertaken in each area in the reporting period and highlights of environmental and social protection (land clearing, boundary marking,

topsoil salvage, traffic management, decommissioning planning, decommissioning implementation). e. Health and safety supervision:

ESHS Officer: number days worked, number of full inspections & pattial inspections, reports to construction/project management;

number of workers, work hours, metric of PPE use (percentage of workers with full personal protection equipment (PPE), partial, etc.), worker violations
observed (by type of violation, PPE or otherwise), warnings given, repeat warnings given, follow-up actions taken (if any);

HIV/AIDS: provider of health services, information and/or training, location of clinic, number of non-safety disease or illness treatments and diagnoses (no names

to be provided);

Gender: number of male and female workers, percentage of workforce, gender issues raised and dealt with (cross-reference grievances or other sections as needed);
ESHS Trainings:

number of new workers, the number receiving induction training, dates of induction training;
number and dates of toolbox talks, number of workers receiving Occupational Health and Safety (OHS), environmental and social training;
number and dates of HIV/AIDS sensitization and/or training, no. workers receiving training (this reporting period and in the past); same questions for gender

sensitization.

number and date of GBV/SEA-SH sensitization and/or training, number of workers receiving training on Code of Conduct (in the reporting period and in
the past).

Grievances: document all grievances (e.g. allegations of GBV / SEA-SH) received in the reporting petiod and untesolved past grievances by date received,
complainant, how received, to whom referred to for action, resolution and date (if completed), data resolution reported to complainant, any required follow-up
(Cross-reference other sections as needed): worker and community grievances.

Traffic, road safety and vehicles/equipment:

traffic accidents involving project vehicles & equipment: provide date, location, damage, cause, and follow-up;

accidents involving non-project vehicles or property (also reported under immediate metrics): provide date, location, damage, cause, follow-up;



* overall condition of vehicles/equipment (subjective judgment by environmentalist); non-routine repairs and maintenance needed to improve safety and/or
environmental performance (to control smoke, etc.).

k. Environmental mitigations and issues (what has been done):

* dust: number of working bowsers, number of watering/day, number of complaints, warnings given by ESHS Officer, actions taken to tesolve; highlights of
quarty dust control (covers, sprays, operational status); % of rock/spoil lorties with covers, actions taken for uncovered vehicles;

* erosion control: controls implemented by location, status of water crossings, ESHS Officer inspections and results, actions taken to resolve issues, emergency

repairs needed to control erosion/sedimentation;

* quarries, borrow areas, spoil areas, asphalt plants, batch plants: identify major activities undertaken in the reporting period at each, and highlights of
environmental and social protection: land clearing, boundary marking, topsoil salvage, traffic management, decommissioning planning, decommissioning
implementation;

* blasting: number of blasts (and locations), status of implementation of blasting plan (including notices, evacuations, etc.), incidents of off-site damage or
complaints (cross-reference other sections as needed);

* spill cleanups, if any: material spilled, location, amount, actions taken, material disposal (report all spills that result in water or soil contamination;

* waste management: types and quantities generated and managed, including amount taken offsite (and by whom) or reused/recycled/disposed on-site; * details
of tree plantings and other mitigations required undertaken in the reporting period;

* details of water and swamp protection mitigations required undertaken in the reporting period. 1. Compliance:

* compliance status for conditions of all relevant consents/permits, for the Work, including quarties, etc.): statement of compliance or listing of issues and
actions taken (or to be taken) to reach compliance;

* compliance status of C-ESMP requirements: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance;

* compliance status of GBV/SEA-SH prevention and response action plan: statement of compliance or listing of issues and actions taken (or to be taken) to
reach compliance

* compliance status of Health and Safety Management Plan re: statement of compliance or listing of issues and actions taken (or to be taken) to reach compliance

* other unresolved issues from previous reporting periods related to environmental and social: continued violations, continued failure of equipment, continued
lack of vehicle covers, spills not dealt with, continued compensation or blasting issues, etc. Cross-reference other sections as needed. m. ESMP Implementation

Budget

The Employer’s E&S and procurement officers should consider how the Contractor will cost the delivery of the E&S requirements. In the majority of cases, the
payment for the delivery of E&S requirements shall be a subsidiary obligation of the Contractor covered under the prices quoted for other Bill of Quantity items or
activities. For example, normally the cost of implementing workplace safe systems of work, including the measures necessary for ensuring traffic safety, shall be



covered by the Biddet’s rates for the relevant works. Alternatively, provisional sums could be set aside for discrete activities for example for HIV counselling service,
and, GBV/SEA awareness and sensitization or to encourage the contractor to deliver additional ES outcomes beyond the requirement of the Contract.
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FORM No. I - Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender.] [Send

thisNotification to the Tenderer's Authorized Representative named in the Tender Information Form|

FORMAT

For the attention of Tenderer's Authorized Representative

Name:............oeenne. [insert Authorized Representative's name] Address: [insert Authorized
Representative's Address] Telephones: [insert Authorized Representative's telephone/fax numbers] Email

Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent to all
Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

Date of Transmission: This Notification is sent by: [email] on [date] (local time)
ProcuringEntity: [insert the name of the Procuring

Entity] Contracttitle: [insert the name of the contract]
Country: Kenya, County (if the Procuring Entity is from a County)

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract. The
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

a) Request a debriefing in relation the evaluation of your Tender, and/or

b) Submit a Procurement-related Complaint in relation to the decision to award the contract.

1. The successful Tenderer
Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer] Contract price:

[insert contract price of the successful Tender]

2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include
the evaluated price as well as the Tender price as read out.]

Name of Tenderer Tender price Evaluated Tender price | Comments (if any)

N QN | A W N~




Etc.

1. How to request a debriefing
DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to request a
debriefing your written request must be made within three (3) Business Days of receipt of this Notification of
Intention to Award. Provide the contract name, reference number, name of the Tenderer, contact details; and address
the request for debriefing as follows:

Attention: [insert full name of person, if applicable] Title/position: [insert title/position] Procuring Entity:

[insert name of Procuring Entity] Email address: [insert email address)

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the debriefing within
five (5) Business Days of receipt of your request. If we are unable to provide the debriefing within this period, the
Standstill Period shall be extended by five (5) Business Days after the date that the debriefing is provided. If this
happens, we will notify you and confirm the date that the extended Standstill Period will end. The debriefing may be

in writing, by phone, video conference call or in person. We shall promptly advise you in writing how the debriefing
will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will provide the
debriefing as soon as practicable, and normally no later than fifteen (15) Business Days from the date of publication
of the Contract Award Notice.

2. How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight, [insert date]
(local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the Procurementrelated
Complaint as follows:

Attention: [insert full name of person, if applicable]

Title/position: [insert title/position] Procuring Entity:

[insert name of Procuring Entity] Email address:

[insert email address]|

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the decision to

award the contract. You do not need to have requested, or received, a debriefing before making this complaint.
Your complaint must be submitted within the Standstill Period and received by us before the Standstill Period ends.

In summary, there are four essential requirements:
a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this tendering
process, and is the recipient of a Notification of Intention to Award.
b) The complaint can only challenge the decision to award the contract.
¢) You must submit the complaint within the period stated above.

d) You must include, in your complaint, all of the information necessary to support your case.

e) The application must be accompanied by the fees set out in the Procurement Regulations, which shall not be
refundable (information available from the Public Procurement Authority at www.ppoa.go.ke.

3. Standstill Period
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention
to Award.


http://www.ppoa.go.ke/
http://www.ppoa.go.ke/
http://www.ppoa.go.ke/

(i)  The Standstill Period may be extended as stated in Section 4 above.
If you have any questions regarding this Notification please do not hesitate to contact us.
On behalf of the Procuring Entity:

Name

Title and Position

Signature

Date




FORM NO. 2 - REQUEST FOR REVIEW

FORM FOR REVIEW (r.203 (1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF.............. 20.........
BETWEEN
.......................................................................................... APPLICANT
AND
.................................................. RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for ............(Tender description).
REQUEST FOR REVIEW
UWe. oo ,the above named Applicant(s), of address: Physical address................ P. 0. Box No.............
Tel. No.......Email ................... , hereby request the Public Procurement Administrative Review Board to review the whole/part of
the above mentioned decision on the following grounds , namely:
L.
2.
By this memorandum, the Applicant requests the Board for an order/orders that:
L.
2.
SIGNED .........cevnnen. (Applicant) Dated on................ dayof............... /...20......
FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on ................. day of
w200
SIGNED

Board Secretary






FORM NO. 3 - LETTER OF AWARD

[Letter head paper of the Procuring Entity]

[Date]

FORMAT

To: [name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the [name of the Contract and identification
number, as given in the SCC] for the Accepted Contract Amount /amount in numbers and words] [name of currency],
as corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of
Contract, using, for that purpose, one of the Performance Security Forms included in Section X, Contract Forms, of

the tender document.

We attach a copy of the Contact for your

Authorized Signature:

Name and Title of Signatory:
Name of

Agency:

Attachment: Contract Agreement



FORM NO. 4 - CONTRACT AGREEMENT

THIS AGREEMENT made the day of , , between
of (hereinafter “the Procuring
Entity”), of the one part, and_Contractor”), of _(herein after “the

of the other part:

WHEREAS the Procuring Entity desires that the Worksknownas_should be executed by the Contractor, and has
accepted a Tender by the Contractor for the execution and completion of these Works and the remedying of any
defects therein, The Procuring Entity and the Contractor agree as follows:

L.

In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)  The Letter of Acceptance

b)  The Letter of Tender

c) The addenda Nos (if any)
d)  The Particular Conditions

e) The General Conditions;

f)  The Specification

g)  The Drawings,; and

h)  The completed Schedules and any other documents forming part of the contract.

In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable

under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the
laws of Kenya on the day, month and year specified above.

Signed by

(For the Procuring Entity)

Signed by

(For the Contractor)










FORM NO. 5 - PERFORMANCE SECURITY
— (Unconditional Demand Bank Guarantee)

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring

Entity/ Date: [Insert date of issue]

PERFORMANCE GUARANTEE No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

L.

We have been informed that_ (herein after called "the Applicant") has entered into Contract No._dated with the
Beneficiary, for the execution of
(herein after called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of ( ),ssuch sum being payable in the types and proportions of currencies
in which the Contract Price is payable, upon receipt by us of the Beneficiary's complying demand supported by
the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without the
Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the ........................ Dayof ................. 2...7, and any demand for payment
under it must be received by us at this office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps|

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

6 . . P .
The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less
provisional sums, if any, and denominated either in the currency (cies) of the Contract or a freely convertible currency acceptable to the
Beneficiary.

7 Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee

from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. In preparing

this guarantee, the Procuring Entity might consider adding the following text to the form, at the end of the pen ultimate paragraph: “The
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in response to the Beneficiary's

written request for such extension, such request to be presented to the Guarantor before the expiry of the guarantee.

»



FORM No. 6 - PERFORMANCE SECURITY OPTION 2— (Performance Bond)

[Note: Procuring Entities are advised to use Performance Security—Unconditional Demand Bank Guarantee instead
of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring
Entity/ Date: [Insert date of issue] PERFORMANCE
BOND No.:

Guarantor: [[nsert name and address of place of issue, unless indicated in the letter head]

1. By this Bond___as Principal (hereinafter called “the
Contractor”) and ] as Surety
(hereinafter called “the Surety”), are held and firmly bound unto ] as Obligee
(hereinafter called “the Procuring Entity”) in the amountof_for the payment of which sum well and truly to be
made in the types and proportions of currencies in which the Contract Price is payable, the Contractor and the
Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly ands everally,
firmly by these presents.

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day of, 20
, for in accordance with the documents, plans, specifications, and amendments thereto,

which to the extent here in provided for, are by reference made part hereof and are herein after referred to as
the Contract.

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and
faithfully perform the said Contract (including any amendments thereto), then this obligation shall be null and
void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring
Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly:

1) Complete the Contract in accordance with its terms and conditions; or

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and the
Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring Entity
and make available as work progresses (even though there should be a default or a succession of defaults under
the Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay the cost of
completion less the Balance of the Contract Price; but not exceeding, including other costs and damages for
which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof. The term “Balance
of the Contract Price,” as used in this paragraph, shall mean the total amount payable by Procuring Entity to
Contractor under the Contract, less the amount properly paid by Procuring Entity to Contractor; or

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance with
its terms and conditions upto a total not exceeding the amount of this Bond.

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.



Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or
corporation other than the Procuring Entity named here in or the heirs, executors, administrators, successors,
and assigns of the Procuring Entity.

In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this
day of 20

SIGNED ON on behalf of

By in the capacity of

In the presence of

SIGNED ON on behalf of

By in the capacity of

In the presence of



FORM NO. 7 - ADVANCE PAYMENT SECURITY
[Demand Bank Guarantee] /Guarantor letterhead or SWIFT identifier

code] [Guarantor letterhead o rYSWIFT identifier code]
Beneficiary: [Insert name and Address of Procuring Entity/] Date:
[Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [[nsert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that_(herein after called “the Applicant”) has entered into Contract No._dated with the
Beneficiary, for the execution of
(herein after called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum ()
is to be made against an advance payment guarantee.

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( )supon receipt by us of the Beneficiary's complying demand
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document
accompanying or identifying the demand, stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of th eWorks; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount
which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on
its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been
certified for payment, or on the dayof 2_°whichever is earlier. Consequently, any demand for
payment under this guarantee must be received by us at this office on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps|

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

8 The Guarantor shall insert an amount representing the amount of the advance payment and denominated
either in the currency (ies) of the advance payment as specified in the Contract, or in a freely convertible
currency acceptable to the Procuring Entity.

? Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the
event of an extension of the time for completion of the Contract, the Procuring Entity would need to



request an extension of this guarantee from the Guarantor. Such request must be in writing and must be
made prior to the expiration date established in the guarantee. In preparing this guarantee, the Procuring
Entity might consider adding the following text to the form, at the end of the penultimate paragraph: “The
Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
vear], in response to the Beneficiary's written request for such extension, such request to be presented to

the

Guarantor before the expiry of the guarantee.”

FORM NO. 8 - RETENTION MONEY SECURITY
[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity/ Date:

ADVANCE PAYMENT GUARANTEE No.:

[Insert date of issue]

[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

L.

We have been informed that_[insert name of Contractor, which in the case of a joint venture shall be the name
of the joint venture] (herein afte rcalled" the Contractor") has entered into Contract No.

[Insert reference number of the contract] dated with the Beneficiary, for the execution of
[insert name of contract and brief description of Works/ (herein after called" the

Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has
been issued under the Contract and the first half of the Retention Money has been certified for payment, and
payment of /insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of /insert amount in figures] ([/insert amount in words
/)?oupon receipt by us of the Beneficiary's complying demand supported by the
Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or show grounds for your demand or the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited
to the Contractor on its account number at [insert name and address of Applicant's bank].

This guarantee shall expire no later than the................ Day of ............. , 2...2, and any demand for payment
under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /[six months] [one
year], in response to the Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.

10

The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.



[Name of Authorized Official, signature(s) and seals/stamps]

Note: Allitalicized text (including foot notes) is for use in preparing this form and shall be deleted from the
final product.

Insert a date that is twenty-eigh tdays after the expiry of retention period after the actual completion date of the contract. The Procuring
Entity should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an
extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in
the guarantee.



FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant tq
J' Regulation 13 (24) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case g
Jjoint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is
conducted, and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or

arrangement.
Tender Reference No.: [insert identification
no] Name of the Tender Title/Description: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated_/insert date of notification of award] to furnish
additional information on beneficial ownership:_/select one option as applicable and delete the options that are not
applicable]

I) We here by provide the following beneficial ownership information.

Details of beneficial ownership

Details of all Beneficial Owners % of shares % of voting Whether a person | Whether a
a person rights a person directly or indirectly | person directly
holds in the holds in the holds a right to | orindirectly
company company appoint or remove a | exercises
Directly or member of the board | significant
indirectly of directors of the [influence or

company or an [ controlover the
equivalent governing [ Company
body of the Tenderer | (tenderer) (Yes

(Yes / No) / No)
Full Name Directly------ Directly......... 1. Having the right to |l Exercises
T 23 %ofvoting | appointamajority | significant

National identity of shares rights of the board of the | influence or

card number or directors or an | control over
1. | Passport number _ equivalent the Company

Personal Indlrectly """"" governing body of | body of the

Identification Indirectly---- % of voting the Tenderer: Yes | Company

Number (where | |77 % |rghts No---- (tenderer)

applicable) of shares 2.1s this right held

directly or | Yes--—-- No--
Nationality indirectly?: --
Date of birth .
2.1s this
[adlmmyyyy] Direct............ influence or
Postal address | | | | control
exercised

Residential address directly or

Telephone number Indirect............ indirectly?
144 ail address




Details of all Beneficial Owners % of shares % of voting Whether a person | Whether a
a  person rights a directly or indirectly | person directly
g
holds in the person holds holds a right to | or indirectly
company in the appoint or remove a | exercises
Directly or company member of the board | significant
indirectly of directors of the | influence  or
company or an | control  over
equivalent governing | the
body of the Tenderer | Company
(Yes / No) (tenderer) (Yes
/ No)
Occupation or Direct.........
profession
Indirect.........
2. | Full Name Directly------ Directly......... 1. Having the right to | 1. Exercises
— - % | eeennnn % of voting appoint a majority significant
Nathnal of shares rights of the board of the | influence or
identity ~ card directors or an | control over
number or ] equivalent the
Passport Indirectly--------- governing body of | Company
number Indirectly--- | - % of voting the Tenderer: Yes body of the
Personal - - mmmmeeee- rights | e No---- Company
Identification % of shares 2.Is this right held | (tenderer)
Number (where directly ) or|  Yes----- No--
applicable) lndlrectly [ -
Nationality(ies) 2 1s this
Date of birth Direct............ influence or
[dd/mmbyyy] | e control
exercised
Postal address directly or
- - : indirectly?
Residential Indirect............ y
address Direct.........
Telephone number
Email address
Occupation or .
profession Indirect.........
3.
e.t

II) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory
Authority together with other details in relation to contract awards and shall be maintained in the Government Portal,
published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership



Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information in line with the
Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is
defined as any information that can be used to distinguish one person from another and can be used to deanonymize
previously anonymous data. This information includes National identity card number or Passport number, Personal
Identification Number, Date of birth, Residential address, email address and Telephone number.

IIT) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person
who in relation to the company:

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;
(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;
(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or (d) exercises

significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.

Name of the Tenderer ......................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person

duly authorized to sign the Tender]

Designation of the person signing the Tender .......................... [insert complete title of the person signing the Tender]
Signature of the person named above.......................... [insert signature of person whose name and capacity are
shown

above]
Date this ...................... [insert date of signing] day of ........c...c..cc....... [Insert month], [insert year]

Bidder Official Stamp




